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BASE REALIGNMENT AND CLOSURE
ARMY OVERVIEW

The Army will implement BRAC 95 (BRAC IV) as described in
the Defense Base Closure and Realignment Commission’s report to
the President. Consistent with budgets for prior BRAC rounds, no
military end strength savings are shown in this plan, since those
savings already have been made independent of the BRAC process.
Reductions of civilian personnel took place during FY 96 to FY
01. The resulting savings and eliminations are indicated for
each package.

The FY04 budget submission represents the costs and savings
of implementing all closure and realignment actions through FYO01,
and the costs to continue care taking functions and environmental
restoration at the remaining BRAC properties through FY05. The
Army continues to cleanup properties to support property disposal
as quickly as available resources allow. The Army continues to
align cleanup resources with reuse schedules as well as
commitments that protect human health and the environment.

I. Fiscal Year 1996: The first year of implementation was
budgeted at $230.6 million. These funds allowed the Army to
initiate planning and design for all construction projects to
permit accelerated execution. The Army released all FY 96 and FY
97 projects for 35% concept design in the first quarter of FY 96.
FY 96 projects had minimal requirements for design and were
awarded in FY 96.

The Army funded environmental baseline studies required at
closing or realigning installations where excess real property
exists. National Environmental Policy Act (NEPA) efforts to
support construction and movement schedules began at most gaining
installations.

The Army began funding legally mandated environmental
restoration requirements. However, the Army delayed initiating
the majority of new environmental studies (Site Investigations,
remedial investigations/feasibility studies (RI/FS)) until FY 98.
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BASE REALIGNMENT AND CLOSURE
ARMY OVERVIEW
(Continued)

A. MAJOR EVENTS SCHEDULE.
1. Construction.

a. Aviation-Troop Command (ATCOM), MO. Initiated
design and construction for two facilities at Redstone Arsenal.

(1) $8.5 million Administration Modernization
facility.

(2) $30.8 million Sparkman Building addition.

b. Fort Ritchie. Initiated design and
construction of a $20.5 million Unaccompanied Enlisted Personnel
Housing facility at Fort Detrick, MD to support billeting
requirements for the 1108th Signal Brigade, the 1111th Signal
Battalion and others with duty station at Site R.

2. Moves. Major actions included:

a. Aviation-Troop Command (ATCOM), MO. Began
relocating the advance party in support of the Aviation
Research, Development & Engineering Center, Aviation Management,
Aviation Program Executive Office moves to Redstone Arsenal.

b. Letterkenny Army Depot, PA. Began relocating
functions related to towed and self-propelled combat vehicle
mission to Anniston Army Depot, AL.

c. Reduced the operations at Fitzsimons Army
Medical Center to a Troop Clinic beginning in June 1996.

B. APPROPRIATION REQUEST. $230.6 million.

C. MISSION IMPACTS. Planned actions had no adverse impact
on the missions of affected organizations.

D. CONJUNCTIVELY FUNDED PROJECTS. None.

Exhibit BC-01



BASE REALIGNMENT AND CLOSURE
ARMY OVERVIEW
(Continued)

II. Fiscal Year 1997: The second year of implementation was
budgeted at $439.0 million. The majority of BRAC 95 construction
was awarded this year to include the facilities to move the
Army’s Military Police and Chemical Schools to Fort Leonard Wood,
MO. The Bio-medical Equipment Repair Training facility and
several projects at Fort Detrick were also awarded this fiscal
year.

The Army accelerated ATCOM disestablishment by completing
new facilities at Redstone Arsenal and moving personnel to the
four gaining locations.

Environmental restoration actions aim to support interim
leasing and accelerated property disposal. The Army expects to
receive economic development conveyance (EDC) applications from
several installations in future years which will require
continued acceleration of environmental actions.

A. MAJOR EVENTS SCHEDULE.

1. Construction. The Army projected a one year design
period for the FY 97 construction projects and exceeded the goal
of awarding 75 percent of the construction contracts by the end
of the third quarter of FY 97.

a. Savanna Army Depot, IL. Began construction
and renovation of a $7.2 million General Instruction Building.
Began Phase I $6.9 million construction project of a total $14.1
million Administrative, Instruction, Storage, and RDTE facility
to support requirements for relocating the Ammunition Center and
School to McAlester Army Ammunition Plant, Oklahoma.

b. Fort McClellan, AL. Completed design and
awarded contracts at:

(1) Fort Leonard Wood, MO:

(a)s64.2* million General Instruction
Facilities
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BASE REALIGNMENT AND CLOSURE
ARMY OVERVIEW
(Continued)

(b) $32.4* million Applied Instruction
Facilities

(c) $64.4* million Unaccompanied
Enlisted Personnel Housing

(d) $29.2 million Chemical Defense
Training Facility

(e)$0.553 million for two General
Officer Quarters

*Additional FY98 funds on this project.

(2) Anniston Army Depot for a $1.3M
Explosive Ordnance Disposal Detachment Operations Building,
Storage and Hardstand.

(3) Fort Jackson, SC for a $6.2M training
facility for the Defense Polygraph Institute.

c. Army Baltimore Publications Distribution
Center. Completed minor modifications to the gaining St. Louis
facility.

d. Concepts Analysis Agency. Began constructing
a $7.3M administrative facility at Fort Belvoir, VA.

e. Fort Ritchie.
(1) At Fort Detrick, MD:

(a) Began constructing a $6.4 million
General Purpose Administrative Facility to house the 1108th
Signal Brigade and ISEC-CONUS elements.

(b) Initiated a $0.8 million renovation
of a modular bay general purpose storage facility and make minor
modifications to existing warehouse facility to support the
1108th Signal Brigade.

(c) Began constructing a $1.6 million

Military Police Company Headquarters facility to support the
realigning unit.
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BASE REALIGNMENT AND CLOSURE
ARMY OVERVIEW
(Continued)

(d) Initiated a $0.9 million renovation
of a secure administrative space within an existing building to
support the Technical Applications Office.

(2) At Letterkenny AD, PA. Initiated a $1.9
million renovation of a facility to support the Defense
Information Systems Agency Western Hemisphere activity.

f. Fitzsimons Army Medical Center. Using a
design/build contract, constructed a $14.7 million Biomedical
Equipment Repair Training Facility (BMET) at Sheppard AFB, TX.

g. Fort Monmouth, NJ. Initiated a $2.7 million
renovation of administrative space to support transferring ATCOM
elements.

2. Moves. Major actions included:

a. Aviation-Troop Command, MO. Continued
relocating the Aviation Research, Development & Engineering
Center, Aviation Program Executive Office, and Aviation
Management to Redstone Arsenal, AL. Began relocating:

(1) Functions related to the materiel
management of communications-electronics to Fort Monmouth, NJ.

(2) Soldier systems to Natick Research and
Development Center, MA.

(3) Automotive materiel management functions
to Detroit Arsenal, MI.

b. Stratford Army Engine Plant, CT. Began moving
the AGT 1500 Engine Recuperator Manufacturing Process to Anniston
Army Depot, AL.

c. Kimbrough and Kenner Army Community Hospitals

(Fort Meade, MD and Fort Lee, VA). Completed realignments to
terminate inpatient services.

Exhibit BC-01



BASE REALIGNMENT AND CLOSURE
ARMY OVERVIEW
(Continued)

d. Fitzsimons Army Medical Center. Relocated the
Office of the Civilian Health and Medical Program of the
Uniformed Services (OCHAMPUS) to leased space in Denver, CO.

e. Fort Dix, NJ. Inactivated the active
component garrison and establish the USAR garrison effective 1
Oct 97.

f. Fort Pickett, VA. Inactivated the USAR
garrison and transfer the enclave to the Virginia Army National
Guard.

g. Camp Kilmer, NJ. Transfer from the active
component to the U.S. Army Reserve.

h. Camp Pedricktown, NJ. Transfer from the
active component to the U.S. Army Reserve.

i. Fort Chaffee, AK. Inactivated the active
component garrison and establish an Arkansas Army National Guard
garrison effective 1 October 1997.

j. Letterkenny Army Depot, PA. Continued
relocating functions related to towed and self-propelled combat
vehicle mission to Anniston Army Depot, AL.

k. Seneca Army Depot Activity, NY. Began
relocating ammunition stocks to other depots based on the Army
Materiel Command (AMC) plan.

1. Red River Army Depot, TX. Began relocating
retained maintenance workload to Anniston Army Depot site and the
private sector (non-core).

m. Army Publications Distribution Center.
Relocated remaining stocks and closed the Baltimore facility.

n. Fort Ritchie, MD. Transfer operational

responsibility for the Alternate National Military Command Center
to MEDCOM (Fort Detrick, MD).

Exhibit BC-01



BASE REALIGNMENT AND CLOSURE
ARMY OVERVIEW
(Continued)

B. APPROPRIATION REQUEST. $439.0 million.

C. MISSION IMPACTS. Planned actions had no adverse impact
on the missions of affected organizations.

D. CONJUNCTIVELY FUNDED PROJECTS. None.

IITI. Fiscal Year 1998:

MAJOR EVENTS SCHEDULE.
1. Construction.

a. Oakland Army Base. Began constructing a $2.9
million administrative facility to house the 5th Readiness Group
at Travis Air Force Base, CA.

b. Fitzsimons Army Medical Center.

(1) Initiated a $2.0 million construction
project to divest the sewer treatment plant.

(2) Began $3.1 million renovation of a
headquarters and administrative facility for the Lead Agent and
Readiness Group, Denver at Fort Carson, CO.

(3) Began constructing a $3.8 million
laboratory and administrative space to support Center for Health
Promotion and Preventive Medicine (CHPPM-DSA) West at Fort Lewis,
WA.

(4) Began constructing a $1.1 million Nurse
Training facility at Walter Reed AMC, Washington, DC.

c. Fort Greely. Began constructing a new $1.7
million missile test site at Fort Wainwright.

d. East Fort Baker, CA. Began constructing a
$9.0 million USAR Center at Camp Parks, CA, and a $3.9 million
administrative facility at Nellis AFB, CA for HQ, 6th Recruiting
Brigade.
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BASE REALIGNMENT AND CLOSURE
ARMY OVERVIEW
(Continued)

e. Seneca Army Depot. Began renovating facilities
for storage of Industrial Plant Equipment at Hawthorne Army
Ammunition Plant, NV. This project was funded through 0O&M.

f. Fort McClellan, AL. Completed design and
awarded contracts and contract modifications at Fort Leonard Wood
for:

(1) A $5.4 million MOUT Facility.

(2) Training Range modification - $22.5M

(3) General Instruction Facility - $.5M

(4) Applied Instruction Facility - $2.0M

(5) TUnaccompanied Enlisted Personnel Housing - $.5M

g. Concept Analysis Agency. Continued
administrative facility construction at Fort Belvoir, VA.

h. Fort Ritchie, MD. Completed the Unaccompanied
Enlisted Personnel Housing facility construction at Fort Detrick,
MD. Completed construction of an administrative facility to
support the 1108th Signal Brigade and the Information Systems
Engineering Command-Fort Detrick Engineering Office. Completed
construction of a Company Headquarters building to support the MP
Company. Completed renovation of existing facilities to support
the Technical Applications Office and the IMA BRAC office. Began
construction of a $5.0 million health clinic at Ft. Detrick.
This is a conjunctively funded project. BRAC cost is $754K.

i. Savanna Army Depot. Began Phase II
construction of Administrative Facility at McAlester AAP ($8.6M).

j. Detroit Arsenal. Began constructing a $6.9
million warehouse storage facility.

k. Bayonne Military Ocean Terminal, NJ.

Completed design and awarded $9.7 million contract for

renovation/construction of MTMC’s CONUS Command headquarters at
Fort Eustis, VA.

1. Oakland Army Base, Admin Facility at Travis
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BASE REALIGNMENT AND CLOSURE
ARMY OVERVIEW
(Continued)

AFB($2.9M) .

m. Information Systems Software Center. Began
renovating existing administrative facilities at Fort Meade, MD
for the ISSC’s Software Development Center-Washington ($3.7
million) and the Executive Systems Software Directorate ($2.2
million) .

n. Sierra Army Depot, CA. Began constructing a
$900 thousand consolidated security facility.

2. Moves. Major actions include:

a. Aviation-Troop Command (ATCOM), MO. By Dec
97, finished moving:

(1) Aviation Research, Development &
Engineering Center, Aviation Management, and Aviation Program
Executive Office to Redstone Arsenal, AL.

(2) Functions related to the materiel
management of communications-electronics to Fort Monmouth, NJ.

(3) Functions related to soldier systems to
Natick Research and Development Center.

(4) Functions related to automotive materiel
management functions to Detroit Arsenal, MI.

b. Savanna Army Depot, IL. Moved the Ammunition
Center and School to McAlester Army Depot. Began moving
ammunition stocks.

c. Seneca Army Depot Activity, NY. Continued

relocating ammunition stocks. Began moving Industrial Plant
Equipment to Hawthorne Army Ammunition Plant.
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BASE REALIGNMENT AND CLOSURE
ARMY OVERVIEW
(Continued)

d. Red River Army Depot, TX. Completed
relocation of workload to Anniston Army Depot. Began
consolidating remaining workload into retained footprint.

e. Sierra Army Depot, CA. Continued moving
ammunition stocks to Base X sites.

f. Fort Ritchie, MD. Relocated remaining
personnel and closed the installation.

g. Stratford Army Engine Plant, CT. Ceased
production and operations, and closed the facility.

h. Fort Missoula, MT. Inactivated active
component garrison and transferred to Reserve components (USAR
and NG) .

i. Detroit Tank Plant, MI. Ceased operations and
completed closure.

j. Oakland and Bayonne MOT. Began moving
personnel from Oakland and Bayonne to temporary facilities and
established MTMC’s CONUS Command at Ft Eustis, VA. The Navy
delayed move of the Military Sealift Command (Atlantic) to
Norfolk, VA.

B. APPROPRIATION REQUEST. $392.8 million.

C. MISSION IMPACTS. Planned actions had no adverse impact
on the missions of affected organizations.

D. CONJUNCTIVELY FUNDED PROJECTS: Ft. Detrick
Health/Dental Clinic (BRAC $0.754 million).

Exhibit BC-01
10



BASE REALIGNMENT AND CLOSURE
ARMY OVERVIEW
(Continued)

IV. Fiscal Year 1999:

A. MAJOR EVENTS SCHEDULE.

The Army closed 25 of the 29 scheduled BRAC 95 closure
actions through FY99.

1. Construction.
a. Fitzsimons Army Medical Center, CO.

(1) Continued construction projects at Fort
Lewis, Sheppard AFB, and Walter Reed.

(2) Completed sewer plant divestiture
construction at Fitzsimons Army Medical Center.

(3) Completed renovating the headgquarters
and administrative facilities for the Lead Agent and Readiness
Group, Denver at Fort Carson.

b. Fort Greely, AK.

(1) Began $1.8 million Bolio Lake Munitions
Storage Facility construction.

(2) Began constructing $2.0 million Fort
Wainwright Family Housing project.

(3) Completed Fort Wainwright Missile Test
Facility construction.

c. Concept Analysis Agency. Completed
administrative facility at Fort Belvoir, VA.

d. Fort McClellan, AL.

(1) Began constructing $2.6 million Women’s
Army Corps (WAC) Museum at Ft. Lee, VA.

Exhibit BC-01
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BASE REALIGNMENT AND CLOSURE
ARMY OVERVIEW
(Continued)

(2) Began $3.2 million Dining Facility
expansion project at Ft. Leonard Wood.

e. Fort Holabird, MD. Began constructing $10.9
million Defense Investigative Service (DIS) [now the Defense
Security Service (DSS)] administrative facility at Ft. Meade, MD.

f. Fort Ritchie, MD. Began constructing a
conjunctively funded Physical Fitness Center at Ft. Detrick, MD.
BRAC funds $3.0 million of the project.

g. Fort Pickett, VA. Began constructing a $3.1
million addition to USAR facility.

h. Fort Totten, NY. Began constructing $2.2
million storage facility for the retained reserve enclave.

i. Savanna Army Depot, IL. Began constructing
$1.8 million surveillance test facility at Crane Army Ammunition
Plant.

j. Letterkenny Army Depot, PA. Constructed $1.1
million fencing project for Reserve enclave.

2. Moves.

a. Fort McClellan, AL. Closed Ft. McClellan by
moving:

(1) Military Police and Chemical Schools to
Fort Leonard Wood, MO.

(2) 142nd Ordnance Detachment (EOD) to
Anniston Army Depot, MO.

(3) Department of Defense Polygraph
Institute to Fort Jackson, SC.

Exhibit BC-01
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BASE REALIGNMENT AND CLOSURE
ARMY OVERVIEW
(Continued)

b. Savanna Army Depot, IL. Finished moving
ammunition stocks.

c. Seneca Army Depot Activity, NY. Finished
moving ammunition stocks and industrial Plant Equipment.

d. Sierra Army Depot, CA. Continued relocating
ammunition stocks. Realigned Depot operations to the final
footprint.

e. Fitzsimons AMC, CO. Closed the Medical Center
and moved:

(1) CHPPM-West to Fort Lewis, WA.
(2) BMET School to Sheppard AFB, TX.
(3) RG/Lead Agent to Fort Carson, CO.

f. Oakland Army Base, CA. Moved 5th Readiness
Group to Travis AFB.

g. Concept Analysis Agency. Moved from leased
space in Bethesda, MD to Fort Belvoir, VA.

B. APPROPRIATION REQUEST. $485.9 million.

C. MISSION IMPACTS. Planned actions had no adverse impact
on the missions of affected organizations.

D. CONJUNCTIVELY FUNDED PROJECTS. Ft. Detrick Fitness
Center (BRAC $3.1 million) and Ft. Detrick Health Clinic (BRAC
$650 thousand) .

Exhibit BC-01
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BASE REALIGNMENT AND CLOSURE
ARMY OVERVIEW
(Continued)

V. Fiscal Year 2000:

A. MAJOR EVENTS SCHEDULE.
1. Construction.

a. East Fort Baker, CA. Finish projects at Camp
Parks, CA and Nellis AFB.

b. Ft. McClellan, AL.

(1) Complete design and award contract to
realign the Fort McClellan utility system to accommodate the
reserve enclave.

(2) Awarded the Alabama Army National Guard
Enclave project ($12.9 million).

(3) Begin construction of a $2.3 million
ammunition supply point facility on the reserve enclave.

c. Letterkenny Army Depot, PA. Awarded $6.7
million facilities renovation project at Tobyhanna Army Depot, PA
to support movement of the Missile Guidance System workload.

d. Fitzsimons AMC, CO. Began constructing $3.6
million Army Reserve Center in the reserve enclave.

e. Chicago O'Hare. Began construction of a $15.7
million facility for the Army Reserve.

2. Moves.

a. Savanna Army Depot, IL. Ceased mission and
initiated closure.

b. Seneca Army Depot Activity, NY. Ceased
mission and initiated closure.

c. Information Systems Software Center. Software
Development Center-Washington and Executive Systems Software
Directorate moved into renovated space at Fort Meade, MD.

d. East Fort Baker, CA. Moved HQ, 91st Division
(Training) to Camp Parks, CA and HQ, 6th Recruiting Brigade to

Exhibit BC-01
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BASE REALIGNMENT AND CLOSURE
ARMY OVERVIEW
(Continued)

Nellis AFB.

e. Fort Greely, AK. Realigned 50 percent of the
military/civilian mission spaces of Northern Warfare Training
Center (NWTC) & Cold Regions Test Activity (CRTA) to Fort
Wainwright, AK.

f. Sierra Army Depot, CA. Finished moving
ammunition stocks.

g. Red River Army Depot, TX. Finished
consolidating workload into retained footprint. Complete
realignment actions.

h. Letterkenny Army Depot, PA. Began relocating
tactical missile guidance workload to Tobyhanna Army Depot.

i. Bayonne Military Ocean Terminal, NJ. Moved
the Navy Fashion Distribution Center to Pensacola Naval Air
Station.

B. APPROPRIATION REQUEST. $150.7 million.

C. MISSION IMPACTS. Planned actions will have no adverse
impact on the missions of affected organizations.

D. CONJUNCTIVELY FUNDED PROJECTS. None.

Exhibit BC-01
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BASE REALIGNMENT AND CLOSURE
ARMY OVERVIEW
(Continued)

VI. Fiscal Year 2001: All Army BRAC closure and realignment
actions were completed prior to July 13, 2001.

A. MAJOR EVENTS SCHEDULE.
1. Construction. None.
2. Moves.
a. Fort Greely, AK. Finish moving Cold Regions
Test Center (CRTC) and Northern Warfare Training Center (NWTC) to
Fort Wainwright, AK.

b. Defense Security Service. Move into new Fort
Meade, MD facility.

c. Letterkenny Army Depot Activity, PA. Finish
moving tactical missile guidance system workload to Tobyhanna
Army Depot.

B. APPROPRIATION REQUEST. $288.2 million.

C. MISSION IMPACTS. Planned actions will have no adverse
impact on the missions of affected organizations.

D. CONJUNCTIVELY FUNDED PROJECTS. None.

VII. Fiscal Years 2002 through 2005:

A. MAJOR EVENTS SCHEDULE. All Army BRAC closure and realignment
actions are complete. The Army began funding all caretaking
functions from the BRAC account on 14 July 2001 at all remaining
BRAC properties. Caretaking will maintain real property assets
at levels to protect against degradation during transition.

Exhibit BC-01
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BASE REALIGNMENT AND CLOSURE

ARMY OVERVIEW
(Continued)

The majority of the budget request in fiscal years 2002 through
Having completed a
significant portion of the work through FY 2001 the BRAC budgets

2005 is for environmental restoration.
begin to decline in FY 2002 and beyond.

B. APPROPRIATION REQUEST. FYO02:
FYO3:
FYO04:
FYO5:

$168.
$151.
S 66.
$ 56.

Wk o w

million
million
million
million

C. MISSION IMPACTS. Planned actions will have no adverse
impact on the missions of affected organizations.

D. CONJUNCTIVELY FUNDED PROJECTS.

17

None.
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BASE REALIGNMENT AND CLOSURE 95
FINANCIAL SUMMARY
ARMY ROLLUP
(DOLLARS IN THOUSANDS)

TOTAL
FY 1996 FY 1997 FY 1998 FY 1999 EY 2000 FY 2001 FY 2002 FY 2003 EY 2004 FY 2005 FY 96-05

ONE-TIME IMPLEMENTATION COSTS:

Military Construction 85,960 255,856 96,994 30,650 41,174 0 0 0 0 0 510,634
Family Housing 0 560 400 2,280 0 0 0 0 0 0 3,240
Construction 0 553 0 2,022 0 0 0 0 0 0 2,575
Operations 0 7 400 258 0 0 0 0 0 0 665
Environment 53,172 59,402 188,839 308,749 104,648 255,362 155,536 152,656 57,303 48,088 1,383,755
Operation and Maintenance 85,407 117,068 113,980 156,548 25,466 26,442 21,129 14,057 10,145 8,255 578,497
Military Personnel - PCS 0 0 0 0 0 (1] 0 0 0 (1] 0
Other 6,097 6,077 9,164 3,772 0 0 0 0 0 0 25,110
Homeowners Assistance Program 0 0 0 0 0 0 0 0 0 0 0
Financing Entry 0 0 0 0 0 0 0 0 0 0 0
TOTAL ONE-TIME COSTS 230,636 438,963 409,377 501,999 171,288 281,804 176,665 166,713 67,448 56,343 2,501,237
Homeowners Assistance Program 0 0 0 0 771 6,373 0 0 0 0 7,144
Financing Entry 351 (14,835) (1,000) 0 (15,484)
Revenue From Land Sales 0 0 (16,605)  (16,124) (21,360) 0 (7,696) 0 0 0 (61,785)
Appropriation Request 230,636 438,963 392,772 485,875 150,699 288,177 169,320 151,878 66,448 56,343 2,431,112
FUNDING OUTSIDE THE ACCOUNT:
Military Construction 0 0 0 0 0 0 0 0 0 0 0
Family Housing 0 0 0 0 0 0 0 0 0 0 0
Construction 0 0 0 0 0 (1] (1] (1] 0 0 0
Operations 0 0 0 0 0 0 (1] 0 0 (1] 0
Environmental 0 0 0 0 0 0 0 0 0 0 0
Operation and Maintenance 17,413 16,343 21,397 2,690 2,163 2,092 0 0 0 0 62,098
Other 0 0 0 0 0 0 0 0 0 0 0
Homeowners Assistance Program 0 0 0 0 0 0 0 0 0 0 0
TOTAL OUTSIDE THE ACCOUNT 17,413 16,343 21,397 2,690 2,163 2,092 0 0 0 0 62,098
SAVINGS:
Military Construction 0 0 0 0 0 0 0
Family Housing 0 230 2,716 4,184 6,943 7,666 21,739
Construction 0 0 0 0 0 (1] 0
Operations 0 230 2,716 4,184 6,943 7,666 21,739
Operation and Maintenance 19,910 28,297 135,646 194,694 273,658 304,947 957,152
Military Personnel 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Civilian ES 62 2,434 4,431 4,919 5,269 6,330 6,330
Military ES 0 2 5 5 5 5 5
TOTAL SAVINGS 19,910 28,527 138,362 198,878 280,601 312,613 978,891
NET IMPLEMENTATION COSTS:

Military Construction 85,960 255,856 96,994 30,650 41,174 0 0 0 0 0 510,634
Family Housing 0 330 (2,316) (1,904) (6,943) (7,666) 0 0 0 0 (18,499)
Construction 0 553 0 2,022 0 0 0 0 0 0 2,575
Operations 0 (223) (2,316) (3,926) (6,943) (7,666) 0 0 0 0 (21,074)
Environment 53,172 59,402 188,839 308,749 104,648 255,362 155,536 152,656 57,303 48,088 1,383,755
Operation and Maintenance 82,910 105,114 (269) (35,456) (246,029) (276,413) 21,129 14,057 10,145 8,255 (316,557)
Military Personnel 0 0 0 0 0 0 0 0 0 0 0
Other 6,097 6,077 9,164 3,772 0 0 0 0 0 0 25,110
Homeowners Assistance Program 0 0 0 0 771 6,373 0 0 0 0 7,144
Revenue From Land Sales (-) 0 0 (16,605)  (16,124) (21,360) 0 (7,696) 0 0 0 (61,785)
Financing Entry 0 0 0 0 0 0 351 (14,835) (1,000) 0 (15,484)
NET IMPLEMENTATION COSTS 228,139 426,780 275,807 289,687 (127,739) (22,344) 169,320 151,878 66,448 56,343 1,514,319

* $15,452 Funded in FY95 18 Exhibit BC-02



ONE-TIME IMPLEMENTATION COSTS:

Military Construction
Family Housing
Construction
Operations
Environment
Operation and Maintenance
Military Personnel - PCS
Other
Homeowners Assistance Program
Financing Entry
TOTAL ONE-TIME COSTS
Revenue From Land Sales
Appropriation Request

FUNDING OUTSIDE THE ACCOUNT:
Military Construction
Family Housing
Construction
Operations
Environmental
Operation and Maintenance
Other
Homeowners Assistance Program

TOTAL OUTSIDE THE ACCOUNT

SAVINGS:

Military Construction

Family Housing
Construction
Operations

Operation and Maintenance

Military Personnel

Other

Civilian ES

Military ES

TOTAL SAVINGS

NET IMPLEMENTATION COSTS:
Military Construction
Family Housing

Construction

Operations
Environment
Operation and Maintenance
Military Personnel
Other
Homeowners Assistance Program
Revenue From Land Sales (-)
Financing Entry

NET IMPLEMENTATION COSTS

* $210 Funded in FY95

BASE REALIGNMENT AND CLOSURE 95

FINANCIAL SUMMARY
ARMY/ATCOM

(DOLLARS IN THOUSANDS)

TOTAL
FY1996 FY1997 FY1998 FY1999 FY2000 FY2001 FY2002 FY2003 FY 2004 FY 2005 FY 96-05
39,346 2,687 0 0 0 0 0 0 0 0 42,033

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

23,355 60,252 6,500 450 0 0 0 0 0 0 90,557

0 0 0 0 0 0 0 0 0 0 0

3,197 1,796 276 0 0 0 0 0 0 0 5,269

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

65,898 64,735 6,776 450 0 0 0 0 0 0 137,859

0 0 0 0 0 0 0 0 0 0 0

65,898 64,735 6,776 450 0 0 0 0 0 0 137,859

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 2,995 0 0 0 0 0 0 0 2,995

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 2,995 0 0 0 0 0 0 0 2,995

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 4266 35481 43,522 43,522 43,522 170,313

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 153 786 786 786 786 786

0 0 0 0 0 0 0

0 4266 35481 43,522 43,522 43,522 170,313

39,346 2,687 0 0 0 0 0 0 0 0 42,033

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
23,355 55986  (25,986) (43,072) (43,522) (43,522) 0 0 0 0 (76,761)

0 0 0 0 0 0 0 0 0 0 0

3,197 1,796 276 0 0 0 0 0 0 0 5,269

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
65,808 60,469  (25710) (43,072) (43,522) (43,522) 0 0 0 0 (29,459)
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/Location/Package: Army/Missouri/Aviation-Troop Command.

Closure Package: Disestablish Aviation-Troop Command (ATCOM), and
close by relocating its missions/functions as follows:

- Relocate Aviation Research, Development & Engineering
Center, Aviation Management, and Aviation Program Executive
Offices to Redstone Arsenal, Huntsville, AL.

- Relocate functions related to soldier systems to Natick
Research, Development, Engineering Center, MA, to align with the
Soldier Systems Command.

- Relocate functions related to materiel management of
communications-electronics to Fort Monmouth, NJ, to align with
Communications-Electronics Command.

- Relocate automotive materiel management functions to
Detroit Arsenal, MI, to align with Tank-Automotive and Armaments
Command .

Costs:

Military Construction:

Amount

Location/Project Title Fiscal Year PN (S in 000)
Redstone/Admin Modernization 96 46141 8,500
Redstone/Sparkman Bldg Add’'n 96 46310 30,846
Subtotal for FY 96 39,346
Ft Monmouth/Gen Purpose Admin 97 45981 2,687
Subtotal for FY 97 2,687
TOTAL PROGRAM FOR FY 1996 - 2003 42,033

Conjunctively-Funded Construction: None.

Family Housing Construction: None

Family Housing Operations: None.

Operation and Maintenance: Includes civilian severance pay,
civilian PCS, transportation of things, real property
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

maintenance, and equipment purchases required to realign this
activity to four new locations.

Military Personnel: None.

Other: Communication, automation, and high speed printers
required to support functions moving to new locations.

Revenues from Land Sales: None.

Savings:

Military Construction: None.

Family Housing Construction: None.

Family Housing Operations: None.

Operation and Maintenance: Savings result from elimination
of 786 civilian positions and the BASOPS and real property
maintenance savings resulting from the consolidation and
elimination of the St. Louis lease cost.

Military Personnel: None.

Other: None.

Environmental:

The Army has conducted the following environmental actions prior
to construction and movement actions.

a. NEPA:

An Environmental Assessment was conducted at Redstone
Arsenal, AL, to assess the cumulative impacts of the relocation.

An Environmental Assessment was conducted at Fort Monmouth,
NJ, to assess cumulative impact of the action.

A Record of Environmental Consideration was prepared at
Detroit Arsenal, MI, for this realignment action.

A Record of Environmental consideration was prepared at
Natick Research, Development, Engineering Center, MA for this
realignment action.

b. Cleanup:
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

ATCOM: An Environmental Baseline study (EBS) was not
required at the GSA facility that ATCOM vacated.

c. Cultural/Natural Resources. No action required at the GSA
facility.
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ONE-TIME IMPLEMENTATION COSTS:

Military Construction
Family Housing
Construction
Operations
Environment
Operation and Maintenance
Military Personnel - PCS
Other
Homeowners Assistance Program
Financing Entry
TOTAL ONE-TIME COSTS
Revenue From Land Sales
Appropriation Request

FUNDING OUTSIDE THE ACCOUNT:
Military Construction
Family Housing
Construction
Operations
Environmental
Operation and Maintenance
Other
Homeowners Assistance Program

TOTAL OUTSIDE THE ACCOUNT

SAVINGS:

Military Construction

Family Housing
Construction
Operations

Operation and Maintenance

Military Personnel

Other

Civilian ES

Military ES

TOTAL SAVINGS

NET IMPLEMENTATION COSTS:
Military Construction
Family Housing

Construction

Operations
Environment
Operation and Maintenance
Military Personnel
Other
Homeowners Assistance Program
Revenue From Land Sales (-)
Financing Entry

NET IMPLEMENTATION COSTS

BASE REALIGNMENT AND CLOSURE 95

FINANCIAL SUMMARY
ARMY/BALTIMORE PUBLICATIONS
(DOLLARS IN THOUSANDS)

TOTAL
FY1996 FY1997 FY1998 FY1999 FY2000 FY2001 FY2002 FY2003 FY2004 FY 2005 FY 96-05
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
463 1,980 0 0 0 0 0 0 0 0 2,443
0 0 0 0 0 0 0 0 0 0 0
2,350 0 0 0 0 0 0 0 0 0 2,350
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
2,813 1,980 0 0 0 0 0 0 0 0 4,793
0 0 0 0 0 0 0 0 0 0 0
2,813 1,980 0 0 0 0 0 0 0 0 4,793
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 (798)  (5,829) 0 0 0 (6,627)
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 83 83 83 83 83 83
0 0 0 0 0 0 0
0 (798)  (5,829) 0 0 0 (6,627)
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
463 2,778 5,829 0 0 0 0 0 0 0 9,070
0 0 0 0 0 0 0 0 0 0 0
2,350 0 0 0 0 0 0 0 0 0 2,350
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
2,813 2,778 5,829 0 0 0 0 0 0 0 11,420
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/Location/Package: Army/Maryland/U.S. Army Publications
Distribution Center.

Closure Package: Close by relocating the U.S. Army Publications
Distribution Center, Baltimore, Maryland, to the U.S. Army
Publications Center St. Louis, Missouri.

Costs:

Military Construction: None.

Conjunctively-Funded Construction: None.

Family Housing Construction: None.

Family Housing Operations: None.

Operation and Maintenance: Includes civilian PCS, civilian

severance pay, transportation of things, publications and related
stock transfer.

Military Personnel: None.

Other: Carousel system, Loading dock addition and edge
bumpers; and push-back rack system.

Revenues from Land Sales: None.

Savings:

Military Construction: None.

Family Housing Construction: None.

Family Housing Operations: None.

Operation and Maintenance: Additional operating costs were
incurred in the closure resulting in a negative savings. These
costs were due to extending the lease at the Baltimore
Publications Center, and consolidation of stock at St. Louis.

Military Personnel: None.

Other: None.
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

Environmental: This was a relocation from one GSA-leased
location to another GSA-leased location.

NEPA: A Record of Environmental Consideration (REC) for
this consolidation action has been completed.
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ONE-TIME IMPLEMENTATION COSTS:

Military Construction
Family Housing
Construction
Operations
Environment
Operation and Maintenance
Military Personnel - PCS
Other
Homeowners Assistance Program
Financing Entry
TOTAL ONE-TIME COSTS
Revenue From Land Sales
Appropriation Request

FUNDING OUTSIDE THE ACCOUNT:
Military Construction
Family Housing
Construction
Operations
Environmental
Operation and Maintenance
Other
Homeowners Assistance Program

TOTAL OUTSIDE THE ACCOUNT

SAVINGS:

Military Construction

Family Housing
Construction
Operations

Operation and Maintenance

Military Personnel

Other

Civilian ES

Military ES

TOTAL SAVINGS

NET IMPLEMENTATION COSTS:
Military Construction
Family Housing

Construction

Operations
Environment
Operation and Maintenance
Military Personnel
Other
Homeowners Assistance Program
Revenue From Land Sales (-)
Financing Entry

NET IMPLEMENTATION COSTS

BASE REALIGNMENT AND CLOSURE 95
FINANCIAL SUMMARY
ARMY/BAYONNE
(DOLLARS IN THOUSANDS)

TOTAL
FY 1996 FY1997 FY1998 FY1999 FY2000 FY2001 FY2002 FY 2003 FY 2004 FY 2005 FY 96-05
0 0 9,700 0 0 0 0 0 0 0 9,700
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
1,504 1,873 401 1,336 1,760 11,534 1,395 0 0 0 19,803
17 1,114 8,080 9,977 1,673 700 0 0 0 0 21,561
0 0 0 0 0 0 0 0 0 0 0
0 0 0 752 0 0 0 0 0 0 752
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
1,521 2,987 18,181 12,065 3433 12,234 1,395 0 0 0 51,816
0 0 (193) (85) 0 0 0 0 0 0 (278)
1,521 2,987 17,988 11,980 3433 12,234 1,395 0 0 0 51,538
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 1,021 1,021 1,021 3,063
0 0 0 0 0 0 0
0 0 0 1,021 1,021 1,021 3,063
13,798 6,849 12,577 16,806 16,806 16,806 83,642
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 175 175 175 175 175 175
0 0 0 0 0 0 0
13,798 6,849 12,577 17,827 17,827 17,827 86,705
0 0 9,700 0 0 0 0 0 0 0 9,700
0 0 0 (1,021)  (1,021)  (1,021) 0 0 0 0 (3,063)
0 0 0 0 0 0 0 0 0 0 0
0 0 0 (1,021)  (1,021)  (1,021) 0 0 0 0 (3,063)
1,504 1,873 401 1,336 1,760 11,534 1,395 0 0 0 19,803
(13,781)  (5,735)  (4,497)  (6,829) (15,133) (16,106) 0 0 0 0 (62,081)
0 0 0 0 0 0 0 0 0 0 0
0 0 0 752 0 0 0 0 0 0 752
0 0 0 0 0 0 0 0 0 0 0
0 0 (193) (85) 0 0 0 0 0 0 (278)
0 0 0 0 0 0 0 0 0 0 0
(12,277)  (3,862) 5411  (5847) (14,394) (5593) 1,395 0 0 0 (35,167)
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/Location/Package: Army/New Jersey/Bayonne Military Ocean
Terminal.

Closure Package: Close Bayonne Military Ocean Terminal.
Relocate the Military Traffic Management Command (MTMC) Eastern
Area Command headquarters to form a new Deployment Support
Command at Fort Eustis, VA. Relocate the traffic management
portion of the 1301st Major Port Command (now called the 842™ US
Army Transportation Battalion) to Fort Monmouth, NJ. Relocate
the Navy Military Sealift Command, Atlantic to Camp Pendleton,
Norfolk, VA. Navy Resale and Fashion Distribution Center
relocate to Norfolk, VA.

Costs:

Military Construction:

Amount

Location/Project Title Fiscal Year PN (S in 000)
Ft Eustis/MTMC Headquarters 98 49183 *9,700
Subtotal for FY 98 9,700
Renovate Bldgs for MSCLANT 99 P-001** 1,450
Navy Fashion Distribution Center 99 P-002** 1,797
Subtotal for FY 99 3,247
TOTAL PROGRAM FOR FY 1996 - 2003 12,947

* The Army is consolidating Bayonne and Oakland MTMC activities
to a single facility, and will form a new Deployment Support
Command at Fort Eustis, VA. Funds for this facility were
reprogrammed from FY99 to FY98. This project accommodates this
consolidation.

** Navy project numbers. The Army will fund these projects and
the Navy will execute the construction. This TOA was transferred
to the Navy BRAC account.

Conjunctively-Funded Construction: None.

Family Housing Construction: None.

Family Housing Operations: None.

Operation and Maintenance: Includes civilian PCS, civilian
severance pay and transportation of things.
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

Military Personnel: None.

Other: Investment in IMA support equipment that was not
transferable to the gaining location.

Revenueg from Land Sales: Revenues resulting from lease
agreements.

Savings:

Military Construction: None.

Family Housing Construction: None.

Family Housing Operations: Savings are achieved with the
elimination of 121 housing units.

Operation and Maintenance: Savings result from reduced base
operations and real property maintenance costs associated with
the closure of the two existing locations, along with the
elimination of the associated 175 civilian personnel. A one time
cost avoidance of $13 million is achieved with the closure of
Bayonne. These savings result from the cancellation of a
dredging project at MOTBY.

Caretaker. Caretaker operations are being accomplished through a
Cooperative Agreement with the City of Bayonne. The Base Year
Agreement ended on September 30, 2000. The Army executed an
Option Year #1 Agreement with the City which terminated on
September 28, 2001 with signature of transfer deed and lease.

Military Personnel: None.

Other: None.

Environmental:

a. NEPA: An Environmental Impact Statement (EIS) was
completed for property disposal actions at Bayonne. The 30-day
comment period ended on 24 January 2000 for the Final EIS. A
Record of Decision was signed on May 22, 2000 and it was
published in the Federal Register on December 5, 2000. Fort
Eustis was selected as the relocation site and an Environmental
Assessment (EA) was completed with a Finding of No Significant
Impact. The EA results were advertised in the Federal Register
and the 30-day period for comment ended on 15 September 1997.

b. Cultural/Natural Resources: Appropriate studies and
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

consultation were conducted at the disposal location.

c. Cleanup. An Environmental Baseline Survey was conducted
in January 1997 to determine initial site characterization.
Appropriate studies and remedial actions are ongoing. The Army
has transferred the property to the LRA via early transfer
authority in December 2002. The Army and the local redevelopment
authority (LRA) signed an agreement in September 2001 to allow
the LRA to perform required environmental restoration activities
for the Army in conjunction with their redevelopment planning.
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ONE-TIME IMPLEMENTATION COSTS:

Military Construction
Family Housing
Construction
Operations
Environment
Operation and Maintenance
Military Personnel - PCS
Other
Homeowners Assistance Program
Financing Entry
TOTAL ONE-TIME COSTS
Revenue From Land Sales
Appropriation Request

FUNDING OUTSIDE THE ACCOUNT:
Military Construction
Family Housing
Construction
Operations
Environmental
Operation and Maintenance
Other
Homeowners Assistance Program

TOTAL OUTSIDE THE ACCOUNT

SAVINGS:

Military Construction

Family Housing
Construction
Operations

Operation and Maintenance

Military Personnel

Other

Civilian ES

Military ES

TOTAL SAVINGS

NET IMPLEMENTATION COSTS:
Military Construction
Family Housing

Construction

Operations
Environment
Operation and Maintenance
Military Personnel
Other
Homeowners Assistance Program
Revenue From Land Sales (-)
Financing Entry

NET IMPLEMENTATION COSTS

BASE REALIGNMENT AND CLOSURE 95

FINANCIAL SUMMARY

BELLMORE LOGISTICS SUPPORT ACTIVITY

(DOLLARS IN THOUSANDS)

TOTAL
FY 1996 FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 96-05

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
538 444 301 0 13 1 0 0 0 0 1,297
14 0 0 0 0 0 0 0 0 0 14
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
552 444 301 0 13 1 0 0 0 0 1,311
0 0 0 0 0 0 0 0 0 0 0
552 444 301 0 13 1 0 0 0 0 1,311
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
538 444 301 0 13 1 0 0 0 0 1,297
14 0 0 0 0 0 0 0 0 0 14
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
552 444 301 0 13 1 0 0 0 0 1,311
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/Location/Package: Army/New York/Bellmore Logistics
Activity.

Closure Package: Closure of Bellmore Logistics Activity.

Costs:

Military Construction: None.

Conjunctively-Funded Construction: None.

Family Housing Construction: None

Family Housing Operations: None.

Operation and Maintenance: Funds provide for
cultural/natural resource surveys.

Military Personnel: None.

Other: None.

Revenues from Land Sales: None.

Savings:

Military Construction: None

Family Housing Construction: None.

Family Housing Operations: None.

Operation and Maintenance: None.

Military Personnel: None.

Other: None.

Environmental:

A Finding of No Significant Impact was signed in July 1998
for the disposal and reuse of Bellmore Logistics Activity.
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

Environmental restoration activities completed during FYO0O0.
FOST completed during FYO02.

Disposal by competitive sale pending HUD decision on reuse
plan.
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ONE-TIME IMPLEMENTATION COSTS:

Military Construction
Family Housing
Construction
Operations
Environment
Operation and Maintenance
Military Personnel - PCS
Other
Homeowners Assistance Program
Financing Entry
TOTAL ONE-TIME COSTS
Revenue From Land Sales
Appropriation Request

FUNDING OUTSIDE THE ACCOUNT:
Military Construction
Family Housing
Construction
Operations
Environmental
Operation and Maintenance
Other
Homeowners Assistance Program

TOTAL OUTSIDE THE ACCOUNT

SAVINGS:

Military Construction

Family Housing
Construction
Operations

Operation and Maintenance

Military Personnel

Other

Civilian ES

Military ES

TOTAL SAVINGS

NET IMPLEMENTATION COSTS:
Military Construction
Family Housing

Construction

Operations
Environment
Operation and Maintenance
Military Personnel
Other
Homeowners Assistance Program
Revenue From Land Sales (-)
Financing Entry

NET IMPLEMENTATION COSTS

* $39 Funded in FY95

BASE REALIGNMENT AND CLOSURE 95

FINANCIAL SUMMARY
ARMY/CONCEPT ANALYSIS AGENCY
(DOLLARS IN THOUSANDS)

TOTAL
FY1996 FY1997 FY1998 FY1999 FY2000 FY2001 FY2002 FY2003 FY2004 FY 2005 FY 96-05
185 7,251 0 0 0 0 0 0 0 0 7,436
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 250 642 0 0 0 0 0 0 892

0 0 0 0 0 0 0 0 0 0 0

0 0 363 0 0 0 0 0 0 0 363

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

185 7,251 613 642 0 0 0 0 0 0 8,691
0 0 0 0 0 0 0 0 0 0 0

185 7,251 613 642 0 0 0 0 0 0 8,601
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
39 0 0 0 0 0 0 0 0 0 39
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
39 0 0 0 0 0 0 0 0 0 39
0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 491 506 520 1,517

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 491 506 520 1,517
185 7,251 0 0 0 0 0 0 0 0 7,436
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
39 0 250 151 (506) (520) 0 0 0 0 (586)
0 0 0 0 0 0 0 0 0 0 0

0 0 363 0 0 0 0 0 0 0 363

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
224 7,251 613 151 (506) (520) 0 0 0 0 7,213
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/Location/Package: Army/Maryland/Concept Analysis Agency.

Closure Package: Close by relocating Concepts Analysis Agency
from Bethesda, Maryland, to Fort Belvoir, VA.

Costs:

Military Construction: Construction of a new 47,600 gross
square foot administrative facility began September 1997 and is
now complete.

Amount
Location/Project Title Fiscal Year PN (S in 000)
Ft. Belvoir/Admin Facility 96 45858 185
Subtotal for FY96 185
Ft. Belvoir/Admin Facility 97 45858 7,251
Subtotal for FY97 7,251
TOTAL PROGRAM FOR FY 1996 - 2003 7,436

Conjunctively-Funded Construction: None.

Family Housing Construction: None

Family Housing Operations: None.

Operation and Maintenance: Includes civilian PCS,
transportation of things, and equipment purchases required to
realign this activity to the new location.

Military Personnel: None.

Other: Purchase of equipment that is required in support of
the new construction that is currently available through the
lease.

Revenues from Land Sales: None.

Savings:
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

Military Construction:

Family Housing Construction: None.

Family Housing Operations: None.

Operation and Maintenance: Net savings resulting from the
elimination of the CAA lease versus new BASOPS costs at Fort
Belvoir results in the net annual recurring savings.

Military Personnel: None.

Other: None.

Environmental: There are no known environmental impediments at
the closing site or receiving installation. The closing site is
leased property. The Army documented the environmental condition
of the property prior to termination of the lease. An
Environmental Assessment for Fort Belvoir was completed December
1996.
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ONE-TIME IMPLEMENTATION COSTS:

Military Construction
Family Housing
Construction
Operations
Environment
Operation and Maintenance
Military Personnel - PCS
Other
Homeowners Assistance Program
Financing Entry
TOTAL ONE-TIME COSTS
Revenue From Land Sales
Appropriation Request

FUNDING OUTSIDE THE ACCOUNT:
Military Construction
Family Housing
Construction
Operations
Environmental
Operation and Maintenance
Other
Homeowners Assistance Program

TOTAL OUTSIDE THE ACCOUNT

SAVINGS:

Military Construction

Family Housing
Construction
Operations

Operation and Maintenance

Military Personnel

Other

Civilian ES

Military ES

TOTAL SAVINGS

NET IMPLEMENTATION COSTS:
Military Construction
Family Housing

Construction

Operations
Environment
Operation and Maintenance
Military Personnel
Other
Homeowners Assistance Program
Revenue From Land Sales (-)
Financing Entry

NET IMPLEMENTATION COSTS

BASE REALIGNMENT AND CLOSURE 95
FINANCIAL SUMMARY
ARMY/DETROIT ARSENAL
(DOLLARS IN THOUSANDS)

TOTAL
FY1996 FY1997 FY1998 FY1999 FY2000 FY2001 FY2002 FY2003 FY 2004 FY 2005 FY 96-05
0 0 6,927 0 0 0 0 0 0 0 6,927
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
1,879 2,468 5,159 1,329 25 162 0 20 29 18 11,089
477 561 5178 384 0 0 0 0 0 0 6,600
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
2,356 3,029 17,264 1,713 25 162 0 20 29 18 24,616
0 0 (3,715 (600)  (1,609) 0 0 0 0 0 (5,924)
2,356 3,029 13,549 1,113 (1,584) 162 0 20 29 18 18,692
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 366 321 379 386 393 0 0 0 0 1,845
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 366 321 379 386 393 0 0 0 0 1,845
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 (754) (91) 1,944 2,345 2,873 6,317
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 (754) (91) 1,944 2,345 2,873 6,317
0 0 6,927 0 0 0 0 0 0 0 6,927
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
1,879 2,468 5,159 1,329 25 162 0 20 29 18 11,089
477 1,681 5590  (1,181)  (1,959)  (2,480) 0 0 0 0 2,128
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 (3,715 (600)  (1,609) 0 0 0 0 0 (5,924)
0 0 0 0 0 0 0 0 0 0 0
2,356 4149 13,961 (452)  (3,543) (2,318) 0 20 29 18 14,220
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/Location/Package: Army/Michigan/Detroit Arsenal.

Closure Package: Realign Detroit Arsenal by closing and disposing
of the Detroit Army Tank Plant.

Costs:

Military Construction:

Amount
Location/Project Title Fiscal Year PN (S in 000)
Detroit Arsenal, MI/Storage 98 46300 6,927
Facility
TOTAL PROGRAM FOR FY 1996 - 2003 6,927
Conjunctively-Funded Construction: None.
Family Housing Construction: None
Family Housing Operations: None.
Operation and Maintenance: Includes information management,

civilian PCS, civilian severance pay, relocation costs associated
with realignment of missions and functions and transportation of
things. Realignment completed in December 1996.

Military Personnel: None.

Other: None.

Revenues from Land Sales: The Army received $3,715,000
during FY98,5$600,000 in FY 99, with a final payment received in
FY 00 of $1,609,500 for the Detroit Tank Plant property. Total
payment received is $5,924,500.

Savings:

Military Construction: None.

Family Housing Construction: None.
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

Family Housing Operations: None.

Operation and Maintenance: Because of the accelerated
transfer, the Army will realize approximately $2,873,000 per year
in savings. Savings are a result of reduced operating costs of
the Detroit Arsenal Tank Plant.

Military Personnel: None.

Other: None.

Environmental:

a. NEPA: A finding of No Significant Impact (FNSI),
stemming from the Army’s Environmental Assessment of
disposal/reuse impacts for this property was signed in Oct 97.

b. Cultural/Natural Resources: Appropriate studies and
consultation have been conducted at the disposal location. A
Programmatic Agreement (PA) was signed by the State Historic
Preservation Officer (SHPO), the Advisory Council on Historic
Preservation, the Army and the City in Dec 97.

c. Cleanup. An Environmental Baseline Survey (EBS) was
completed in April 97. The EBS identified 33 CERFA category
seven sites as sites needing further investigation and/or
remediation. Remedial investigation has been completed,
identifying concentration levels as well as contaminants present.
Remedial action, limited to intended land use, has been
completed. Affected media are soil and groundwater.
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ONE-TIME IMPLEMENTATION COSTS:

Military Construction
Family Housing
Construction
Operations
Environment
Operation and Maintenance
Military Personnel - PCS
Other
Homeowners Assistance Program
Financing Entry
TOTAL ONE-TIME COSTS
Revenue From Land Sales
Appropriation Request

FUNDING OUTSIDE THE ACCOUNT:
Military Construction
Family Housing
Construction
Operations
Environmental
Operation and Maintenance
Other
Homeowners Assistance Program

TOTAL OUTSIDE THE ACCOUNT

SAVINGS:

Military Construction

Family Housing
Construction
Operations

Operation and Maintenance

Military Personnel

Other

Civilian ES

Military ES

TOTAL SAVINGS

NET IMPLEMENTATION COSTS:
Military Construction
Family Housing

Construction

Operations
Environment
Operation and Maintenance
Military Personnel
Other
Homeowners Assistance Program
Revenue From Land Sales (-)
Financing Entry

NET IMPLEMENTATION COSTS

*$135 Funded in FY95

BASE REALIGNMENT AND CLOSURE 95
FINANCIAL SUMMARY
ARMY/FITZSIMONS
(DOLLARS IN THOUSANDS)

TOTAL
FY 1996 FY1997 FY1998 FY1999 FY2000 FY2001 FY2002 FY2003 FY 2004 FY 2005 FY 96-05
0 14668 10,018 0 3,563 0 0 0 0 0 28,249

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
3176 2,654 5929 6,269 301 6,045 258 0 0 0 24,632
7,359 4,010 5913 3,392 1,035 1,364 235 10 0 0 23,318
0 0 0 0 0 0 0 0 0 0 0

0 0 1,611 0 0 0 0 0 0 0 1,611

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0
10,535 21,332 23,471 9,661 4,899 7,409 493 10 0 0 77,810
0 0 0 (172) 0 0 0 0 0 0 (172)
10,535 21,332 23,471 9,489 4,899 7,409 493 10 0 0 77,638
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
1,342 557 295 340 0 0 0 0 0 0 2,534
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
1,342 557 295 340 0 0 0 0 0 0 2,534
0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0
1,773 17,910 21,392 23,850 25169 26,553 116,647
0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 752 910 910 1,087 1,087 1,087

0 0 0 0 0 0 0
1,773 17,910 21,392 23,850 25169 26,553 116,647
0 14668 10,018 0 3,563 0 0 0 0 0 28,249

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
3176 2,654 5929 6,269 301 6,045 258 0 0 0 24,632
6,928 (13,343) (15,184) (20,118) (24,134) (25,189) 235 10 0 0 (90,795)
0 0 0 0 0 0 0 0 0 0 0

0 0 1,611 0 0 0 0 0 0 0 1,611

0 0 0 0 0 0 0 0 0 0 0
0 0 0 (172) 0 0 0 0 0 0 (172)

0 0 0 0 0 0 0 0 0 0 0
10,104 3,979 2,374 (14,021) (20,270) (19,144) 493 10 0 0 (36,475)
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/Location/Package: Army/Colorado/Fitzsimons Army Medical
Center.

Closure Package: Close Fitzsimons Army Medical Center (FAMC),
except for Edgar J. McWhethy Army Reserve Center. Relocate other
tenants to other installations.

Costs:

Military Construction:

Amount

Location/Project Title Fiscal Year PN (S in 000)
Sheppard AFB/BMET Facility 97 47407 14,668
Subtotal for FY97 14,668
W Reed/Nurse Trng Fac 98 46342 1,078
Ft Lewis/CHPPM 98 46056 3,811
Ft Carson/Readiness Group 98 46413 3,087
Fitzsimons/Sanitary Sewer 98 46341 2,042
Subtotal for FY98 10,018
Fitzsimons/Reserve Center 00 52132 3,563
Subtotal for FYO0O0 3,563
TOTAL PROGRAM FOR FY 1996 - 2003 28,249

Family Housing Construction: None

Family Housing Operations: None.

Operation and Maintenance: Includes civilian severance pay,
procurement of equipment (systems and barracks furniture), trans-

portation of things, and communications.

Caretaker: These funds are for the routine maintenance,
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

repair, and utilities for the vacated buildings until operational
control is assumed by the University or LRA.

Military Personnel: None.

Other: Includes medical equipment (E&F) to support MILCON
requirements.

Revenueg from Land Sales: The Army received $172,000 in FY99
on a Quit claim deed sale of 1.6 acres.

Savings: The Department transferred the net savings resulting
from the Fitzsimons closure ($116.6M) from the ASD(HA) programs
to the Army to offset BRAC implementation costs. This budget
decision also states that funding responsibility for Fitzsimons
closure is the Army’s. The ASD(HA) savings numbers were agreed
to and used to develop this implementation package.

Military Construction: None.

Family Housing Construction: None.

Family Housing Operations: None.

Operation and Maintenance: Savings result due to facilities
reduction plans as the hospital and installation transitions from
a medical center to a clinic.

Military Personnel: None.

Other: None.

Environmental:

a. NEPA: The Environmental Impact Statement for the
disposal of Fitzsimons was completed in Feb of 98. The Record of
Decision was signed in Mar of 98. Fort Lewis, Walter Reed AMC,
Fort Carson, and Sheppard AFB prepared documents for gaining,
discretionary moves, and associated FAMC BRAC MILCON
requirements.

b. Compliance: Remedial investigations and surveys are
complete. Long term monitoring and operations continue.
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

c. Historical/Cultural & Natural Resources: Programmatic
Agreement is signed.

d. Cleanup: The Environmental Baseline Survey (EBS) was
completed in June 1996. Remedial Investigations/Feasibility Studies
(RI/FS) and landfill restorations are ongoing through Environmental
Services Cooperative Agreement (ESCA). Army signed an ESCA with City
of Aurora 28 Sep 01. Remedial actions associated with the Waste Water
Treatment Plant and DOL/DPW areas were completed and closed out in
FY2002. Early Transfer scheduled for April 2003.
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BASE REALIGNMENT AND CLOSURE 95
FINANCIAL SUMMARY
ARMY/FORT BUCHANAN
(DOLLARS IN THOUSANDS)

TOTAL
FY 1996 FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY2002 FY2003 FY2004 FY 2005 FY 96-05

ONE-TIME IMPLEMENTATION COSTS:

Military Construction 0 0 0 0 0 0 0 0 0 0 0
Family Housing 0 0 0 0 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0 0 0 0 0
Operations 0 0 0 0 0 0 0 0 0 0 0
Environment 80 154 84 0 0 0 0 0 0 0 318
Operation and Maintenance 10 250 49 0 0 0 0 0 0 0 309
Military Personnel - PCS 0 0 0 0 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0 0 0 0 0
Homeowners Assistance Program 0 0 0 0 0 0 0 0 0 0 0
Financing Entry 0 0 0 0 0 0 0 0 0 0 0
TOTAL ONE-TIME COSTS 90 404 133 0 0 0 0 0 0 0 627
Revenue From Land Sales 0 0 0 0 0 0 0 0 0 0 0
Appropriation Request 920 404 133 0 0 0 0 0 0 0 627
FUNDING OUTSIDE THE ACCOUNT:
Military Construction 0 0 0 0 0 0 0 0 0 0 0
Family Housing 0 0 0 0 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0 0 0 0 0
Operations 0 0 0 0 0 0 0 0 0 0 0
Environmental 0 0 0 0 0 0 0 0 0 0 0
Operation and Maintenance 0 4 0 0 0 0 0 0 0 0 4
Other 0 0 0 0 0 0 0 0 0 0 0
Homeowners Assistance Program 0 0 0 0 0 0 0 0 0 0 0
TOTAL OUTSIDE THE ACCOUNT 0 4 0 0 0 0 0 0 0 0 4
SAVINGS:
Military Construction 0 0 0 0 0 0 0
Family Housing 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0
Operations 0 0 0 0 0 0 0
Operation and Maintenance 0 0 0 0 0 0 0
Military Personnel 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Civilian ES 0 0 0 0 0 0 0
Military ES 0 0 0 0 0 0 0
TOTAL SAVINGS 0 0 0 0 0 0 0
NET IMPLEMENTATION COSTS:
Military Construction 0 0 0 0 0 0 0 0 0 0 0
Family Housing 0 0 0 0 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0 0 0 0 0
Operations 0 0 0 0 0 0 0 0 0 0 0
Environment 80 154 84 0 0 0 0 0 0 0 318
Operation and Maintenance 10 254 49 0 0 0 0 0 0 0 313
Military Personnel 0 0 0 0 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0 0 0 0 0
Homeowners Assistance Program 0 0 0 0 0 0 0 0 0 0 0
Revenue From Land Sales (-) 0 0 0 0 0 0 0 0 0 0 0
Financing Entry 0 0 0 0 0 0 0 0 0 0 0
NET IMPLEMENTATION COSTS 90 408 133 0 0 0 0 0 0 0 631
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/Location/Package: Army/Puerto Rico/Fort Buchanan.

Closure Package: Realign Fort Buchanan. Dispose of family
housing. Retain facilities as necessary to fulfill mobilization
missions and regquirements, and enclave support functions. Retain
an enclave for the Reserve Components, Army and Air Force
Exchange Service (AAFES) and the Antilles Consolidated School.

NOTE: Fort Buchanan, PR, is no longer a BRAC action and there
will be no more expenditure of BRAC funds for this installation.
The Army will retain the Fort Buchanan housing in support of HQ
USA South as authorized in the FY99 DoD Appropriations Act,
Section 8142.

Costs:

Military Construction: None.

Conjunctively-Funded Construction: None.

Family Housing Construction: None.

Family Housing Operations: None.

Operation and Maintenance: Includes requirements for real
property maintenance and historical preservation/cultural
resources.

Military Personnel: None.

Other: None.

Revenues from Land Sales: None.

Savings:

Military Construction: None.

Family Housing Construction: None.

Family Housing Operations: None.

Operation and Maintenance: None.
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

Military Personnel: None.

Other: None.

Environmental: Environmental activities to include a disposal EIS
have been terminated.
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ONE-TIME IMPLEMENTATION COSTS:

Military Construction
Family Housing
Construction
Operations
Environment
Operation and Maintenance
Military Personnel - PCS
Other
Homeowners Assistance Program
Financing Entry
TOTAL ONE-TIME COSTS
Revenue From Land Sales
Appropriation Request

FUNDING OUTSIDE THE ACCOUNT:
Military Construction
Family Housing
Construction
Operations
Environmental
Operation and Maintenance
Other
Homeowners Assistance Program

TOTAL OUTSIDE THE ACCOUNT

SAVINGS:

Military Construction

Family Housing
Construction
Operations

Operation and Maintenance

Military Personnel

Other

Civilian ES

Military ES

TOTAL SAVINGS

NET IMPLEMENTATION COSTS:
Military Construction
Family Housing

Construction

Operations
Environment
Operation and Maintenance
Military Personnel
Other
Homeowners Assistance Program
Revenue From Land Sales (-)
Financing Entry

NET IMPLEMENTATION COSTS

BASE REALIGNMENT AND CLOSURE 95
FINANCIAL SUMMARY
ARMY/FORT CHAFFEE

(DOLLARS IN THOUSANDS)

TOTAL
FY1996 FY1997 FY1998 FY1999 FY2000 FY2001 FY2002 FY2003 FY2004 FY 2005 FY 96-05
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
3,201 4,277 5,842 9,310 1,853 1,772 599 422 285 215 27,866
2,757 1,232 1,980 243 0 238 400 369 25 25 7,269
0 0 0 0 0 0 0 0 0 0 0
0 0 120 0 0 0 0 0 0 0 120
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
6,048 5,509 7,942 9,553 1,853 2,010 999 791 310 240 35,255
0 0 0 0 0 0 0 0 0 0 0
6,048 5,509 7,942 9,553 1,853 2,010 999 791 310 240 35,255
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 1,851  (2,240)  (1,708) 1,588 (509)
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 191 191 191 191
0 0 0 0
0 0 1,851 (2,240)  (1,708) 1,588 (509)
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
3,201 4,277 5,842 9,310 1,853 1,772 599 422 285 215 27,866
2,757 1,232 129 2,483 1,708  (1,350) 400 369 25 25 7,778
0 0 0 0 0 0 0 0 0 0 0
0 0 120 0 0 0 0 0 0 0 120
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
6,048 5,509 6,001 11,793 3,561 422 999 791 310 240 35,764
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/Location/Package: Army/Arkansas/Fort Chaffee.

Closure Package: Close Fort Chaffee, except minimum essential
buildings, and ranges for Reserve Component (RC) training as an
enclave to permit individual and annual training.

Costs:

Military Construction: None.

Conjunctively-Funded Construction: None.

Family Housing Construction: None

Family Housing Operations: None.

Operation and Maintenance: Includes civilian severance pay,
civilian PCS, utilities disposal, and transportation of things.

Caretaker: These funds are for the routine maintenance,
repair, and utilities for the vacated buildings.

Military Personnel: None.

Other: None.

Revenues from Land Sales: None.

Savings:

Military Construction: None.

Family Housing Construction: None.

Family Housing Operations: None.

Operation and Maintenance: The elimination of active
component garrison and reduced base operations costs under the

reserve component operations will generate the savings in this
package.

Military Personnel: None.

Other: None.

Environmental:
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

a. NEPA: The Final EIS for the disposal of Fort Chaffee was
published in Aug. of 99.

b. Cultural/Natural Resources: Appropriate studies and
consultation were conducted at the disposal location.

c. Cleanup. An Environmental Baseline Survey has been
conducted to determine initial site characterization and is being
followed up with appropriate studies and remedial action as
necessary. Total projected cost to complete these studies and
remedial actions is approximately $3.2 million.

d. Environmental remediation actions are in place and
remaining long term monitoring costs are estimated at $1.1M from
FY06 and beyond.
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ONE-TIME IMPLEMENTATION COSTS:

Military Construction
Family Housing
Construction
Operations
Environment
Operation and Maintenance
Military Personnel - PCS
Other
Homeowners Assistance Program
Financing Entry
TOTAL ONE-TIME COSTS
Revenue From Land Sales
Appropriation Request

FUNDING OUTSIDE THE ACCOUNT:
Military Construction
Family Housing
Construction
Operations
Environmental
Operation and Maintenance
Other
Homeowners Assistance Program

TOTAL OUTSIDE THE ACCOUNT

SAVINGS:

Military Construction

Family Housing
Construction
Operations

Operation and Maintenance

Military Personnel

Other

Civilian ES

Military ES

TOTAL SAVINGS

NET IMPLEMENTATION COSTS:
Military Construction
Family Housing

Construction

Operations
Environment
Operation and Maintenance
Military Personnel
Other
Homeowners Assistance Program
Revenue From Land Sales (-)
Financing Entry

NET IMPLEMENTATION COSTS

BASE REALIGNMENT AND CLOSURE 95
FINANCIAL SUMMARY
ARMY/FORT DIX
(DOLLARS IN THOUSANDS)

TOTAL

FY1996 FY1997 FY1998 FY1999 FY2000 FY2001 FY2002 FY2003 FY2004 FY 2005 FY 96-05
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
313 1,167 164 1,513 382 695 883 259 0 0 5,376
141 376 0 274 1,100 75 300 0 0 0 2,266
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

454 1,543 164 1,787 1,482 770 1,183 259 0 0 7,642
0 0 0 0 0 0 0 0 0 0 0

454 1,543 164 1,787 1,482 770 1,183 259 0 0 7,642
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 276 2,809 12,244 12244 12,244 39,817

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 276 2,809 12,244 12244 12,244 39,817

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
313 1,167 164 1,513 382 695 883 259 0 0 5,376
141 100  (2,809) (11,970) (11,144) (12,169) 300 0 0 0 (37,551)
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
454 1,267  (2,645) (10,457) (10,762) (11,474) 1,183 259 0 0 (32,175)
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/Location/Package: Army/New Jersey/Fort Dix.

Closure Package: Realign Fort Dix by replacing the Active
Component garrison with an Army Reserve garrison. Retain minimum
essential ranges, facilities, and training areas required for
Reserve Component (RC) training enclave.

Costs:

Military Construction: None.

Conjunctively-Funded Construction: None.

Family Housing Construction: None

Family Housing Operations: None.

Operation and Maintenance: Includes civilian severance pay,
civilian PCS and transportation of things.

Military Personnel: None.

Other: None.

Revenues from Land Sales: None.

Savings:

Military Construction: None

Family Housing Construction: None.

Family Housing Operations: None.

Operation and Maintenance: Savings will be generated in base
operating costs in the conversion from an active component to a
reserve component garrison force.

Military Personnel: None.

Other: None.

Environmental: A Final Environmental Assessment (EA) for
disposal and reuse of surplus property was completed in April
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

2001. The EA concluded that a Finding of No Significant Impact
(FONSI) was appropriate.

There are no historic or National Register eligible facilities in
the areas to be disposed of. No further cultural or natural
resources requirements are anticipated.

An Environmental Baseline Survey (EBS) Report was completed in
March 1997. A Supplemental EBS for Buildings 5651, 5653, and
5654 was completed in November 2000. A Supplemental EBS for the
Walson Hospital Complex was completed in July 2001. (The
supplemental reports were needed for areas not addressed in March
1997 EBS Report).

Completed environmental restoration actions include: ordnance
archive search and intrusive field investigation; radiological
archive search and close-out surveys; asbestos abatement in the
State Prison; PCB survey; Building 8401 and 5881 Tank
Investigations; and 6700 Area Site Investigation.

The following environmental restoration actions are on-going and
will be completed in 2002 with prior year dollars: (1) Walson
Hospital Complex Site Investigation to investigate areas of concern
identified in the EBS including mercury spill sites, two former
incinerators, possible abandoned USTs in a former building area,
and soil contamination at an electrical substation and at a former

UST site (UST No. 5252-4); (2) Asbestos Survey and Abatement for
the Walson Hospital Complex; (3) PCE and Zinc Investigation Report
for the Air Mobility Warfare Center (AMWC); (4) PCB

Investigation/Remediation at the AMWC and State Prison; (5) and
Parcel 23 Final Investigation Report.

Environmental Condition of Property (ECOP) documents were completed
in 1999 and in 2001 for property transfer to the Air Force, Navy,
Coast Guard, and Federal Bureau of Prisons. Finding of Suitability
to Transfer (FOST) documents will be completed for the State Prison
and Walson Hospital in 2003.
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ONE-TIME IMPLEMENTATION COSTS:

Military Construction
Family Housing
Construction
Operations
Environment
Operation and Maintenance
Military Personnel - PCS
Other
Homeowners Assistance Program
Financing Entry
TOTAL ONE-TIME COSTS
Revenue From Land Sales
Appropriation Request

FUNDING OUTSIDE THE ACCOUNT:
Military Construction
Family Housing
Construction
Operations
Environmental
Operation and Maintenance
Other
Homeowners Assistance Program

TOTAL OUTSIDE THE ACCOUNT

SAVINGS:

Military Construction

Family Housing
Construction
Operations

Operation and Maintenance

Military Personnel

Other

Civilian ES

Military ES

TOTAL SAVINGS

NET IMPLEMENTATION COSTS:
Military Construction
Family Housing

Construction

Operations
Environment
Operation and Maintenance
Military Personnel
Other
Homeowners Assistance Program
Revenue From Land Sales (-)
Financing Entry

NET IMPLEMENTATION COSTS

BASE REALIGNMENT AND CLOSURE 95
FINANCIAL SUMMARY
ARMY/FORT GREELY

(DOLLARS IN THOUSANDS)

TOTAL
FY 1996 FY1997 FY1998 FY1999 FY2000 FY2001 FY2002 FY 2003 FY 2004 FY 2005 FY 96-05
0 0 1,730 1,844 0 0 0 0 0 0 3,574

0 0 0 2022 0 0 0 0 0 0 2,022

0 0 0 2022 0 0 0 0 0 0 2,022

0 0 0 0 0 0 0 0 0 0 0
506 3,232 9,489 2,882 314 5536 300 0 0 0 22,259
431 279 48 1,810 1,557 6,075 2,270 0 0 0 12,470
0 0 0 0 0 0 0 0 0 0 0

0 0 0 445 0 0 0 0 0 0 445

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
937 3511 11,267 9,003 1,871 11,61 2,570 0 0 0 40,770
0 0 0 0 0 0 0 0 0 0 0
937 3511 11,267 9,003 1,871 11,61 2,570 0 0 0 40,770
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 8,018 8,018 17,905 17,905 51,846

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 114 114 114

0 0 0 0 0 0 0

0 0 8,018 8,018 17,905 17,905 51,846

0 0 1,730 1,844 0 0 0 0 0 0 3,574

0 0 0 2022 0 0 0 0 0 0 2,022

0 0 0 2022 0 0 0 0 0 0 2,022

0 0 0 0 0 0 0 0 0 0 0
506 3,232 9,489 2,882 314 5536 300 0 0 0 22,259
431 279 (7,970)  (6,208) (16,348) (11,830) 2,270 0 0 0 (39,376)
0 0 0 0 0 0 0 0 0 0 0

0 0 0 445 0 0 0 0 0 0 445

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
937 3,511 3,249 985  (16,034)  (6,294) 2,570 0 0 0 (11,076)
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/Location/Package: Army/Alaska/Fort Greely.

Closure Package: Realign Fort Greely by relocating the Cold
Regions Test Center (CRTC) and Northern Warfare Training Center
(NWTC) to Fort Wainwright, Alaska.

Costs:

Military Construction:

Amount

Location/Project Title Fiscal Year PN (S in 000)

Ft Wainwright/Missile Storage Test Site 98% 46159 1,730
TOTAL PROGRAM FOR FY 98 1,730
Ft Greely/Munitions Storage 99 47461 1,844
TOTAL PROGRAM FOR FY 99 1,844
TOTAL PROGRAM FOR FY 1996 - 2003 3,574

*Construction funded in FY98. Actual construction delayed to
FY99 due to contractor delays and compressed construction season.

Conjunctively-Funded Construction: None.

Family Housing Construction:

Location/Project Title Fiscal Year PN (S in 000)

Ft Wainwright Family Housing 99 47530 2,022

Family Housing Operations: None.

Operation and Maintenance: Provides for civilian PCS,
civilian severance, transportation of equipment from Fort Greely,
AK to Fort Wainwright, AK. Provides for minor construction and
renovation of multiple facilities at Forts Wainwright and Greely
as well as changes in electrical utilities tie-ins. Also
includes mothball costs for vacant facilities and housing with an
anticipated but unexecuted reuse. Uncertainties surrounding the
deployment decision for the National Missile Defense Ground
Based-Interceptor System (GBIS) may affect the timeframe that the
surplus facilities are placed in caretaker status. During this
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BASE REALIGNMENT AND CLOSURE
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period the Army has programmed caretaker funds to protect the
vacated facilities from the extreme arctic environment.

Military Personnel: None.

Other: Communication and information management equipment.

Revenues from Land Sales: None.

Savings: Savings are achieved due to decreased costs in
operations and maintenance of the installation as excess
facilities are mothballed.

Military Construction: None.

Family Housing Construction: None.

Family Housing Operations: None.

Operation and Maintenance: Installation facilities reduction
results in savings beginning in FY98.

Military Personnel: None.

Other: None.

Environmental:

a. NEPA: An Environmental Assessment (EA) for disposal/
reuse at Fort Greely was finalized Aug 99. EAs at the gaining
installation (Fort Wainwright (FWA-BRAC8)) and a MILCON project
at Bolio Lake Test Site are also complete.

b. Compliance: Lead Based Paint (LBP) surveys for Family
Housing were completed in 1997, and a Radon survey was done on
all habitable buildings on Ft Greely many years ago. Radon
mitigation was done on all Family Housing units that required it.
No Asbestos survey is scheduled.

c. Historical/Cultural & Natural Resources Compliance: The
state historic preservation office (SHPO) concurs that BRAC
actions at Ft Greely and Ft Wainwright will have no adverse
effect. The SHPO has determined that a central complex of 26
buildings at Ft Greely creates a historic district that
represents the Cold War Era and is eligible for the National
Register. All recordation requirements are complete and have been
accepted by the Alaska SHPO.

d. Cleanup: An Environmental Baseline Survey (EBS) was
completed in FY 97. 1Initial investigation of more than 30
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parcels specified in the EBS was completed in FY98 and the Army’s
remedy-in-place/response was completed on Sep 01. Contaminated
soil associated with the nuclear wastewater pipeline from the
decommissioned SM-1A reactor was transported to the Northwest
Compact facility in the State of Washington. Disposal was
completed in 1°° Quarter FYO02.
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ONE-TIME IMPLEMENTATION COSTS:

Military Construction
Family Housing
Construction
Operations
Environment
Operation and Maintenance
Military Personnel - PCS
Other
Homeowners Assistance Program
Financing Entry
TOTAL ONE-TIME COSTS
Revenue From Land Sales
Appropriation Request

FUNDING OUTSIDE THE ACCOUNT:
Military Construction
Family Housing
Construction
Operations
Environmental
Operation and Maintenance
Other
Homeowners Assistance Program

TOTAL OUTSIDE THE ACCOUNT

SAVINGS:

Military Construction

Family Housing
Construction
Operations

Operation and Maintenance

Military Personnel

Other

Civilian ES

Military ES

TOTAL SAVINGS

NET IMPLEMENTATION COSTS:
Military Construction
Family Housing

Construction

Operations
Environment
Operation and Maintenance
Military Personnel
Other
Homeowners Assistance Program
Revenue From Land Sales (-)
Financing Entry

NET IMPLEMENTATION COSTS

BASE REALIGNMENT AND CLOSURE 95
FINANCIAL SUMMARY
ARMY/FORT HOLABIRD

(DOLLARS IN THOUSANDS)

TOTAL
FY 1996 FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 96-05

0 0 0 10,853 0 0 0 0 0 0 10,853

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
152 95 0 0 0 0 0 0 0 0 247
50 0 225 0 2,548 530 0 0 0 0 3,353
0 0 0 0 0 0 0 0 0 0 0

0 0 0 485 0 0 0 0 0 0 485

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
202 95 225 11,338 2,548 530 0 0 0 0 14,938
0 0 0 0 0 0 0 0 0 0 0
202 95 225 11,338 2,548 530 0 0 0 0 14,938
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
140 0 0 0 0 0 0 0 0 0 140
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
140 0 0 0 0 0 0 0 0 0 140
0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 170 170 170 170 680

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 170 170 170 170 680

0 0 0 10,853 0 0 0 0 0 0 10,853

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
152 95 0 0 0 0 0 0 0 0 247
190 0 55 (170) 2,378 360 0 0 0 0 2,813
0 0 0 0 0 0 0 0 0 0 0

0 0 0 485 0 0 0 0 0 0 485

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
342 95 55 11,168 2,378 360 0 0 0 0 14,398
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/Location/Package: Army/Maryland/Fort Holabird.

Closure Package: There were two recommendations affecting Fort
Holabird. These are:

Army: Close Fort Holabird. Relocate the Defense Investigative
Service (DIS), Investigations Control and Automation Directorate
(IC&AD) Fort Meade, Maryland.

Defense Agency: DIS and IC&AD. Relocate the DIS and IC&AD from
Fort Holabird, Maryland to a new facility to be built on Fort
Meade, Maryland. This proposal is a revision to the 1988 Base
Closure Commission’s recommendation to retain the Defense
Investigative Service at Fort Holabird. Once DIS wvacates the
building on Fort Holabird, the base will be vacant.

Costs:

Military Construction: Construction of a new administrative
facility for DIS/IC&AD, using MCDA funds.

Amount
Location/Project Title Fiscal Year PN (S in 000)
Ft. Meade/Admin Facility 99 46307 10,853
TOTAL PROGRAM FOR FY 1996 - 2003 10,853

Conjunctively-Funded Construction: The Defense Investigative
Service (DIS), Investigations Control and Automation Directorate
(IC&AD) funded a move to a temporary location at BWI airport in
July 1996.

Family Housing Construction: None.

Family Housing Operations: None.

Operation and Maintenance: Includes mothball costs associated
with the closure of Fort Holabird.

Military Personnel: None.

Other: None.

Revenues from Land Sales: None.
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

Savings:

Military Construction: None.

Family Housing Construction: None.

Family Housing Operations: None.

Operation and Maintenance: Closure of Fort Holabird results
in a recurring savings of $170K per year.

Military Personnel: None.

Other: None.

Environmental:

An Environmental Assessment (EA) with Finding of no
Significant Impact completed in March 1997 for the disposal and
reuse of Fort Holabird DIS and disposal of Cummins Apartments.

Minor environmental remediation was performed and a FOST was
completed in FYO1.

Property deeded to the City of Baltimore in February 2002.
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ONE-TIME IMPLEMENTATION COSTS:

Military Construction
Family Housing
Construction
Operations
Environment
Operation and Maintenance
Military Personnel - PCS
Other
Homeowners Assistance Program
Financing Entry
TOTAL ONE-TIME COSTS
Revenue From Land Sales
Appropriation Request

FUNDING OUTSIDE THE ACCOUNT:
Military Construction
Family Housing
Construction
Operations
Environmental
Operation and Maintenance
Other
Homeowners Assistance Program

TOTAL OUTSIDE THE ACCOUNT

SAVINGS:

Military Construction

Family Housing
Construction
Operations

Operation and Maintenance

Military Personnel

Other

Civilian ES

Military ES

TOTAL SAVINGS

NET IMPLEMENTATION COSTS:
Military Construction
Family Housing

Construction

Operations
Environment
Operation and Maintenance
Military Personnel
Other
Homeowners Assistance Program
Revenue From Land Sales (-)
Financing Entry

NET IMPLEMENTATION COSTS

BASE REALIGNMENT AND CLOSURE 95
FINANCIAL SUMMARY
ARMY/HUNTER-LIGGETT
(DOLLARS IN THOUSANDS)

TOTAL
FY1996 FY1997 FY1998 FY1999 FY2000 FY2001 FY2002 FY2003 FY2004 FY 2005 FY 96-05
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 59 176 0 0 0 0 0 0 235
0 77 0 0 155 155 0 0 0 0 387
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 77 59 176 155 155 0 0 0 0 622
0 0 0 0 0 0 0 0 0 0 0
0 77 59 176 155 155 0 0 0 0 622
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
60 0 1 0 0 0 0 0 0 0 61
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
60 0 1 0 0 0 0 0 0 0 61
0 0 0 0 0 0 0
0 0 0 0 0 359 359
0 0 0 0 0 0 0
0 0 0 0 0 359 359
0 0 0 63 63 1,684 1,810
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 6 6 6 6 6
0 0 0 0 0 0 0
0 0 0 63 63 2,043 2,169
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 (359) 0 0 0 0 (359)
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 (359) 0 0 0 0 (359)
0 0 59 176 0 0 0 0 0 0 235
60 77 1 (63) 92 (1,529) 0 0 0 0 (1,362)
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
60 77 60 113 92 (1,888) 0 0 0 0 (1,486)
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/Location/Package: Army/California/Fort Hunter Liggett.

Closure Package: Realign Fort Hunter Liggett (FHL) by relocating
the U.S. Army Test and Experimentation Center (TEC) missions and
functions to Fort Bliss, Texas. Eliminate the active component
mission. Retain minimum essential facilities and training area
as an enclave to support the Reserve Components (RC).

Note: The U.S. Army Test and Environmental Center inactivated as
a downsizing action. This force structure reduction occurred in
place at Fort Hunter Liggett with no movement of personnel or
equipment to Fort Bliss.

Costs:

Military Construction: None.

Conjunctively-Funded Construction: None.

Family Housing Construction: None

Family Housing Operations: None.

Operation and Maintenance: Includes facility mothball costs
and related activities required to transfer the enclave parcel to
the reserve components and to bring the installation down to a
caretaker status.

Military Personnel: None.

Other: None.

Revenues from Land Sales: None.

Savings:

Military Construction: None.

Family Housing Operations: Savings resulted from the
closure of 86 housing units at Ft. Hunter-Liggett. Savings
include civilian pay and base operations support.

Family Housing Construction: None.

Operation and Maintenance: Base operations reductions.

Exhibit BC-03
60



BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
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Military Personnel: None.

Other: None.

Environmental:

The Army has completed a reuse and disposal Environmental
Assessment for Fort Hunter Liggett. The Army has completed
environmental studies required to support property transfer.
Furthermore, the asbestos abatement on the property scheduled for
disposal and reuse has been completed.
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ONE-TIME IMPLEMENTATION COSTS:

Military Construction
Family Housing
Construction
Operations
Environment
Operation and Maintenance
Military Personnel - PCS
Other
Homeowners Assistance Program
Financing Entry
TOTAL ONE-TIME COSTS
Revenue From Land Sales
Appropriation Request

FUNDING OUTSIDE THE ACCOUNT:
Military Construction
Family Housing
Construction
Operations
Environmental
Operation and Maintenance
Other
Homeowners Assistance Program

TOTAL OUTSIDE THE ACCOUNT

SAVINGS:

Military Construction

Family Housing
Construction
Operations

Operation and Maintenance

Military Personnel

Other

Civilian ES

Military ES

TOTAL SAVINGS

NET IMPLEMENTATION COSTS:
Military Construction
Family Housing

Construction

Operations
Environment
Operation and Maintenance
Military Personnel
Other
Homeowners Assistance Program
Revenue From Land Sales (-)
Financing Entry

NET IMPLEMENTATION COSTS

BASE REALIGNMENT AND CLOSURE 95

FINANCIAL SUMMARY
ARMY/FORT INDIANTOWN GAP
(DOLLARS IN THOUSANDS)

TOTAL
FY 1996 FY1997 FY1998 FY1999 FY2000 FY2001 FY2002 FY 2003 FY 2004 FY 2005 FY 96-05
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 1,326 0 42 0 0 0 0 1,368
297 1,545 2,879 0 37 0 0 0 0 0 4,758
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
297 1,545 2,879 1,326 37 42 0 0 0 0 6,126
0 0 0 0 0 0 0 0 0 0 0
297 1,545 2,879 1,326 37 42 0 0 0 0 6,126
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 114 116 119 349

0 0 0 0 0 0 0

0 0 0 114 116 19 349

0 0 0 13,372 13,665 13,980 41,017

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 300 300 300 300 300 300

0 0 0 0 0 0 0

0 0 0 13,486 13,781 14,099 41,366

0 0 0 0 0 0 0 0 0 0 0
0 0 0 (114) (116) (119) 0 0 0 0 (349)

0 0 0 0 0 0 0 0 0 0 0
0 0 0 (114) (116) (119) 0 0 0 0 (349)

0 0 0 1,326 0 42 0 0 0 0 1,368
297 1,545 2,879  (13,372) (13,628) (13,980) 0 0 0 0 (36,259)
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
297 1,545 2,879  (12,160) (13,744) (14,057) 0 0 0 0 (35,240)
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/Location/Package: Army/Pennsylvania/Fort Indiantown Gap.

Closure Package: Close Fort Indiantown Gap, except minimum
essential ranges, facilities, and training areas as a Reserve
Component training enclave to permit the conduct of individual
and annual training. Fort Indiantown Gap closed in September
1998 and is now known as the Fort Indiantown Gap Training Center
under the control of the Pennsylvania National Guard.

Costs:

Military Construction: None.

Conjunctively-Funded Construction: None.

Family Housing Construction: None.

Family Housing Operations: None.

Operation and Maintenance: Includes civilian PCS, civilian
severance pay, transportation of things, and real property
maintenance required to close facilities and facilitate
realignment.

Military Personnel: None.

Other: None.

Revenues from Land Sales: None.

Savings:

Military Construction: None.

Family Housing Construction: None.

Family Housing Operations: Base support cost reductions due
to a decrease in the number of housing units.

Operation and Maintenance: Base operations cost reductions as
a result of the modification of the lease with the State of
Pennsylvania.

Military Personnel: None.
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
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Other: None.

Environmental:

The Army has conducted an Environmental Baseline Survey at Fort
Indiantown Gap. The Army funded a preliminary assessment and
site investigation through the National Guard Bureau in FY99.
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BASE REALIGNMENT AND CLOSURE 95
FINANCIAL SUMMARY
ARMY/FORT LEE, VA-KENNER
(DOLLARS IN THOUSANDS)

TOTAL
FY 1996 FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY2002 FY2003 FY2004 FY 2005 FY 96-05

ONE-TIME IMPLEMENTATION COSTS:

Military Construction 0 0 0 0 0 0 0 0 0 0 0
Family Housing 0 0 0 0 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0 0 0 0 0
Operations 0 0 0 0 0 0 0 0 0 0 0
Environment 0 0 0 0 0 0 0 0 0 0 0
Operation and Maintenance 642 0 0 0 0 0 0 0 0 0 642
Military Personnel - PCS 0 0 0 0 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0 0 0 0 0
Homeowners Assistance Program 0 0 0 0 0 0 0 0 0 0 0
Financing Entry 0 0 0 0 0 0 0 0 0 0 0
TOTAL ONE-TIME COSTS 642 0 0 0 0 0 0 0 0 0 642
Revenue From Land Sales 0 0 0 0 0 0 0 0 0 0 0
Appropriation Request 642 0 0 0 0 0 0 0 0 0 642
FUNDING OUTSIDE THE ACCOUNT:
Military Construction 0 0 0 0 0 0 0 0 0 0 0
Family Housing 0 0 0 0 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0 0 0 0 0
Operations 0 0 0 0 0 0 0 0 0 0 0
Environmental 0 0 0 0 0 0 0 0 0 0 0
Operation and Maintenance 518 6 0 0 0 0 0 0 0 0 524
Other 0 0 0 0 0 0 0 0 0 0 0
Homeowners Assistance Program 0 0 0 0 0 0 0 0 0 0 0
TOTAL OUTSIDE THE ACCOUNT 518 6 0 0 0 0 0 0 0 0 524
SAVINGS:
Military Construction 0 0 0 0 0 0 0
Family Housing 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0
Operations 0 0 0 0 0 0 0
Operation and Maintenance 0 0 3,702 3,702 3,702 3,702 14,808
Military Personnel 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Civilian ES 0 72 72 72 72 72 72
Military ES 0 0 0 0 0 0 0
TOTAL SAVINGS 0 0 3,702 3,702 3,702 3,702 14,808
NET IMPLEMENTATION COSTS:
Military Construction 0 0 0 0 0 0 0 0 0 0 0
Family Housing 0 0 0 0 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0 0 0 0 0
Operations 0 0 0 0 0 0 0 0 0 0 0
Environment 0 0 0 0 0 0 0 0 0 0 0
Operation and Maintenance 1,160 6 (3,702) (3,702) (3,702) (3,702) 0 0 0 0 (13,642)
Military Personnel 0 0 0 0 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0 0 0 0 0
Homeowners Assistance Program 0 0 0 0 0 0 0 0 0 0 0
Revenue From Land Sales (-) 0 0 0 0 0 0 0 0 0 0 0
Financing Entry 0 0 0 0 0 0 0 0 0 0 0
NET IMPLEMENTATION COSTS 1,160 6 (3,702)  (3,702)  (3,702)  (3,702) 0 0 0 0 (13,642)
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/Location/Package: Army/Virginia/Fort Lee.

Closure Package: Realign Fort Lee, by reducing Kenner Army
Community Hospital to a clinic. Eliminate inpatient services.

Costs:

Military Construction: None.

Conjunctively-Funded Construction: None.

Family Housing Construction: None

Family Housing Operations: None.

Operation and Maintenance: Funds civilian PCS, civilian
severance, transportation of things, and other costs related to
the elimination of inpatient services.

Military Personnel: None.

Other: None.

Revenues from Land Sales: None.

Savings: Net savings are attributable to the Defense Health
Program.

Military Construction: None.

Family Housing Construction: None.

Family Housing Operations: None.

Operation and Maintenance: Savings are achieved with
civilian eliminations and reduced base operating costs.

Military Personnel: None.

Other: None.

Environmental: There are no known environmental impediments at
the realigning installation.
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

a. NEPA: There are no known NEPA requirements associated
with this realignment action.

b. Historical/Cultural & Natural Resources Compliance:
There are no known historical, cultural and natural resource
investigations associated with this realignment.

c. Cleanup: There are no known cleanup actions associated
with this realignment.
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ONE-TIME IMPLEMENTATION COSTS:

Military Construction
Family Housing
Construction
Operations
Environment
Operation and Maintenance
Military Personnel - PCS
Other
Homeowners Assistance Program
Financing Entry
TOTAL ONE-TIME COSTS
Revenue From Land Sales
Appropriation Request

FUNDING OUTSIDE THE ACCOUNT:

BASE REALIGNMENT AND CLOSURE 95
FINANCIAL SUMMARY
ARMY/MCCLELLAN
(DOLLARS IN THOUSANDS)

Military Construction
Family Housing
Construction
Operations
Environmental
Operation and Maintenance
Other
Homeowners Assistance Program

TOTAL OUTSIDE THE ACCOUNT

SAVINGS:

Military Construction

Family Housing
Construction
Operations

Operation and Maintenance

Military Personnel

Other

Civilian ES

Military ES

TOTAL SAVINGS

NET IMPLEMENTATION COSTS:
Military Construction
Family Housing

Construction

Operations
Environment
Operation and Maintenance
Military Personnel
Other
Homeowners Assistance Program
Revenue From Land Sales (-)
Financing Entry

NET IMPLEMENTATION COSTS

TOTAL
FY1996 FY1997 FY1998 FY1999 FY2000 FY2001 FY2002 FY2003 FY 2004 FY 2005 FY 96-05

0 197,654 30,916 5755 15,196 0 0 0 0 0 249,521

0 553 0 0 0 0 0 0 0 0 553

0 553 0 0 0 0 0 0 0 0 553

0 0 0 0 0 0 0 0 0 0 0
3,426 3,997 12,879 38748 18936 15343 13,855 35417 9,680 1,134 153,415
1,051 691 16,037 34,991 1,000 0 4,900 3,223 2,500 1,100 65,493
0 0 0 0 0 0 0 0 0 0 0

0 0 2,169 1,151 0 0 0 0 0 0 3,320

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
4,477 202,895 62,001 80,645 35132 15343 18,755 38,640 12,180 2,234 472,302
0 0 0 0 (460) 0 0 0 0 0 (460)
4477 202,895 62,001 80,645 34,672 15343 18,755 38,640 12,180 2,234 471,842
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 2,488 2,546 5,034

0 0 0 0 0 0 0

0 0 0 0 2,488 2,546 5,034

0 0 0 0 22107 28,947 51,054

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 316 316 316 316 316

0 0 0 0 0 0 0

0 0 0 0 24595 31,493 56,088

0 197,654 30,916 5755 15,196 0 0 0 0 0 249,521
0 553 0 0  (2488)  (2,546) 0 0 0 0 (4,481)

0 553 0 0 0 0 0 0 0 0 553
0 0 0 0  (2488)  (2,546) 0 0 0 0 (5,034)
3,426 3,997 12,879 38748 18936 15343 13,855 35417 9,680 1,134 153,415
1,051 691 16,037 34991  (21,07) (28,947) 4,900 3,223 2,500 1,100 14,439
0 0 0 0 0 0 0 0 0 0 0

0 0 2,169 1,151 0 0 0 0 0 0 3,320

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 (460) 0 0 0 0 0 (460)

0 0 0 0 0 0 0 0 0 0 0
4477 202,895 62,001 80,645 10,077  (16,150) 18,755 38,640 12,180 2,234 415,754
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/Location/Package: Army/ Missouri, South Carolina/ Fort
McClellan, Alabama.

Closure Package: Close Fort McClellan, except minimum essential
land and facilities for a Reserve Component enclave and minimum
essential facilities, as necessary, to provide auxiliary support
to the chemical demilitarization operation at Anniston Army
Depot, Alabama. Relocate the U.S. Army Chemical and Military
Police Schools to Fort Leonard Wood, Missouri upon receipt of the
required permits. Relocate the Defense Polygraph Institute
(DODPI) to Fort Jackson, South Carolina. License Pelham Range
and current Guard facilities to the Alabama Army National Guard.

Costs:

Military Construction:

Amount
Location/Project Title Fiscal Year PN (S in 000)

Anniston/EOD Ops Facility 97 34665 1,292
Ft Leonard Wood/Chem Def Trng Fac 97 45893 29,210
Ft Leonard Wood/Gen Instr Fac 97 46090 64,193
Ft Leonard Wood/Applied Instr Fac 97 46091 32,391
Ft Leonard Wood/UEPH 97 46092 64,356
Ft Jackson/DOD Polygraph InstFac 97 45839 6,212
Subtotal for FY 97 197,654
Ft Leonard Wood/MP & Chem Ranges 98 46094 22,500
Ft Leonard Wood/MOUT Facility 98 45892 5,426
Ft Leonard Wood/Gen Instr Fac 98 46090 490
Ft Leonard Wood/Applied Instr Fac 98 46091 2,000
Ft Leonard Wood/UEPH 98 46092 500
Subtotal for FY 98 30,916
Ft Lee/WAC Museum 99 50091 2,600
Ft Leonard Wood/Expanded Din Fac 99 49382 3,155
Subtotal for FY 99 5,755
Ft McClellan/AL ARNG Enclave 00 52160 12,876
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

(Continued)
Ft McClellan/Ammo Transfer Point 00 52161 2,320
Subtotal for FY 00 15,196
TOTAL PROGRAM FOR FY 1996 - 2003 249,521

Conjunctively-Funded Construction: None.

Family Housing Construction: Funds the construction of two
sets of General Officer quarters.

Location/Project Title Fiscal Year PN (S in 000)

Ft Leonard Wood/Gen Off Qtrs 97 38174 553

Family Housing Operations: None.

Operation and Maintenance: Includes civilian severance pay,
civilian PCS, transportation of equipment, real property
maintenance and purchase of equipment.

Caretaker: These funds are for the routine maintenance,
repair, and utilities for the vacated buildings. Caretaker
functions will continue until properties are conveyed to the
local community. Parcels are scheduled to convey in FY’s 2001,
2002 and 2003.

Military Personnel: None.

Other: Includes purchase of IMA support equipment.

Revenues from Land Sales: Army received $460,000 in FY00 for
sale of Ft. McClellan’s Electrical and Telecommunications
Facilities.

Savings:

Military Construction: None.

Family Housing Construction: None.

Family Housing Operations: Savings are achieved through the
closure of family housing units at Ft McClellan. Savings include
decreases in civilian pay and reduced base operations costs.

Operation and Maintenance: Savings are achieved with
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

civilian eliminations and reduced base operations and real
property maintenance at Fort McClellan.

Military Personnel: None.

Other: None.

Environmental: The Army completed the EIS at Fort Leonard Wood
in the spring of 97. The Final EIS for the disposal of Fort
McClellan was published in Sep of 98. The Record of Decision was
signed on 25 Jun 99. The Army completed the environmental
baseline study at Fort McClellan to determine the environmental
condition of the property that will become available for reuse
with the closure of Fort McClellan in Sep of 99. The Army has
followed the EBS with the appropriate studies needed to determine
the remedial actions as required based on reuse scenarios.
Numerous sites have been identified for remedial action which are
ongoing at sites with Unexploded Ordnance and HTRW contaminants.

71 Exhibit BC-03



ONE-TIME IMPLEMENTATION COSTS:

Military Construction
Family Housing
Construction
Operations
Environment
Operation and Maintenance
Military Personnel - PCS
Other
Homeowners Assistance Program
Financing Entry
TOTAL ONE-TIME COSTS
Revenue From Land Sales
Appropriation Request

FUNDING OUTSIDE THE ACCOUNT:

BASE REALIGNMENT AND CLOSURE 95
FINANCIAL SUMMARY
ARMY/FORT MEADE, MD-KIMBROUGH
(DOLLARS IN THOUSANDS)

Military Construction
Family Housing
Construction
Operations
Environmental
Operation and Maintenance
Other
Homeowners Assistance Program

TOTAL OUTSIDE THE ACCOUNT

SAVINGS:

Military Construction

Family Housing
Construction
Operations

Operation and Maintenance

Military Personnel

Other

Civilian ES

Military ES

TOTAL SAVINGS

NET IMPLEMENTATION COSTS:
Military Construction
Family Housing

Construction

Operations
Environment
Operation and Maintenance
Military Personnel
Other
Homeowners Assistance Program
Revenue From Land Sales (-)
Financing Entry

NET IMPLEMENTATION COSTS

TOTAL

FY 1996 FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 96-05
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
575 0 0 0 0 0 0 0 0 0 575
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
575 0 0 0 0 0 0 0 0 0 575
0 0 0 0 0 0 0 0 0 0 0
575 0 0 0 0 0 0 0 0 0 575
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
172 6 0 0 0 0 0 0 0 0 178
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
172 6 0 0 0 0 0 0 0 0 178
0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 3,507 3,507 3,507 3,507 14,028

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 71 71 71 71 71 71

0 0 0 0 0 0 0

0 0 3,507 3,507 3,507 3,507 14,028

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
747 6 (3,507) (3,507) (3,507) (3,507) 0 0 0 0 (13,275)
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
747 6 (3,507) (3,507) (3,507) (3,507) 0 0 0 0 (13,275)
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/Location/Package: Army/Maryland/Fort Meade.

Closure Package: Realign Fort Meade by reducing Kimbrough Army
Community Hospital to a clinic. Eliminate inpatient services.

Costs:

Military Construction: None.

Conjunctively-Funded Construction: None.

Family Housing Construction: None

Family Housing Operations: None.

Operation and Maintenance: Funds civilian PCS, civilian
severance, transportation of things, and other costs related to
the elimination of inpatient services.

Military Personnel: None.

Other: None.

Revenues from Land Sales: None.

Savings: Net savings are attributed to the Defense Health
Program.

Military Construction: None.

Family Housing Construction: None.

Family Housing Operations: None.

Operation and Maintenance: Savings are achieved through a
reduction of civilian personnel and base operating costs.

Military Personnel: None.

Other: None.

Environmental:
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

NEPA: There are no known NEPA requirements associated with
this realignment action.

Historical/Cultural & Natural Resources: There are no known
historical, cultural and natural resource investigations
associated with this realignment.

Cleanup: There are no known cleanup actions associated with
this hospital realignment.
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ONE-TIME IMPLEMENTATION COSTS:

Military Construction
Family Housing
Construction
Operations
Environment
Operation and Maintenance
Military Personnel - PCS
Other
Homeowners Assistance Program
Financing Entry
TOTAL ONE-TIME COSTS
Revenue From Land Sales
Appropriation Request

FUNDING OUTSIDE THE ACCOUNT:
Military Construction
Family Housing
Construction
Operations
Environmental
Operation and Maintenance
Other
Homeowners Assistance Program

TOTAL OUTSIDE THE ACCOUNT

SAVINGS:

Military Construction

Family Housing
Construction
Operations

Operation and Maintenance

Military Personnel

Other

Civilian ES

Military ES

TOTAL SAVINGS

NET IMPLEMENTATION COSTS:
Military Construction
Family Housing

Construction

Operations
Environment
Operation and Maintenance
Military Personnel
Other
Homeowners Assistance Program
Revenue From Land Sales (-)
Financing Entry

NET IMPLEMENTATION COSTS

BASE REALIGNMENT AND CLOSURE 95
FINANCIAL SUMMARY
ARMY/FORT PICKETT

(DOLLARS IN THOUSANDS)

TOTAL
FY1996 FY1997 FY1998 FY1999 FY2000 FY2001 FY2002 FY2003 FY 2004 FY 2005 FY 96-05
0 0 0 3,100 0 0 0 0 0 0 3,100

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
1,116 1,772 2,397 3,190 1,485 1,300 4,108 250 0 0 15,618
1,206 2,289 64 606 20 8,338 0 0 0 0 12,523
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

2,322 4,061 2,461 6,896 1,505 9,638 4,108 250 0 0 31,241
0 0 0 0 0 0 0 0 0 0 0

2,322 4,061 2,461 6,896 1,505 9,638 4,108 250 0 0 31,241
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 20 0 0 0 0 0 0 0 0 20

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 20 0 0 0 0 0 0 0 0 20

0 0 0 0 0 0 0

0 0 0 88 88 88 264

0 0 0 0 0 0 0

0 0 0 88 88 88 264

0 0 4,688 4,789 4,894 6,907 21,278

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 267 267 267 267 267 267

0 0 0 0 0 0 0

0 0 4,688 4,877 4,982 6,995 21,542

0 0 0 3,100 0 0 0 0 0 0 3,100
0 0 0 (88) (88) (88) 0 0 0 0 (264)

0 0 0 0 0 0 0 0 0 0 0
0 0 0 (88) (88) (88) 0 0 0 0 (264)
1,116 1,772 2,397 3,190 1,485 1,300 4,108 250 0 0 15,618
1,206 2,309  (4,624) (4,183)  (4,874) 1,431 0 0 0 0 (8,735)
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
2,322 4,081  (2,227) 2,019  (3,477) 2,643 4,108 250 0 0 9,719
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/Location/Package: Army/Virginia/Fort Pickett.

Closure Package: Close Fort Pickett, except minimum essential
ranges, facilities, and training areas as a Reserve Component
training enclave to permit the conduct of individual and annual
training.

Costs:

Military Construction:

Amount
Location/Project Title Fiscal Year PN (S in 000)

Ft Pickett/Reserve Ctr Bldg 99 46354 3,100
Sub total for FY99 3,100
TOTAL PROGRAM FOR FY 1996 - 2003 3,100

Conjunctively-Funded Construction: None.

Family Housing Construction: None

Family Housing Operations: None.

Operation and Maintenance: Includes civilian severance pay,
civilian PCS and transportation of things.

Military Personnel: None.

Other: None.

Revenues from Land Sales: None.

Savings:

Military Construction: None.
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

Family Housing Construction: None.

Family Housing Operations: Recurring savings resulting from
the termination of family housing operations and maintenance.

Operation and Maintenance: The closure of the USAR garrison
command and transfer of the enclave to the Army National Guard
will result in base operations cost reductions.

Military Personnel: None.

Other: None.

Environmental:

The Fort Pickett BRAC Cleanup Team was formed in December 1995
and utilized an Environmental Baseline Survey (EBS), a historical
aerial photographic review, and site inspections to identify
seventy-seven (77) environmental sites which warranted further
investigation. The Fort Pickett BRAC Environmental Restoration
Program received Community Environmental Response Facilitation
Act (CERFA) Category 1 and 2 concurrence from the Virginia
Department of Environmental Quality (VADEQ) and the U.S.
Environmental Protection Agency (USEPA) Region III in August
1998. The Environmental Assessment for the disposal and reuse of
excess property at Fort Pickett was completed in November 1998.

Currently, sixty-nine (69) of the sites have closure letters on
file from the regulators. A Finding of Suitability to Transfer
(FOST) document was finalized in January 2000 to certify that
2,786 acres were suitable for transfer. Environmental
investigations and clean-up activities continue on the remaining
71 acres of excess property.

The Fort Pickett BRAC Environmental Restoration Program is
focusing on six remedial investigation/feasibility studies
(RI/FS). Five of the RI/FS’s (combined with interim removal
actions) should result in “no action” or “no further action”
designations. The remaining RI/FS is being completed on the
Former Salvage Yard (EBS-13). This site will require a more
complex remediation effort that will be accomplished with a
guaranteed fixed price remediation contract that was awarded in
July 2002.
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

Recordation and stabilization of the mural in the officers’ club
is complete. The Programmatic Agreement for excess National
Register eligible properties was signed by the State of Virginia
and the National Historical Council. No further natural
resources requirements are anticipated.
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ONE-TIME IMPLEMENTATION COSTS:

Military Construction
Family Housing
Construction
Operations
Environment
Operation and Maintenance
Military Personnel - PCS
Other
Homeowners Assistance Program
Financing Entry
TOTAL ONE-TIME COSTS
Revenue From Land Sales
Appropriation Request

FUNDING OUTSIDE THE ACCOUNT:
Military Construction
Family Housing
Construction
Operations
Environmental
Operation and Maintenance
Other
Homeowners Assistance Program

TOTAL OUTSIDE THE ACCOUNT

SAVINGS:

Military Construction

Family Housing
Construction
Operations

Operation and Maintenance

Military Personnel

Other

Civilian ES

Military ES

TOTAL SAVINGS

NET IMPLEMENTATION COSTS:
Military Construction
Family Housing

Construction

Operations
Environment
Operation and Maintenance
Military Personnel
Other
Homeowners Assistance Program
Revenue From Land Sales (-)
Financing Entry

NET IMPLEMENTATION COSTS

BASE REALIGNMENT AND CLOSURE 95
FINANCIAL SUMMARY
ARMY/FORT RITCHIE

(DOLLARS IN THOUSANDS)

TOTAL
FY1996 FY1997 FY1998 FY1999 FY2000 FY2001 FY2002 FY2003 FY2004 FY 2005 FY 96-05
20,502 11,531 754 2,982 0 0 0 0 0 0 35,769

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
2,113 578 4,356 6,190 561 263 5,201 485 40 440 20,227
139 1,326 4,966 2,308 165 0 361 891 547 250 10,953

0 0 0 0 0 0 0 0 0 0 0
446 392 428 0 0 0 0 0 0 0 1,266
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
23200 13,827 10,504 11,480 726 263 5,562 1,376 587 690 68,215
0 0 (39) (15) 0 0 0 0 0 0 (54)
23,200 13,827 10,465 11,465 726 263 5,562 1,376 587 690 68,161
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

572 292 212 0 0 0 0 0 0 0 1,076

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

572 292 212 0 0 0 0 0 0 0 1,076

0 0 0 0 0 0 0

0 0 606 0 0 0 606

0 0 0 0 0 0 0

0 0 606 0 0 0 606

0 0 2,748 11,201 11,447 12,411 37,807

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 164 164 164 182 182

0 0 0 0 0 0 0

0 0 3,354 11,201 11,447 12,411 38,413
20,502 11,531 754 2,982 0 0 0 0 0 0 35,769
0 0 (606) 0 0 0 0 0 0 0 (606)

0 0 0 0 0 0 0 0 0 0 0
0 0 (606) 0 0 0 0 0 0 0 (606)
2,113 578 4,356 6,190 561 263 5,201 485 40 440 20,227
711 1,618 2,430  (8,893) (11,282) (12,411) 361 891 547 250 (25,778)
0 0 0 0 0 0 0 0 0 0 0
446 392 428 0 0 0 0 0 0 0 1,266
0 0 0 0 0 0 0 0 0 0 0
0 0 (39) (15) 0 0 0 0 0 0 (54)
0 0 0 0 0 0 0 0 0 0 0
23772 14,119 7,323 264  (10,721) (12,148) 5,562 1,376 587 690 30,824
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/Location/Package: Army/Maryland/Fort Ritchie.

Closure Package: Close Fort Ritchie except for a National Guard
enclave. Relocate the 1111th Signal Battalion and 1108th Signal
Brigade to Fort Detrick, Maryland. Relocate Information Systems
Engineering Command elements to Fort Huachuca, Arizona.

Costs:

Military Construction:

Amount

Location/Project Title Fiscal Year PN (S in 000)
Ft Detrick/UEPH 96 46200 20,502
Sub total for FY96 20,502
Ft Detrick/Admin Facility 97 46197 6,393
Ft Detrick/General Purpose Storage 97 46204 798
Letterkenny ADA/Admin Renov (DISA) 97 48197 1,858
Ft Detrick/Secure Admin Facility 97 47910 932
Ft Detrick/Company HQ Bldg 97 48178 1,550
Sub total for FY97 11,531
Ft Detrick/Health Clinic 98 46329 754
Sub total for FY98 754
Ft Detrick/Physical Fit Center 99 48153 2,982
Sub total for FY99 2,982
TOTAL PROGRAM FOR FY 1996 - 2003 35,769

Conjunctively-Funded Construction:
Fiscal Tot Cost Conj Fund

Location/Project Title Year (S in 000) ($ in 000) Source
Ft Detrick/Health Clinic 98 5,000 4,350 FYos8 DHP
(PN 46205)
Ft Detrick/Physical Fit 99 6,550 3,500 FY99 MCA
Center

Family Housing Construction: None.

Exhibit BC-03
80



BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

Family Housing Operations: None.

Operation and Maintenance: Includes civilian PCS, civilian
severance pay and transportation of things. Also included are
costs to transfer utility control to appropriate local bodies and
to meter the ARNG enclave.

Caretaker: These funds are for the routine maintenance, repair,
and utilities for the vacated buildings during transition. The
caretaker function was being executed through a cooperative
agreement with the LRA; it is now being performed through a
contract managed by MDW.

Military Personnel: None.

Other: The Alternate National Military Command Center (Site
R) and associated communications site transferred and became a
sub-post of Fort Detrick, Maryland, with associated BASOPS and
other operating costs, effective 30 Sep 97. The site is being
transferred back to MDW.

Revenues from Land Sales: Revenues generated in FY98 ($39K)
and FY99 ($15K) are derived from the lease of buildings at Fort
Ritchie.

Savings:

Military Construction: None.

Family Housing Construction: None.

Family Housing Operations: Reduction in family housing
operations and personnel with the closure of the Fort Ritchie
housing.

Operation and Maintenance: Savings result from reduced base
operations and real property maintenance costs, and elimination
of civilian personnel positions.

Military Personnel: None.

Other: None.

Environmental:

The Army funded an environmental baseline survey (EBS) in
FY96 to determine the extent of asbestos, lead-based paint,
underground storage tanks and grounds cleanup associated with the
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

installation, including the former impact area and skeet range.

The UXO Archive Search Report (ASR) was complete in December
1996. An Ordnance & Explosives Site Engineering Evaluation/Cost
Analysis (EE/CA) for UXO was initiated in 1998 and completed in
September 1999. Review and approval of the EE/CA and Explosive
Safety Submission (ESS) by USATCES and DDESB were completed in
FY01l and UXO cleanup began later that year. The removal action
is ongoing with a projected completion date in FYO04.

An Environmental Impact Statement (EIS) was completed for
disposal of excess real property at Fort Ritchie, Maryland with a
Record of Decision signed in July 1998. An Environmental
Assessment (EA) was prepared and a Finding of No Significant
Impact (FNSI) signed in June 1996 for realignment action to Fort
Detrick, Maryland. A Supplemental Environmental Assessment,
which addressed changes in construction subsequent to the June
1996 FNSI, was completed and a FNSI signed in March 1997. A
separate Environmental Assessment was completed for realignment
actions to Fort Huachuca, Arizona with a FNSI signed May 1997.

The Army conducted a Treatability Study to determine the
effectiveness of sodium permanganate injection on eliminating
TCE/PCE/VC contamination from the former Motor Pool. Full-scale
treatment began in FY2002.
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ONE-TIME IMPLEMENTATION COSTS:

Military Construction
Family Housing
Construction
Operations
Environment
Operation and Maintenance
Military Personnel - PCS
Other
Homeowners Assistance Program
Financing Entry
TOTAL ONE-TIME COSTS
Revenue From Land Sales
Appropriation Request

FUNDING OUTSIDE THE ACCOUNT:
Military Construction
Family Housing
Construction
Operations
Environmental
Operation and Maintenance
Other
Homeowners Assistance Program

TOTAL OUTSIDE THE ACCOUNT

SAVINGS:

Military Construction

Family Housing
Construction
Operations

Operation and Maintenance

Military Personnel

Other

Civilian ES

Military ES

TOTAL SAVINGS

NET IMPLEMENTATION COSTS:
Military Construction
Family Housing

Construction

Operations
Environment
Operation and Maintenance
Military Personnel
Other
Homeowners Assistance Program
Revenue From Land Sales (-)
Financing Entry

NET IMPLEMENTATION COSTS

BASE REALIGNMENT AND CLOSURE 95

FINANCIAL SUMMARY
ARMY/FORT TOTTEN
(DOLLARS IN THOUSANDS)

TOTAL
FY 1996 FY1997 FY1998 FY 1999 FY2000 FY2001 FY2002 FY2003 FY2004 FY 2005 FY 96-05
0 0 0 2,197 0 0 0 0 0 0 2,197

0 7 0 0 0 0 0 0 0 0 7

0 0 0 0 0 0 0 0 0 0 0

0 7 0 0 0 0 0 0 0 0 7
593 605 155 25 240 42 0 0 0 0 1,660
242 147 12 430 0 0 0 0 0 0 831
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
835 759 167 2,652 240 42 0 0 0 0 4,695
0 0 0 0 0 0 0 0 0 0 0
835 759 167 2,652 240 42 0 0 0 0 4,695
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 884 884 884 1,134 3,786

0 0 0 0 0 0 0

0 0 884 884 884 1,134 3,786

0 0 812 812 812 812 3,248

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 3 3

0 0 0 0 0 0 0

0 0 1,696 1,696 1,696 1,946 7,034

0 0 0 2,197 0 0 0 0 0 0 2,197
0 7 (884) (884) (884)  (1,134) 0 0 0 0 (3,779)

0 0 0 0 0 0 0 0 0 0 0
0 7 (884) (884) (884)  (1,134) 0 0 0 0 (3,779)
593 605 155 25 240 42 0 0 0 0 1,660
242 147 (800) (382) (812) (812) 0 0 0 0 (2,417)
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
835 759 (1,529) 956 (1,456)  (1,904) 0 0 0 0 (2,339)

83

Exhibit BC-02



BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/Location/Package: Army/New York/Fort Totten.

Closure Package: Close Fort Totten, except an enclave for the
U.S. Army Reserve. Dispose of Family Housing.

Costs:

Military Construction:

Amount
Location/Project Title Fiscal Year PN (S in 000)
Ft Totten/Storage Facility 99 *46258 2,197
Subtotal for FY99 2,197
TOTAL PROGRAM FOR FY 1996 - 2003 2,197
*Deferred from FYO98
Conjunctively-Funded Construction: None.
Family Housing Construction: None.
Family Housing Operations: None.
Operation and Maintenance: Includes civilian severance pay,

civilian PCS, transportation of things, real property
maintenance, and related costs to facilitate realignment.

Military Personnel: None.

Other: None.

Revenues from Land Sales: None.

Savings:

Military Construction: None.

Family Housing Construction: None.

Family Housing Operations: Savings will result from the
disposal of the family housing units. Savings include civilian
pay and base operations support.
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

Operation and Maintenance: Savings result from decreased base
operations costs.

Military Personnel: None.

Other: None.

Environmental:

An Environmental Assessment (EA) was prepared for disposal
and reuse of the excess property; associated Cultural/ Natural
Resource studies were completed in May 1999.

An Environmental Baseline Survey to determine initial site
characterization was completed and followed by appropriate
studies and remedial action; remediation was completed in FYO01
and a Finding of Suitability to Transfer (FOST) was completed in
FYO2.

Two of four parcels have been conveyed; the remaining two
parcels will be conveyed in FYO03.
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BASE REALIGNMENT AND CLOSURE 95
FINANCIAL SUMMARY

ARMY/INFORMATION SYSTEMS SOFTWARE CENTER

(DOLLARS IN THOUSANDS)

TOTAL
FY 1996 FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 96-05
ONE-TIME IMPLEMENTATION COSTS:
Military Construction 0 0 5,904 0 0 0 0 0 0 0 5,904
Family Housing 0 0 0 0 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0 0 0 0 0
Operations 0 0 0 0 0 0 0 0 0 0 0
Environment 0 0 0 0 0 0 0 0 0 0 0
Operation and Maintenance 0 0 15 317 1,979 0 0 0 0 0 2,311
Military Personnel - PCS 0 0 0 0 0 0 0 0 0 0 0
Other 0 112 0 200 0 0 0 0 0 0 312
Homeowners Assistance Program 0 0 0 0 0 0 0 0 0 0 0
Financing Entry 0 0 0 0 0 0 0 0 0 0 0
TOTAL ONE-TIME COSTS 0 112 5,919 517 1,979 0 0 0 0 0 8,527
Revenue From Land Sales 0 0 0 0 0 0 0 0 0 0 0
Appropriation Request 0 112 5,919 517 1,979 0 0 0 0 0 8,527
FUNDING OUTSIDE THE ACCOUNT:
Military Construction 0 0 0 0 0 0 0 0 0 0 0
Family Housing 0 0 0 0 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0 0 0 0 0
Operations 0 0 0 0 0 0 0 0 0 0 0
Environmental 0 0 0 0 0 0 0 0 0 0 0
Operation and Maintenance 0 0 0 0 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0 0 0 0 0
Homeowners Assistance Program 0 0 0 0 0 0 0 0 0 0 0
0
TOTAL OUTSIDE THE ACCOUNT 0 0 0 0 0 0 0 0 0 0 0
SAVINGS:
Military Construction 0 0 0 0 0 0 0
Family Housing 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0
Operations 0 0 0 0 0 0 0
Operation and Maintenance 0 0 0 459 1,215 1,215 2,889
Military Personnel 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Civilian ES 0 0 0 0 0 0 0
Military ES 0 0 0 0 0 0 0
TOTAL SAVINGS 0 0 0 459 1,215 1,215 2,889
NET IMPLEMENTATION COSTS:

Military Construction 0 0 5,904 0 0 0 0 0 0 0 5,904
Family Housing 0 0 0 0 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0 0 0 0 0
Operations 0 0 0 0 0 0 0 0 0 0 0
Environment 0 0 0 0 0 0 0 0 0 0 0
Operation and Maintenance 0 0 15 (142) 764 (1,215) 0 0 0 0 (578)
Military Personnel 0 0 0 0 0 0 0 0 0 0 0
Other 0 112 0 200 0 0 0 0 0 0 312
Homeowners Assistance Program 0 0 0 0 0 0 0 0 0 0 0
Revenue From Land Sales (-) 0 0 0 0 0 0 0 0 0 0 0
Financing Entry 0 0 0 0 0 0 0 0 0 0 0
NET IMPLEMENTATION COSTS 0 112 5,919 58 764 (1,215) 0 0 0 0 5,638

86

Exhibit BC-02



BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/Location/Package: Army/Virginia/Information Systems
Software Center (ISSC).

Closure Package: Close by relocating Information Systems Software
Center (ISSC) to Fort Meade, MD.

Costs:

Military Construction:

Amount

Location/Project Title Fiscal Year PN (S in 000)

Ft. Meade/Admin Facility (SDC-W) 98 47237 3,700
Ft Meade/Admin Facility (ESSD) 98 47770 2,204
Subtotal for FY98 5,904
TOTAL PROGRAM FOR FY 1996 - 2003 5,904

Conjunctively-Funded Construction: None.

Family Housing Construction: None.

Family Housing Operations: None.

Operation and Maintenance: Provides for civilian PCS,
civilian severance, transportation of things and movement of
equipment from current leased space to Fort Meade, MD.

Military Personnel: None.

Other: Provides for specialized equipment required to
support the movement of ISSC.

Revenues from Land Sales: None.

Savings:

Military Construction: None.

Family Housing Construction: None.
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

Family Housing Operations: None.

Operation and Maintenance: Termination of lease costs at
current location will generate savings.

Military Personnel: None.

Other: None.

Environmental: There are no known environmental impediments at
the closing site or receiving installations.

NEPA/Historical/Cultural & Natural Resources: An
Environmental Assessment (EA), with a Finding of No Significant
Impact was completed in May 1998 for the realignment of ISSC, in
conjunction with other BRAC 95 actions relocating to Fort Meade,
Maryland.
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ONE-TIME IMPLEMENTATION COSTS:

Military Construction
Family Housing
Construction
Operations
Environment
Operation and Maintenance
Military Personnel - PCS
Other
Homeowners Assistance Program
Financing Entry
TOTAL ONE-TIME COSTS
Revenue From Land Sales
Appropriation Request

FUNDING OUTSIDE THE ACCOUNT:
Military Construction
Family Housing
Construction
Operations
Environmental
Operation and Maintenance
Other
Homeowners Assistance Program

TOTAL OUTSIDE THE ACCOUNT

SAVINGS:

Military Construction

Family Housing
Construction
Operations

Operation and Maintenance

Military Personnel

Other

Civilian ES

Military ES

TOTAL SAVINGS

NET IMPLEMENTATION COSTS:
Military Construction
Family Housing

Construction

Operations
Environment
Operation and Maintenance
Military Personnel
Other
Homeowners Assistance Program
Revenue From Land Sales (-)
Financing Entry

NET IMPLEMENTATION COSTS

BASE REALIGNMENT AND CLOSURE 95

FINANCIAL SUMMARY
ARMY/KELLY SUPPORT CENTER
(DOLLARS IN THOUSANDS)

TOTAL
FY1996 FY1997 FY1998 FY1999 FY2000 FY2001 FY2002 FY2003 FY2004 FY 2005 FY 96-05
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

338 829 319 175 34 125 0 0 0 0 1,820
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

338 829 319 175 34 125 0 0 0 0 1,820
0 0 0 0 0 0 0 0 0 0 0

338 829 319 175 34 125 0 0 0 0 1,820
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 459 700 700 700 2,559

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 13 13 13 13 13

0 0 0 0 0 0 0

0 0 459 700 700 700 2,559

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

338 829 319 175 34 125 0 0 0 0 1,820
0 0 (459) (700) (700) (700) 0 0 0 0 (2,559)

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0

338 829 (140) (525) (666) (575) 0 0 0 0 (739)
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/Location/Package: Army/Pennsylvania/Kelly Support Center.

Closure Package: Realign the Kelly Support Center by
consolidating Army Reserve units on to four of its six parcels.
Dispose of the remaining two parcels.

Costs:

Military Construction: None.

Conjunctively-Funded Construction: None.

Family Housing Construction: None

Family Housing Operations: None.

Operation and Maintenance: None.

Military Personnel: None.

Other: None.

Revenues from Land Sales: None.

Savings:

Military Construction: None.

Family Housing Construction: None.

Family Housing Operations: None.

Operation and Maintenance: Reduction in base operation and
real property maintenance costs will generate savings.

Military Personnel: None.

Other: None.

Environmental:

There are no environmental impediments at the realigning
installation. The Army has conducted two Environmental
Assessments at the Kelly Support Center (one for each parcel
since the two parcels are 40 miles apart). The only environmental
restoration requirement remaining at the Irwin parcel is GW
monitoring for the next two years as agreed upon with the State
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

of Pennsylvania regulators.
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ONE-TIME IMPLEMENTATION COSTS:

Military Construction
Family Housing
Construction
Operations
Environment
Operation and Maintenance
Military Personnel - PCS
Other
Homeowners Assistance Program
Financing Entry
TOTAL ONE-TIME COSTS
Revenue From Land Sales
Appropriation Request

FUNDING OUTSIDE THE ACCOUNT:
Military Construction
Family Housing
Construction
Operations
Environmental
Operation and Maintenance
Other
Homeowners Assistance Program

TOTAL OUTSIDE THE ACCOUNT

SAVINGS:

Military Construction

Family Housing
Construction
Operations

Operation and Maintenance

Military Personnel

Other

Civilian ES

Military ES

TOTAL SAVINGS

NET IMPLEMENTATION COSTS:
Military Construction
Family Housing

Construction

Operations
Environment
Operation and Maintenance
Military Personnel
Other
Homeowners Assistance Program
Revenue From Land Sales (-)
Financing Entry

NET IMPLEMENTATION COSTS

BASE REALIGNMENT AND CLOSURE 95
FINANCIAL SUMMARY
ARMY/LETTERKENNY

(DOLLARS IN THOUSANDS)

TOTAL

FY 1996 FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY2004 FY 2005 FY 96-05
0 0 0 1,104 6,700 0 0 0 0 0 7,804

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
2,368 1,899 7,910 3,263 2,492 5,086 1,465 1,335 80 80 25,978
6,849 12,045 18,679 26,804 2,810 288 450 225 65 0 68,215
0 0 0 0 0 0 0 0 0 0 0

104 2,600 2,496 638 0 0 0 0 0 0 5,838

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0
9,321 16,544 29,085 31,809 12,002 5,374 1,915 1,560 145 80 107,835
0 0 0 0 0 0 0 0 0 0 0
9,321 16,544 29,085 31,809 12,002 5,374 1,915 1,560 145 80 107,835
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 603 0 0 0 0 0 0 0 603

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 603 0 0 0 0 0 0 0 603

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 14,777 17,416 40,343 41,273 113,809

0 0 0 0 0 0 0

0 0 0 0 0 0 0

62 80 293 293 293 1,281 1,281

0 2 5 5 5 5 5

0 0 14,777 17,416 40,343 41,273 113,809

0 0 0 1,104 6,700 0 0 0 0 0 7,804

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
2,368 1,899 7,910 3,263 2,492 5,086 1,465 1,335 80 80 25,978
6,849 12,045 4,505 9,388 (37,533)  (40,985) 450 225 65 0 (44,991)
0 0 0 0 0 0 0 0 0 0 0

104 2,600 2,496 638 0 0 0 0 0 0 5,838

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
9,321 16,544 14,911 14,393 (28,341)  (35,899) 1,915 1,560 145 80 (5,371)
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/Location/Package: Army/Pennsylvania/Letterkenny Army Depot.

Closure Package: Realign Letterkenny Army Depot by transferring
the towed and self propelled combat vehicle mission to Anniston
Army Depot (ANAD). Retain an enclave for conventional ammunition
storage and tactical missile disassembly and storage. Change the
1993 Commission’s decision regarding the consolidating of
tactical missile maintenance at Letterkenny by transferring
missile guidance system workload to Tobyhanna Army Depot (TYAD).
Note: This package includes funding to disestablish the Defense
Distribution Depot, Letterkenny, PA, by relocating to the Defense
Distribution Depot-Susquehanna (formerly New Cumberland AD),
Susquehanna, PA and to optimize storage space within the DoD
Distribution System. This package also includes funding for all
BRAC 95 DLA actions supported by Army.

Costs:

Military Construction:

Amount
Location/Project Title Fiscal Year PN (S in000)
Letterkenny/Enclave Fencing 99 49714 1,104
Subtotal for FY99 1,104
Tobyhanna AD/Missile Maint Fac 00 50298 6,700
Subtotal for FYO0O 6,700
TOTAL PROGRAM FOR FY 1996 - 2003 7,804

Conjunctively-Funded Construction: None.

Family Housing Construction: None.

Family Housing Operations: None.
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

Operation and Maintenance: Includes civilian severance pay,
civilian PCS, transportation of things, real property
maintenance, and contractor costs to facilitate realignment to
Anniston and Tobyhanna Army Depots. Includes support to DLA as a
tenant organization to relocate defense depot equipment,
remaining stocks, and personnel costs.

Caretaker: These funds are for the routine maintenance,
repair, and utilities for the vacated buildings. There are no
employees Letterkenny specifically assigned to the caretaker
staff; these costs will reimburse the Army Working Capital Fund
for in-house employees as the need arises.

Military Personnel: None.

Other: Includes purchase of manufacturing equipment not
available at ANAD and TYAD, or available for realignment from
Letterkenny.

Revenues from Land Sales: None.

Savings:

Military Construction: None.

Family Housing Construction: None.

Family Housing Operations: None.

Operation and Maintenance: Savings are achieved with the
elimination of excess depot capacity and the more efficient
utilization of the remaining facilities. This action will
eliminate 1281 civilian positions and reduce the base operations
and real property maintenance costs for the Army. The savings
should result in lower AWCF rates for the customers serviced by
the Army depots after the Army implements this action.

Military Personnel: None.

Other: None.

Environmental: The Army completed the Environmental Assessment
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

(EA) at Anniston Army Depot in support of the towed and wheeled
vehicle workload transition in June 1996, and the Letterkenny
Disposal and Reuse EA was completed in January 1998. The

Record of Environmental Consideration at Tobyhanna Army Depot for
relocation of the tactical missile guidance system workload was
completed in September 1998.

The Army is continuing to execute cleanup of the BRAC parcel
to include groundwater contamination, and is pursuing a limited

depth transfer of 400 plus/minus acres to the local redevelopment
authority.
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ONE-TIME IMPLEMENTATION COSTS:

Military Construction
Family Housing
Construction
Operations
Environment
Operation and Maintenance
Military Personnel - PCS
Other
Homeowners Assistance Program
Financing Entry
TOTAL ONE-TIME COSTS
Revenue From Land Sales
Appropriation Request

FUNDING OUTSIDE THE ACCOUNT:
Military Construction
Family Housing
Construction
Operations
Environmental
Operation and Maintenance
Other
Homeowners Assistance Program

TOTAL OUTSIDE THE ACCOUNT

SAVINGS:

Military Construction

Family Housing
Construction
Operations

Operation and Maintenance

Military Personnel

Other

Civilian ES

Military ES

TOTAL SAVINGS

NET IMPLEMENTATION COSTS:
Military Construction
Family Housing

Construction

Operations
Environment
Operation and Maintenance
Military Personnel
Other
Homeowners Assistance Program
Revenue From Land Sales (-)
Financing Entry

NET IMPLEMENTATION COSTS

BASE REALIGNMENT AND CLOSURE 95

FINANCIAL SUMMARY
ARMY/MINOR FORT DIX SITES
(DOLLARS IN THOUSANDS)

TOTAL
FY1996 FY1997 FY1998 FY1999 FY2000 FY2001 FY2002 FY2003 FY2004 FY 2005 FY 96-05
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

1,253 2,046 1,369 1,400 3,084 129 1,409 177 3 3 10,873
135 306 39 26 0 82 5 0 0 0 593

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0
1,388 2,352 1,408 1,426 3,084 211 1,414 177 3 3 11,466
0 0 0 0 0 0 0 0 0 0 0

1,388 2,352 1,408 1,426 3,084 211 1,414 177 3 3 11,466
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 177 0 0 0 0 0 0 0 0 177

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 177 0 0 0 0 0 0 0 0 177

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 400 400 400 400 1,600

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 400 400 400 400 1,600

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

1,253 2,046 1,369 1,400 3,084 129 1,409 177 3 3 10,873
135 483 (361) (374) (400) (318) 5 0 0 0 (830)

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

1,388 2,529 1,008 1,026 2,684 (189) 1,414 177 3 3 10,043
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/Location/Package: Army/New Jersey/Minor Fort Dix Sites
(Camp Kilmer/Camp Pedricktown). Minor Ft. Dix Sites.

Closure Package: Includes closure and disposal of:

o0 Close Camp Kilmer, except an enclave for minimum necessary
facilities to support the Reserve Components.

0 Close Camp Pedricktown, except the Sievers-Sandberg Reserve
Center.

Costs:

Military Construction: None.

Conjunctively-Funded Construction: None.

Family Housing Construction: None

Family Housing Operations: None.

Operation and Maintenance: Includes civilian PCS, civilian
severance and transportation of things.

Military Personnel: None.

Other: None.

Revenues from Land Sales: None.

Savings:

Military Construction: None

Family Housing Construction: None.

Family Housing Operations: None.

Operation and Maintenance: Recurring savings resulting from
reduced base operations at these installations.

Military Personnel: None.

Other: None.

Environmental:
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

Environmental Assessments were completed in FY 00 for the
disposal and reuse of excess property at Camp Kilmer and Camp
Pedricktown. Archeological surveys and historic building
inventories have been completed. Recordation of the Nike Missile
Master complex at Camp Pedricktown was completed in FY 00. No
further cultural or natural resources requirements are required
for Camp Pedricktown. A metes and bounds survey and deed notice
is required for the Smalley Cemetery at Camp Kilmer.

Environmental Baseline Surveys (EBS) were completed in 1997 for
each installation. A Supplemental EBS was completed for the
Kilmer Softball Field Complex in 1998 (because this area was not
included in the initial EBS). EBS are being prepared and will be
completed in FY02 for the Kilmer and Pedricktown Reserve Enclaves
(to support BRAC transfer of the installation-wide utilities).

Completed environmental restoration actions at both installations
include: tank removals, asbestos survey and abatement (except
for Pedricktown Buildign 432); PCB survey; ordnance archive
search or inspection; and radiological archive search and close-
out surveys. The following restoration actions have been also
completed in all areas at both installations except for
groundwater at the Kilmer Building 1072 Area: Environmental
Investigation/Alternatives Analysis (EI/AA), remediation Proposed
Plan and Decision Document, and Remedial Action Workplans.
Additionally, soil remediation was completed at Camp Kilmer in
2001, and an air quality and safety survey was completed for
Pedricktown Building 432 in 2000.

Soil sampling and remediation is required for lead contaminated
soil near former housing units at Pedricktown. Because the
contamination originated from lead-based paint, DA has not funded
these actions and intends fully disclose this condition to the
Local Redevelopment Authority (LRA).

Finding of Suitability to Transfer (FOST) documents for the
parcels at Kilmer and Pedricktown that require no further action
will be completed in early FY 02. FOSTs for the parcels at
Kilmer and Pedricktown that are currently undergoing remediation
are projected to be completed in late FY02. Over ten Finding of
Suitability to Lease (FOSL) documents have been prepared for
leasing actions at Camp Pedricktown.

Long-term groundwater monitoring is projected to continue at Camp
Pedricktown until FY 08 and at Camp Kilmer until FY10. Long-term
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

cap inspection and maintenance will continue at Camp Kilmer for
perpetuity at an estimated cost of $4K per year.
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ONE-TIME IMPLEMENTATION COSTS:

Military Construction
Family Housing
Construction
Operations
Environment
Operation and Maintenance
Military Personnel - PCS
Other
Homeowners Assistance Program
Financing Entry
TOTAL ONE-TIME COSTS
Revenue From Land Sales
Appropriation Request

FUNDING OUTSIDE THE ACCOUNT:
Military Construction
Family Housing
Construction
Operations
Environmental
Operation and Maintenance
Other
Homeowners Assistance Program

TOTAL OUTSIDE THE ACCOUNT

SAVINGS:

Military Construction

Family Housing
Construction
Operations

Operation and Maintenance

Military Personnel

Other

Civilian ES

Military ES

TOTAL SAVINGS

NET IMPLEMENTATION COSTS:
Military Construction
Family Housing

Construction

Operations
Environment
Operation and Maintenance
Military Personnel
Other
Homeowners Assistance Program
Revenue From Land Sales (-)
Financing Entry

NET IMPLEMENTATION COSTS

BASE REALIGNMENT AND CLOSURE 95

FINANCIAL SUMMARY
ARMY/MINOR FORSCOM SITES
(DOLLARS IN THOUSANDS)

TOTAL
FY1996 FY1997 FY1998 FY1999 FY2000 FY2001 FY2002 FY2003 FY2004 FY 2005 FY 96-05
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
5,269 1,040 587 850 632 2,150 501 100 100 100 11,329
89 163 900 0 0 25 0 0 0 0 1177

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0
5,358 1,203 1,487 850 632 2,175 501 100 100 100 12,506
0 0 0 0 0 0 0 0 0 0 0
5,358 1,203 1,487 850 632 2,175 501 100 100 100 12,506
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 313 0 0 0 0 0 0 0 0 313

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 313 0 0 0 0 0 0 0 0 313

0 0 0 0 0 0 0

0 0 37 0 0 0 37

0 0 0 0 0 0 0

0 0 37 0 0 0 37

0 0 96 9% 500 500 1,192

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 17 17 17 17 0

0 0 0 0 0 0 0

0 0 133 9% 500 500 1,229

0 0 0 0 0 0 0 0 0 0 0
0 0 (37) 0 0 0 0 0 0 0 (37)

0 0 0 0 0 0 0 0 0 0 0
0 0 (37) 0 0 0 0 0 0 0 (37)
5,269 1,040 587 850 632 2,150 501 100 100 100 11,329
89 476 804 (96) (500) (475) 0 0 0 0 298

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
5,358 1,516 1,354 754 132 1,675 501 100 100 100 11,590
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/Location/Package: Army/Montana/Florida/Massachusetts/North
Carolina/Fort Missoula/Big Coppitt Key/Hingham Cohasset/Sudbury
Training Annex/Recreation Center #2. Minor FORSCOM sites.

Closure Package: Includes closure and disposal of:

o Close Fort Missoula, except an enclave for minimum essential
land and facilities to support the Reserve Component units.

o Close Big Coppitt Key, Florida

o0 Close Hingham Cohasset, Massachusetts

o Close Sudbury Training Annex, Massachusetts.

o0 Close Recreation Center #2, Fayetteville, N.C.
Costs:

Military Construction: None.

Conjunctively-Funded Construction: None.

Family Housing Construction: None

Family Housing Operations: Includes civilian pay and
additional base operating costs for temporary personnel.

Operation and Maintenance: Includes civilian PCS, civilian
severance pay and transportation of things. Also includes costs to
transfer utilities to appropriate local authorities.

Caretaker: These funds are for the maintenance of real
property assets at Hingham Cohasset.

Military Personnel: None.

Other: None.

Revenues from Land Sales: None.

Military Construction: None.

Savings:
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

Family Housing Construction: None.

Family Housing Operations: Reduction of civilian pay due to
loss of personnel.

Operation and Maintenance: Base operations and real property
maintenance costs are reduced with the closure of these
installations which generates annual savings.

Military Personnel: None.

Other: None.

Environmental:

Environmental Assessment and Finding of Suitability to Transfer
have been completed for the disposal and reuse of excess property
at Fort Missoula and the installation has been closed and all
property transfers completed. EA has been completed for Hingham
Cohasset. At Recreation Center #2, EA is in final process and will
be completed in FY 01. Records of Environmental Consideration

have been completed at Sudbury Training Annex with parcel
transferred to USFWS in FY01l and parcel transferred to Air Force in
FY02; remaining Sudbury Training Annex transfer to FEMA expected to
be completed in FY03. Environmental and transfer actions at Big
Coppitt Key are complete.

The Army has completed an environmental baseline survey at each of
these closing locations. All restoration work has been completed
for Fort Missoula, Recreation Center # 2, and Sudbury Training
Annex. GW work at Recreation Center # 2 will be done by the city
of Fayetteville, which has been identified as the PRP. A
Guaranteed Fixed Price Guaranteed Remediation contract was executed
during FY01l to complete the remaining assessment and cleanup work
at Hingham Cohasset.

A National Historic Preservation Act Section 106 Memorandum of
Agreement (MOA) has been concluded for Fort Missoula, Montana. In
accordance with this agreement document, the Army attached a
historic preservation covenant to the deeds of all National
Register properties transferred to non-federal entities. This
covenant required the new owner to preserve the historic properties
and to consult with the Montana SHPO prior to undertaking any
actions that might affect their integrity. This does not require
the Army to conduct any other preservation measures for Fort
Missoula National Register properties.
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ONE-TIME IMPLEMENTATION COSTS:

Military Construction
Family Housing
Construction
Operations
Environment
Operation and Maintenance
Military Personnel - PCS
Other
Homeowners Assistance Program
Financing Entry
TOTAL ONE-TIME COSTS
Revenue From Land Sales
Appropriation Request

FUNDING OUTSIDE THE ACCOUNT:
Military Construction
Family Housing
Construction
Operations
Environmental
Operation and Maintenance
Other
Homeowners Assistance Program

TOTAL OUTSIDE THE ACCOUNT

SAVINGS:

Military Construction

Family Housing
Construction
Operations

Operation and Maintenance

Military Personnel

Other

Civilian ES

Military ES

TOTAL SAVINGS

NET IMPLEMENTATION COSTS:
Military Construction
Family Housing

Construction

Operations
Environment
Operation and Maintenance
Military Personnel
Other
Homeowners Assistance Program
Revenue From Land Sales (-)
Financing Entry

NET IMPLEMENTATION COSTS

BASE REALIGNMENT AND CLOSURE 95
FINANCIAL SUMMARY

ARMY/MINOR FORT LEWIS SITES

(DOLLARS IN THOUSANDS)

TOTAL
FY 1996 FY1997 FY1998 FY1999 FY2000 FY2001 FY2002 FY2003 FY2004 FY 2005 FY 96-05
0 0 12,892 0 0 0 0 0 0 0 12,892

0 0 400 258 0 0 0 0 0 0 658

0 0 0 0 0 0 0 0 0 0 0

0 0 400 258 0 0 0 0 0 0 658
2,161 6,349 3,418 5,690 5,208 5,203 1,143 13,797 526 108 43,603
239 162 430 1,268 0 0 15 15 0 0 2,129
0 0 0 0 0 0 0 0 0 0 0

0 0 26 101 0 0 0 0 0 0 127

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
2,400 6,511 17,166 7,317 5,208 5,203 1,158 13,812 526 108 59,409
0 0 0 0 0 0 0 0 0 0 0
2,400 6,511 17,166 7,317 5,208 5,203 1,158 13,812 526 108 59,409
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 49 0 0 0 0 0 0 0 0 49

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 49 0 0 0 0 0 0 0 0 49

0 0 0 0 0 0 0

0 0 759 1,519 1,519 1,519 5,316

0 0 0 0 0 0 0

0 0 759 1,519 1,519 1,519 5,316

39 0 59 1,997 478 478 3,051

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 8 8 8 8

0 0 0 0 0 0 0

39 0 818 3,516 1,997 1,997 8,367

0 0 12,892 0 0 0 0 0 0 0 12,892
0 0 (359) (1,261)  (1,519)  (1,519) 0 0 0 0 (4,658)

0 0 0 0 0 0 0 0 0 0 0
0 0 (359) (1,261)  (1,519)  (1,519) 0 0 0 0 (4,658)
2,161 6,349 3,418 5,690 5,208 5,203 1,143 13,797 526 108 43,603
200 211 371 (729) (478) (478) 15 15 0 0 (874)

0 0 0 0 0 0 0 0 0 0 0

0 0 26 101 0 0 0 0 0 0 127

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
2,361 6,560 16,348 3,801 3,211 3,206 1,158 13,812 526 108 51,001
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/Location/Package: Army/Washington/California/Minor Ft Lewis
Sites (Camp Bonneville/East Fort Baker/Rio Vista Army Reserve
Center/Branch U.S. Disciplinary Barracks, Lompoc). Minor

Ft. Lewis Sites.

Closure Package: Includes closure and disposal of:

o Close Camp Bonneville, Washington.

o Close East Fort Baker, California. Relocate all tenants to

other installations that meet mission requirements. Return all
real property to the Golden Gate National Recreation Area.

o Close Rio Vista Army Reserve Center, California.

o Close Branch U.S. Disciplinary Barracks, Lompoc, California.

Costs:

Military Construction:

Amount
Location/Project Title Fiscal Year PN (S in 000)
Nellis AFB/Admin Fac 98 46291 3,889
Camp Parks/Army Resv Ctr Fac 98 46206 9,003
Subtotal for FY 98 12,892
TOTAL PROGRAM FOR FY 1996 - 2003 12,892
Conjunctively-Funded Construction: None.
Family Housing Construction: None
Family Housing Operations: Includes civilian pay and

additonal base operating costs for temporary personnel.

Operation and Maintenance: Includes civilian severance pay,
civilian PCS, transportation of things, RPMA, and Management of
Environmental for Camp Bonneville.
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

Caretaker: These funds are for the routine maintenance of
real property assets at Camp Bonneville.

Military Personnel: None.

Other: 1Installed equipment to support construction projects
to include communications and information management equipment.

Revenues from Land Sales: None.

Savings:

Military Construction: None.

Family Housing Construction: None.

Family Housing Operations: Recurring savings resulting from
the termination of family housing at East Fort Baker.

Operation and Maintenance: Recurring savings from the
closure of Camp Bonneville (BASOPS and RPMA). Recurring savings
resulting from the elimination of civilian personnel, RPMA, and
BASOPS at East Fort Baker.

Military Personnel: None.

Other: None.

Environmental:

Environmental Assessments will be completed for the disposal and
reuse of excess property at each location except Branch, U.S.
Disciplinary Barracks, Lompoc where the Army will do RECs for
transfers to the U.S. Bureau of Prisons and the Air Force.

The Army has completed an environmental baseline survey at each
of these closing locations. A fixed Price Guaranteed Remediation
contract was awarded for Rio Vista Army Reserve Center on 10 Nov
00. All environmental restoration work has been completed at
this site. A fixed Price Guaranteed Remediation contract was
awarded in September 2001 and will complete the remaining
assessment and cleanup work at Branch U.S. Disciplinary Barracks,
Lompoc. At Camp Bonneville all HTRW was completed during FYO02
with the exception of: drum burial site, landfill # 4/demo area
# 1, demo area # 3, and lead in ranges. The UXO EE/CA is
scheduled to be completed during Spring 2003. East Fort Baker
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

restoration work was completed in FY0Ol and a “No Further Action”
Record of Decision was completed for this installation.

An archeological survey of approximately 3,000 acres of open land
is required at Camp Bonneville.

If, as expected, the Branch USDB, Lompoc, is transferred to the
Federal Bureau of Prisons and the Air Force, no additional
cultural resources requirements are anticipated.

Most of the buildings at East Fort Baker are part of an existing
National Register Historic District. Since this property will
transfer to the National Park Service under existing law, there
will be no additional cultural resource requirements.

There are no further cultural resources surveys requirements at
Rio Vista.
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ONE-TIME IMPLEMENTATION COSTS:

Military Construction
Family Housing
Construction
Operations
Environment
Operation and Maintenance
Military Personnel - PCS
Other
Homeowners Assistance Program
Financing Entry
TOTAL ONE-TIME COSTS
Revenue From Land Sales
Appropriation Request

FUNDING OUTSIDE THE ACCOUNT:
Military Construction
Family Housing
Construction
Operations
Environmental
Operation and Maintenance
Other
Homeowners Assistance Program

TOTAL OUTSIDE THE ACCOUNT

SAVINGS:

Military Construction

Family Housing
Construction
Operations

Operation and Maintenance

Military Personnel

Other

Civilian ES

Military ES

TOTAL SAVINGS

NET IMPLEMENTATION COSTS:
Military Construction
Family Housing

Construction

Operations
Environment
Operation and Maintenance
Military Personnel
Other
Homeowners Assistance Program
Revenue From Land Sales (-)
Financing Entry

NET IMPLEMENTATION COSTS

BASE REALIGNMENT AND CLOSURE 95
FINANCIAL SUMMARY
ARMY/OAKLAND
(DOLLARS IN THOUSANDS)

TOTAL

FY 1996 FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 96-05
0 0 2,944 0 0 0 0 0 0 0 2,944

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
1,126 720 11,244 1,533 351 1,992 15,458 485 0 0 32,909
1,255 1,561 3,188 6,434 0 0 0 0 0 0 12,438
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
2,381 2,281 17,376 7,967 351 1,992 15,458 485 0 0 48,291
0 0 0 0 0 0 0 0 0 0 0
2,381 2,281 17,376 7,967 351 1,992 15,458 485 0 0 48,291
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 5,287 7,896 10,504 10,504 34,191

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 113 113 113 113 113 113

0 0 0 0 0 0 0

0 0 5,287 7,896 10,504 10,504 34,191

0 0 2,944 0 0 0 0 0 0 0 2,944

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
1,126 720 11,244 1,533 351 1,992 15,458 485 0 0 32,909
1,255 1,561 (2,099) (1,462) (10,504) (10,504) 0 0 0 0 (21,753)
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
2,381 2,281 12,089 71 (10,153) (8,512) 15,458 485 0 0 14,100
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/Location/Package: Army/California/Oakland Army Base.

Closure Package: Close Oakland Army Base, California. Relocate
Military Traffic Management Command - Western Area Command
headquarters to form a new Deployment Support Command at Fort
Eustis, Virginia. Relocate the 1302nd Major Port Command (now
called the 834™ US Army Transportation Battalion) to Naval
Weapons Station-Concord, California. Enclave Army Reserve
elements.

Costs:

Military Construction:

Amount
Location/Project Title Fiscal Year PN (S in 000)
Travis AFB/Admin Facility 98 47187 2,944
Sub total for FYO98 2,944
TOTAL PROGRAM FOR FY 1996 - 2003 2,944

Note: The Army consolidated MTMC’s Oakland and Bayonne Area
Support Command Headquarters into a single facility, and form a
new Deployment Support Command at Fort Eustis, Virginia. The
funds for this facility were reprogrammed from FY99 to FY98 and
programmed in the Bayonne package.

Conjunctively-Funded Construction: None.

Family Housing Construction: None

Family Housing Operations: None.

Operation and Maintenance: Includes civilian PCS, civilian
severance pay, transportation of things and purchase of equipment
required to relocate and consolidate to one CONUS location.

Military Personnel: None.

Other: None.

Revenues from Land Sales: None.

Savings:

Military Construction: None
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

Family Housing Construction: None.

Family Housing Operations: None.

Operation and Maintenance: Savings are the result of the
elimination of personnel when the consolidation of the Oakland
and Bayonne activities occur and base operations and maintenance
from the disposal of Oakland Army Base.

Military Personnel: None.

Other: None.

Environmental:

NEPA: An Environmental Impact Statement (EIS) is being prepared
for property disposal actions at Oakland Army Base. The Draft
EIS comment period ended on 18 January 2000. Completion delayed
pending resolution of local reuse issues. Supplemental Draft EIS
was published in July 2001 followed by the Final EIS and Record
of Decision.

Fort Eustis, VA, has been selected as the relocation site and an
Environmental Assessment (EA) has been completed with a Finding
of No Significant Impact. The EA results were advertised in the
Federal Register and the 30-day period for comment ended on 15
September 1997.

b. Cultural/Natural Resources: Appropriate studies and
consultation is ongoing at the disposal location. A Memorandum
of Agreement will be included in the FEIS.

c. Cleanup. An Environmental Baseline Survey has been
conducted at Oakland to determine initial site characterization.
Appropriate studies and remedial actions will continue through an
ESCA with the City of Oakland that was signed in Sep 02. An
early transfer under the Section 334 legislation is being pursued
at Oakland. Expected Early Transfer scheduled for completion
April 2003.
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BASE REALIGNMENT AND CLOSURE 95
FINANCIAL SUMMARY
ARMY/RED RIVER ARMY DEPOT
(DOLLARS IN THOUSANDS)

TOTAL
FY 1996 FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 96-05
ONE-TIME IMPLEMENTATION COSTS:
Military Construction 0 0 0 0 0 0 0 0 0 0 0
Family Housing 0 0 0 0 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0 0 0 0 0
Operations 0 0 0 0 0 0 0 0 0 0 0
Environment 640 1,121 2,390 1,943 1,219 3,949 5,367 5,560 1,119 863 22,410
Operation and Maintenance 10,711 9,727 3,230 3,035 301 0 0 0 0 0 6,566
Military Personnel - PCS 0 0 0 0 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0 1] 0 1] 0
Homeowners Assistance Program 0 0 0 0 0 0 0 0 0 0 0
Financing Entry 0 0 0 0 0 0 0 0
TOTAL ONE-TIME COSTS 11,351 10,848 5,620 4,978 1,520 3,949 5,367 5,560 1,119 863 28,976
Revenue From Land Sales 0 0 0 0 0 0 0 0 0 0 0
Appropriation Request 11,351 10,848 5,620 4,978 1,520 3,949 5,367 5,560 1,119 863 28,976
FUNDING OUTSIDE THE ACCOUNT:
Military Construction 0 0 0 0 0 0 0 0 0 0 0
Family Housing 0 0 0 0 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0 0 0 0 0
Operations 0 0 0 0 0 0 0 0 0 0 0
Environmental 0 0 0 0 0 0 0 0 0 0 0
Operation and Maintenance 0 0 159 163 163 163 0 0 0 0 648
Other 0 0 0 0 0 0 0 1] 0 1] 0
Homeowners Assistance Program 0 0 0 0 0 0 0 0 0 0 0
TOTAL OUTSIDE THE ACCOUNT 0 0 159 163 163 163 0 0 0 0 648
SAVINGS:
Military Construction 0 0 0 0 0 0 0
Family Housing 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0
Operations 0 0 0 0 0 0 0
Operation and Maintenance 0 0 7,589 8,112 7,513 8,557 31,771
Military Personnel 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Civilian ES 0 133 386 595 595 595 595
Military ES 0 0 0 0 0 0 0
TOTAL SAVINGS 0 0 7,589 8,112 7,513 8,557 31,771
NET IMPLEMENTATION COSTS:
Military Construction 0 0 0 0 0 0 0 0 0 0 0
Family Housing 0 0 0 0 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0 0 0 0 0
Operations 0 0 0 0 0 0 0 0 0 0 0
Environment 640 1,121 2,390 1,943 1,219 3,949 5,367 5,560 1,119 863 24171
Operation and Maintenance 10,711 9,727 (4,200) (4,914) (7,049) (8,394) 0 0 0 0 (4,119)
Military Personnel 0 0 0 0 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0 1] 0 1] 0
Homeowners Assistance Program 0 0 0 0 0 0 0 0 0 0 0
Revenue From Land Sales (-) 0 0 0 0 0 0 0 0 0 0 0
Financing Entry 0 0 0 0 0 0 0 0 0 0 0
0
NET IMPLEMENTATION COSTS 11,351 10,848 (1,810) (2,971) (5,830) (4,445) 5,367 5,560 1,119 863 20,052
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/Location/Package: Army/Texas/Red River Army Depot.

Closure Package: Realign RRAD by moving all maintenance missions
except for that related to the Bradley Fighting Vehicle series to
other depot maintenance activities including the private sector.
Retain the conventional ammunition storage mission, the Intern
Training Center, the Civilian Training Education, and the Rubber
Production Facility at RRAD.

Costs:

Military Construction: None.

Conjunctively-Funded Construction: None.

Family Housing Construction: None

Family Housing Operations: None.

Operation and Maintenance: Includes civilian severance pay
and civilian PCS costs associated with the realignment of RRAD.
In addition, costs cover the transfer and installation of
equipment used in those maintenance missions moving to another
depot activity as well as consolidation of equipment at RRAD.
Several facility engineering projects are planned to accommodate
workload transfer and consolidation.

Military Personnel: None.

Other: None.

Revenues from Land Sales: None.

Savings:

Military Construction: None.

Family Housing Construction: None.

Family Housing Operations: None.

Operation and Maintenance: Primary savings listed will be
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

from the elimination of 595 civilian personnel spaces and
reduction of required base operations support for the excess
facilities and land.

Military Personnel: None.

Other: None.

Environmental: The Army has completed an Environmental Baseline
Survey in March 1998 (required by Community Environmental
Response Facilitation Act, CERFA) for those parcels which will be
excess under the BRAC realignment. Upon regulatory review of this
survey, the Army will determine additional environmental actions
and develop appropriate milestone schedules. An environmental
assessment was completed on September 1998, to address the
consequences of disposal and reuse of the excess property. All
environmental activity based on BRAC realignment will complement
the ongoing restoration efforts in the DERA program and support
future reuse and redevelopment by the local community.

112 Exhibit BC-03



ONE-TIME IMPLEMENTATION COSTS:

Military Construction
Family Housing
Construction
Operations
Environment
Operation and Maintenance
Military Personnel - PCS
Other
Homeowners Assistance Program
Financing Entry
TOTAL ONE-TIME COSTS
Revenue From Land Sales
Appropriation Request

FUNDING OUTSIDE THE ACCOUNT:
Military Construction
Family Housing
Construction
Operations
Environmental
Operation and Maintenance
Other
Homeowners Assistance Program

TOTAL OUTSIDE THE ACCOUNT

SAVINGS:

Military Construction

Family Housing
Construction
Operations

Operation and Maintenance

Military Personnel

Other

Civilian ES

Military ES

TOTAL SAVINGS

NET IMPLEMENTATION COSTS:
Military Construction
Family Housing

Construction

Operations
Environment
Operation and Maintenance
Military Personnel
Other
Homeowners Assistance Program
Revenue From Land Sales (-)
Financing Entry

NET IMPLEMENTATION COSTS

BASE REALIGNMENT AND CLOSURE 95
FINANCIAL SUMMARY
ARMY/SAVANNA
(DOLLARS IN THOUSANDS)

TOTAL
FY1996 FY1997 FY1998 FY1999 FY2000 FY2001 FY2002 FY2003 FY2004 FY 2005 FY 96-05
0 14,120 8,559 1,815 0 0 0 0 0 0 24,494

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
2,684 4692 11,581 17,822 1,068 20,513 7,394 4,390 991 3,505 74,640
7,645 205 12,503 18,869 0 215 499 492 472 472 41,462
0 0 0 0 0 0 0 0 0 0 0

0 1,177 0 0 0 0 0 0 0 0 1177

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
10,329 20,284 32,643 38,506 1,068 20,728 7,893 4,882 1,463 3,977 141,773
0 0 0 (8) 0 0 0 0 0 0 (8)
10,329 20,284 32,643 38,498 1,068 20,728 7,893 4,882 1,463 3,977 141,765
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

212 13 13 8 5 0 0 0 0 0 251

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

212 13 13 8 5 0 0 0 0 0 251

0 0 0 0 0 0 0

0 0 0 0 124 127 251

0 0 0 0 0 0 0

0 0 0 0 124 127 251

0 0 0 462 11,074 11,210 22,746

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 30 60 90 120 172 172

0 0 0 0 0 0 0

0 0 0 462 11,198 11,337 22,997

0 14,120 8,559 1,815 0 0 0 0 0 0 24,494
0 0 0 0 (124) (127) 0 0 0 0 (251)

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 (124) (127) 0 0 0 0 (251)
2,684 4692 11,581 17,822 1,068 20,513 7,394 4,390 991 3,505 74,640
7,857 308 12,516 18,415  (11,069) (10,995) 499 492 472 472 18,967
0 0 0 0 0 0 0 0 0 0 0

0 1,177 0 0 0 0 0 0 0 0 1177

0 0 0 0 0 0 0 0 0 0 0
0 0 0 (8) 0 0 0 0 0 0 (8)

0 0 0 0 0 0 0 0 0 0 0
10,541 20,297 32,656 38,044  (10,125) 9,391 7,893 4,882 1,463 3,977 119,019
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/Location/Package: Army/Illinois/Savanna Army Depot
Activity.

Closure Package: Close Savanna Army Depot Activity. Relocate the
Defense Ammunition Center & School to McAlester Army Ammunition
Plant, Oklahoma (MCAAP).

Costs:

Military Construction:

Amount
Location/Project Title Fiscal Year PN (S in 000)

McAlester/Gen Instruct Facil 97 45956 7,214
McAlester/Admin Facility 97 45955 6,906
Subtotal for FY97 14,120
McAlester/Admin Facility 98 45955 8,559
Subtotal for FY98 8,559
Crane/Surveillance Test Facil 99 50057 1,815
Subtotal for FY99 1,815
TOTAL PROGRAM FOR FY 1996 - 2003 24,494

Conjunctively-Funded Construction: None.

Family Housing Construction: None

Family Housing Operations: None.

Operation and Maintenance: Includes civilian severance pay

and civilian PCS costs associated with the closure of SVDA and
transfer of DAC from SVDA to MCAAP. Other costs include the
transfer of general supplies as well as BRAC related movement of

ammunition and sale or relocation of Defense National Stockpiles
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

materials. Additional O&M costs will be for facility layaway and
property disposal actions.

Caretaker: These funds are for the routine maintenance,
repair, and utilities for the vacated buildings. There are no
employees Savanna specifically assigned to the caretaker staff;
these costs will reimburse the Army Working Capital Fund for in-
house employees as the need arises.

Military Personnel: None.

Other: Includes purchase of IMA support equipment.

Revenues from Land Sales: Revenues received ($8K) for sale of
personal property.

Savings:

Military Construction: None.

Family Housing Construction: None.

Family Housing Operations: Savings resulted from a reduction
of base operating costs due to a decrease in family housing.

Operation and Maintenance: Primary savings listed will be
from the elimination of 172 civilian personnel spaces and
reduction of required base operations support. Master lease
placed caretaker responsibilities and related cost on Local
Redevelopment Authority (approx. $750,000 per year from this).

Military Personnel: None.

Other: None.

Environmental: SVDA is on the Federal Facilities National
Priorities List. The Army completed an Environmental Baseline
Survey for SVDA and forwarded the report to the EPA on 29 October
1996. The Army is implementing an extensive environmental cleanup
program at Savanna to address contamination resulting from past
military operations. The Army has also prepared an Environmental
Impact Statement to address environmental consequences of
disposal and subsequent reuse of the installation. All
environmental activity based on BRAC realignment will complement
the planned reuse of the property where practicable and
affordable. The current program includes several investigations
and associated remedial actions as follows: the removal of a
large pesticide burial; location and removal of unexploded
ordnance (UXO); and removal of soil contaminated as a result of
the conduct of varied types of ammunition testing and
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

demilitarization operations.
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ONE-TIME IMPLEMENTATION COSTS:

Military Construction
Family Housing
Construction
Operations
Environment
Operation and Maintenance
Military Personnel - PCS
Other
Homeowners Assistance Program
Financing Entry
TOTAL ONE-TIME COSTS
Revenue From Land Sales
Appropriation Request

FUNDING OUTSIDE THE ACCOUNT:
Military Construction
Family Housing
Construction
Operations
Environmental
Operation and Maintenance
Other
Homeowners Assistance Program

TOTAL OUTSIDE THE ACCOUNT

SAVINGS:

Military Construction

Family Housing
Construction
Operations

Operation and Maintenance

Military Personnel

Other

Civilian ES

Military ES

TOTAL SAVINGS

NET IMPLEMENTATION COSTS:
Military Construction
Family Housing

Construction

Operations
Environment
Operation and Maintenance
Military Personnel
Other
Homeowners Assistance Program
Revenue From Land Sales (-)
Financing Entry

NET IMPLEMENTATION COSTS

BASE REALIGNMENT AND CLOSURE 95
FINANCIAL SUMMARY
ARMY/SENECA
(DOLLARS IN THOUSANDS)

TOTAL

FY1996 FY1997 FY1998 FY1999 FY2000 FY2001 FY2002 FY2003 FY 2004 FY 2005 FY 96-05
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
6,172 5647 11,834 18,548 2,683 11,611 4180 17,897 3,034 1,118 82,724
7,960 5,002 5,409 14,444 2,220 522 851 776 714 743 38,641
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
14,132 10,649 17,243 32,992 4,903 12,133 5031 18,673 3,748 1,861 121,365
0 0 0 0 0 0 0 0 0 0 0
14,132 10,649 17,243 32,992 4,903 12,133 5031 18,673 3,748 1,861 121,365
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 45 0 0 0 0 0 0 0 45

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0

0 0 45 0 0 0 0 0 0 0 45

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 7,315 7,581 15465 22,287 52,648

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 140 190 240 269 269 269

0 0 0 0 0 0 0

0 0 7,315 7,581 15465 22,287 52,648

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
6,172 5647 11,834 18,548 2,683 11,611 4180 17,897 3,034 1,118 82,724
7,960 5002  (1,861) 6,863  (13,245) (21,765) 851 776 714 743 (13,962)
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
14,132 10,649 9973 25411  (10,562) (10,154) 5031 18,673 3,748 1,861 68,762
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/Location/Package: Army/New York/Seneca Army Depot Activity.

Closure Package: Close Seneca Army Depot (SEDA), except an

enclave to store hazardous material and ores. SEAD closed on
30 Sep 00.
Costs:

Military Construction: None.

Conjunctively-Funded Construction: None.

Family Housing Construction: None.

Family Housing Operations: None.

Operation and Maintenance: Includes civilian severance pay
associated with the closure of SEDA. Facilities renovation for
storage of equipment transferred to Hawthorne. Additional O&M
costs will be facility layaway and property disposal actions.

Caretaker Costs: These funds will provide for caretaker
staff payroll, travel, rents, communications, supplies, and
various maintenance contracts. Seven personnel remain for
caretaker operations.

Military Personnel: None.

Other: None.

Revenues from Land Sales: None.

Savings:

Military Construction: None.

Family Housing Construction: None.

Family Housing Operations: None.

Operation and Maintenance: None

Military Personnel: None.
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

Other: None.

Environmental: SEDA is on the Federal Facilities National
Priorities List. The Army has completed an Environmental
Baseline Study and Community Environmental Response Facilitation
Act (CERFA) report for SEDA. An Environmental Impact Statement to
address environmental consequences of disposal and subsequent
reuse of the installation was signed in May 1998. Additionally,

the Army continues with cleanup efforts to include UXO and HTRW
sites.
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ONE-TIME IMPLEMENTATION COSTS:

Military Construction
Family Housing
Construction
Operations
Environment
Operation and Maintenance
Military Personnel - PCS
Other
Homeowners Assistance Program
Financing Entry
TOTAL ONE-TIME COSTS
Revenue From Land Sales
Appropriation Request

FUNDING OUTSIDE THE ACCOUNT:
Military Construction
Family Housing
Construction
Operations
Environmental
Operation and Maintenance
Other
Homeowners Assistance Program

TOTAL OUTSIDE THE ACCOUNT

SAVINGS:

Military Construction

Family Housing
Construction
Operations

Operation and Maintenance

Military Personnel

Other

Civilian ES

Military ES

TOTAL SAVINGS

NET IMPLEMENTATION COSTS:
Military Construction
Family Housing

Construction

Operations
Environment
Operation and Maintenance
Military Personnel
Other
Homeowners Assistance Program
Revenue From Land Sales (-)
Financing Entry

NET IMPLEMENTATION COSTS

BASE REALIGNMENT AND CLOSURE 95
FINANCIAL SUMMARY
ARMY/SIERRA
(DOLLARS IN THOUSANDS)

TOTAL
FY1996 FY1997 FY1998 FY1999 FY2000 FY2001 FY2002 FY2003 FY2004 FY 2005 FY 96-05
0 0 900 0 0 0 0 0 0 0 900

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
540 1,045 3,050 1,095 1,122 125 1,150 3,258 0 0 11,385
2,193 2,886 503 20,062 20 0 219 0 0 0 25,883
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
2,733 3,931 4453 21,157 1,142 125 1,369 3,258 0 0 38,168
0 0 0 0 0 0 0 0 0 0 0
2,733 3,931 4453 21,157 1,142 125 1,369 3,258 0 0 38,168
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 12 16 19 16 12 0 0 0 0 75

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0

0 12 16 19 16 12 0 0 0 0 75

0 0 0 0 0 0 0

0 230 430 558 703 753 2,674

0 0 0 0 0 0 0

0 230 430 558 703 753 2,674

0 548 1,852 1,347 2,333 7,715 13,795

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 65 109 109 109 109 109

0 0 0 0 0 0 0

0 778 2,282 1,905 3,036 8,468 16,469

0 0 900 0 0 0 0 0 0 0 900
0 (230) (430) (558) (703) (753) 0 0 0 0 (2,674)

0 0 0 0 0 0 0 0 0 0 0
0 (230) (430) (558) (703) (753) 0 0 0 0 (2,674)

540 1,045 3,050 1,095 1,122 125 1,150 3,258 0 0 11,385
2,193 2,350  (1,333) 18,734  (2,297)  (7,703) 219 0 0 0 12,163
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
2,733 3,165 2187 19,271 (1,878)  (8,331) 1,369 3,258 0 0 21,774
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/Location/Package: Army/California/Sierra Army Depot.

Closure Package: Realign Sierra Army Depot by reducing the
conventional ammunition mission to the level necessary to support
the conventional ammunition demilitarization mission. Retain a
conventional ammunition demilitarization capability and an
enclave for the Operational Project Stocks mission and the static
storage of ores.

Costs:

Military Construction:

Amount
Location/Project Title Fiscal Year PN (S in 000)
Sierra/Consolidated Security Fac 98 45872 900
Sub total for FY98 900
TOTAL PROGRAM FOR FY 1996 - 2003 900

Conjunctively-Funded Construction: None.

Family Housing Construction: None

Family Housing Operations: None.

Operation and Maintenance: Transportation of things, real
property maintenance, and other 0O&M costs required to realign
depot operations. Realignment completed on 30 June 00.

Military Personnel: None.

Other: None.

Revenues from Land Sales: None.

Savings:

Military Construction: None.

Family Housing Construction: None.

Family Housing Operations: Savings resulted from a decrease
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

in base operating costs due to the closure of family housing
units.

Operation and Maintenance: Primary savings listed will be
from the elimination of 109 civilian positions and reduction of
required base operations support. Remaining savings will accrue
due to elimination of depot operations costs.

Military Personnel: None.

Other: None.

Environmental: The Army completed an Environmental Assessment
(EA) in Mar 1998 for disposal of property at Sierra Army Depot.
An Environmental Baseline Survey (EBS) was completed in Mar 97.
RI/FS is currently underway. Supplemental EA for Utilities was
completed in Nov 99. Ordnance and Explosives removal actions
delayed on East Shore Honey Lake parcel due to Carson Wandering
Skipper listed (November 2001) under Endangered Species Act,
until consultation with Fish and Wildlife Service is complete.
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ONE-TIME IMPLEMENTATION COSTS:

Military Construction
Family Housing
Construction
Operations
Environment
Operation and Maintenance
Military Personnel - PCS
Other
Homeowners Assistance Program
Financing Entry
TOTAL ONE-TIME COSTS
Revenue From Land Sales
Appropriation Request

FUNDING OUTSIDE THE ACCOUNT:
Military Construction
Family Housing
Construction
Operations
Environmental
Operation and Maintenance
Other
Homeowners Assistance Program

TOTAL OUTSIDE THE ACCOUNT

SAVINGS:

Military Construction

Family Housing
Construction
Operations

Operation and Maintenance

Military Personnel

Other

Civilian ES

Military ES

TOTAL SAVINGS

NET IMPLEMENTATION COSTS:
Military Construction
Family Housing

Construction

Operations
Environment
Operation and Maintenance
Military Personnel
Other
Homeowners Assistance Program
Revenue From Land Sales (-)
Financing Entry

NET IMPLEMENTATION COSTS

BASE REALIGNMENT AND CLOSURE 95
FINANCIAL SUMMARY
ARMY/STRATFORD ENGINE PLANT
(DOLLARS IN THOUSANDS)

TOTAL
FY1996 FY1997 FY1998 FY1999 FY2000 FY2001 FY2002 FY2003 FY2004 FY 2005 FY 96-05
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

414 1,752 3,295 10,800 170 161 130 671 17 17 17,427

17 2,900 0 0 0 1,643 6,975 2,575 2,500 2,500 19,110
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

431 4,652 3,205 10,800 170 1,804 7,105 3,246 2,517 2,517 36,537
0 0 (117)  (6,065) (368) 0 0 0 0 0 (6,550)

431 4,652 3,178 4,735 (198) 1,804 7,105 3,246 2,517 2,517 29,987
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 602 604 613 618 624 0 0 0 0 3,061

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 602 604 613 618 624 0 0 0 0 3,061

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 5,977 5,977 5,977 5,977 23,908

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 5,977 5,977 5,977 5,977 23,908

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

414 1,752 3,295 10,800 170 161 130 671 17 17 17,427
17 3,502  (5373) (5364) (5359) (3,710) 6,975 2,575 2,500 2,500 (1,737)

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 (117)  (6,065) (368) 0 0 0 0 0 (6,550)

0 0 0 0 0 0 0 0 0 0 0

431 5254  (2,195) (629)  (5,557) (3,549) 7,105 3,246 2,517 2,517 9,140
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/Location/Package: Army/Connecticut/Stratford Army Engine
Plant.

Closure Package: Close Stratford Army Engine Plant.

Costs:

Military Construction: An FY 97 renovation project at
Anniston Army Depot ($1.6M) for the relocation of the recuperator
production capability is funded with Army Production Base Support
(PBS) funds.

Conjunctively-Funded Construction: None.

Family Housing Construction: None

Family Housing Operations: None.

Operation and Maintenance: Includes DOD civilian PCS,
civilian severance pay and transportation of things, and the one-
time costs to transition this facility to a caretaker status.
Caretaking requirements exist for the maintenance of all
facilities at minimum levels to preclude degradation of
industrial structures and mechanical systems.

Caretaker: These funds are for the routine maintenance,
repair, and utilities for the vacated buildings. The caretaker
efforts at Stratford are extensive and are designed to maintain
the extensive physical plant that includes industrial buildings
and manufacturing equipment.

Military Personnel: None.

Other: None.

Revenues from Land Sales: Revenues (117K in FY98, $102K in
FY99 and $368K in FY00)resulting for the lease of warehouse space
at Stratford. $5,963K collected in FY99 resulting from sale of
personal property.

Savings:

Military Construction: None.
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

Family Housing Construction: None.

Family Housing Operations: None.

Operation and Maintenance: Savings are achieved with the
elimination of excess manufacturing capacity and the more
efficient utilization of the remaining facilities. This action
will reduce the base operations and real property maintenance
costs for the Army. The savings should result in lower DBOF
rates for the customers serviced by the Army after this action is
implemented.

Military Personnel: None.

Other: None.

Environmental:

NEPA: The Final Environmental Impact Statement (FEIS) was
completed in June 99. Record of Decision completed on 31 January
01 for 71 of 75 acres.

An EBS was completed Dec 96. An RI/FS is currently underway.

There are no known environmental impediments at the receiving
locations.
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ONE-TIME IMPLEMENTATION COSTS:

Military Construction
Family Housing
Construction
Operations
Environment
Operation and Maintenance
Military Personnel - PCS
Other
Homeowners Assistance Program
Financing Entry
TOTAL ONE-TIME COSTS
Revenue From Land Sales
Appropriation Request

FUNDING OUTSIDE THE ACCOUNT:
Military Construction
Family Housing
Construction
Operations
Environmental
Operation and Maintenance
Other
Homeowners Assistance Program

TOTAL OUTSIDE THE ACCOUNT

SAVINGS:

Military Construction

Family Housing
Construction
Operations

Operation and Maintenance

Military Personnel

Other

Civilian ES

Military ES

TOTAL SAVINGS

NET IMPLEMENTATION COSTS:
Military Construction
Family Housing

Construction

Operations
Environment
Operation and Maintenance
Military Personnel
Other
Homeowners Assistance Program
Revenue From Land Sales (-)
Financing Entry

NET IMPLEMENTATION COSTS

BASE REALIGNMENT AND CLOSURE 95

FINANCIAL SUMMARY
ARMY/TRI SERVICE RELIANCE
(DOLLARS IN THOUSANDS)

TOTAL
FY1996 FY1997 FY1998 FY1999 FY2000 FY2001 FY2002 FY2003 FY2004 FY 2005 FY 96-05
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

263 0 3,539 0 0 0 0 0 0 0 3,802

0 0 0 0 0 0 0 0 0 0 0

0 0 1,675 0 0 0 0 0 0 0 1,675

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

263 0 5,214 0 0 0 0 0 0 0 5,477

0 0 0 0 0 0 0 0 0 0 0

263 0 5,214 0 0 0 0 0 0 0 5,477

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 1 29 18 0 0 0 0 0 0 58

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 1 29 18 0 0 0 0 0 0 58

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

4,300 0 0 0 0 0 4,300
0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

4,300 0 0 0 0 0 4,300
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
(4,037) 1 3,568 18 0 0 0 0 0 0 (440)
0 0 0 0 0 0 0 0 0 0 0

0 0 1,675 0 0 0 0 0 0 0 1,675

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
(4,037) 1 5,243 18 0 0 0 0 0 0 1,235
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/Location/Package: Army/Maryland/Tri-Service Project Reliance.

Closure Package: Change the recommendation of the 1991 Commission
regarding Tri-Service Project Reliance. Upon disestablishment of
the U.S. Army Biomedical Research Development Laboratory (USABRDL)
at Fort Detrick, MD, do not collocate environmental and
occupational toxicology research with the Armstrong Laboratory at
Wright-Patterson Air Force Base, OH. Instead relocate the health
advisories environmental fate research and military criteria
research functions of the Environmental Quality Research Branch to
the U.S. Army Environmental Hygiene Agency (AEHA), Aberdeen Proving
Ground, MD, and maintain the remaining functions of conducting non-
mammalian toxicity assessment models and onsite biomonitoring
research of the Research Methods Branch at Fort Detrick as part of
Headquarters, U.S. Army Medical Research and Materiel Command.
NOTE: The organizational title of U.S. Army Environmental Hygiene
Agency (AEHA) was changed to U.S. Army Center for Health Promotion
and Preventative Medicine (USACHPPM). Additionally, the health
advisories environmental fate research and military criteria
research functions will be absorbed into the Health Effects
Research Program (HERP) of USACHPPM.

To execute the Tri-Service Project Reliance Study, BRAC 91 directed
the collocation of infectious disease research at the Naval Medical
Research Institute (NMRI) to the Walter Reed Army Institute of
Research (WRAIR). The recommendation was in the Army section of
the Commission Report. BRAC 95 directed the relocation of
Infectious Diseases, as well as the Combat Casualty Care and
Operational Medicine Programs, from NMRI to WRAIR. The Navy
proposed these BRAC 95 recommendations in their section of the
Commission Report. OSD, in discussion with the Army and Navy,
concluded the Army will fund the NMRI move to WRAIR as part of the
BRAC 95 program.

Costs:

Military Construction: None.

Conjunctively-Funded Construction: None.

Family Housing Construction: None

Family Housing Operations: None.

Operation and Maintenance: Program will fund the PCS of up to
nine civilian personnel, transportation of things, and a small

Exhibit BC-03
127



BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

renovation project at Aberdeen Proving Ground, MD. Program will
fund additional equipment required in new WRAIR facility,
replacement of scientific equipment, office furniture, transport of
HAZMAT and a small renovation project required for NMRI
administrative support.

Military Personnel: None.

Other: Investment in specialized medical testing, evaluation
and research equipment that could not be moved from losing
locations.

Revenues from Land Sales: None.

Savings:

Military Construction: None.

Family Housing Construction: None.

Family Housing Operations: None.

Operation and Maintenance: The Army will realize a one time
cost avoidance of $4.3 million by not moving these Tri-Service
Project Reliance functions described above to Wright-Patterson Air
Force base.

Military Personnel: None.

Other: None.

Environmental: The Aberdeen Proving Ground environmental office
has prepared the Record of Environmental Consideration necessary to
support realignment of the Environmental Toxicology, Health Effects
Research Division.

128 Exhibit BC-03



BASE REALIGNMENT AND CLOSURE 95
FINANCIAL SUMMARY
ARMY/CHICAGO O'HARE
(DOLLARS IN THOUSANDS)

TOTAL
FY 1996 FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 96-05
ONE-TIME IMPLEMENTATION COSTS:
Military Construction 0 0 0 0 15,715 0 0 0 0 0 15,715
Family Housing 0 0 0 0 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0 0 0 0 0
Operations 0 0 0 0 0 0 0 0 0 0 0
Environment 0 0 250 140 0 0 0 0 0 0 390
Operation and Maintenance 0 0 1,676 0 75 185 0 0 0 0 1,936
Military Personnel - PCS 0 0 0 0 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0 0 0 0 0
Homeowners Assistance Program 0 0 0 0 0 0 0 0 0 0 0
Financing Entry 0 0 0 0 0 0 0 0
TOTAL ONE-TIME COSTS 0 0 1,926 140 15,790 185 0 0 0 0 18,041
Revenue From Land Sales 0 0 0 (140)  (15,840) 0 0 0 0 0 (15,980)
Appropriation Request 0 0 1,926 0 (50) 185 0 0 0 0 2,061
FUNDING OUTSIDE THE ACCOUNT:
Military Construction 0 0 0 0 0 0 0 0 0 0 0
Family Housing 0 0 0 0 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0 0 0 0 0
Operations 0 0 0 0 0 0 0 0 0 0 0
Environmental 0 0 0 0 0 0 0 0 0 0 0
Operation and Maintenance 0 0 0 0 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0 0 0 0 0
Homeowners Assistance Program 0 0 0 0 0 0 0 0 0 0 0
TOTAL OUTSIDE THE ACCOUNT 0 0 0 0 0 0 0 0 0 0 0
SAVINGS:
Military Construction 0 0 0 0 0 0 0
Family Housing 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0
Operations 0 0 0 0 0 0 0
Operation and Maintenance 0 0 0 0 0 0 0
Military Personnel 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Civilian ES 0 0 0 0 0 0 0
Military ES 0 0 0 0 0 0 0
TOTAL SAVINGS 0 0 0 0 0 0 0
NET IMPLEMENTATION COSTS:

Military Construction 0 0 0 0 15,715 0 0 0 0 0 15,715
Family Housing 0 0 0 0 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0 0 0 0 0
Operations 0 0 0 0 0 0 0 0 0 0 0
Environment 0 0 250 140 0 0 0 0 0 0 390
Operation and Maintenance 0 0 1,676 0 75 185 0 0 0 0 1,936
Military Personnel 0 0 0 0 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0 0 0 0 0
Homeowners Assistance Program 0 0 0 0 0 0 0 0 0 0 0
Revenue From Land Sales (-) 0 0 0 (140)  (15,840) 0 0 0 0 0 (15,980)
Financing Entry 0 0 0 0 0 0 0 0 0 0 0
NET IMPLEMENTATION COSTS 0 0 1,926 0 (50) 185 0 0 0 0 2,061
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/Location/Package: Chicago O’Hare Field

Closure Package: The City of Chicago has chosen to exercise their
option to take over the US Army Reserve Center at the O’Hare
Airport. The BRAC IV commission included this option for the
City of Chicago.

Costs:

Military Construction:

Amount

Location/Project Title Fiscal Year PN (S in 000)
Chicago/Reserve Center Fac 00 10886 $15,715
Sub total for FYO0O $15,715
TOTAL PROGRAM FOR FY 1996 - 2003 $15,715

Conjunctively-Funded Construction: None.

Family Housing Construction: None

Family Housing Operations: None.

Operation and Maintenance: None.

Military Personnel: None.

Other: None.

Revenues from Land Sales: The City of Chicago funds all
costs associated with this action which appear as revenues ($140K
in FY99 and $15,840K in FYO0O0).

Environmental: The Army has completed environmental studies
necessary to determine the presence of potential hazardous
materials.
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ONE-TIME IMPLEMENTATION COSTS:

Military Construction
Family Housing
Construction
Operations
Environment
Operation and Maintenance
Military Personnel - PCS
Other
Homeowners Assistance Program
Financing Entry
TOTAL ONE-TIME COSTS
Revenue From Land Sales
Appropriation Request

FUNDING OUTSIDE THE ACCOUNT:
Military Construction
Family Housing
Construction
Operations
Environmental
Operation and Maintenance
Other
Homeowners Assistance Program

TOTAL OUTSIDE THE ACCOUNT

SAVINGS:

Military Construction

Family Housing
Construction
Operations

Operation and Maintenance

Military Personnel

Other

Civilian ES

Military ES

TOTAL SAVINGS

NET IMPLEMENTATION COSTS:
Military Construction
Family Housing

Construction

Operations
Environment
Operation and Maintenance
Military Personnel
Other
Homeowners Assistance Program
Revenue From Land Sales (-)
Financing Entry

NET IMPLEMENTATION COSTS

BASE REALIGNMENT AND CLOSURE 95

FINANCIAL SUMMARY

ARMY/HAMILTON AIR FIELD

(DOLLARS IN THOUSANDS)

TOTAL
FY 1996 FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 96-05
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 3,092 3,720 665 7,067 325 390 195 100 15,554
38 194 0 0 51 0 0 0 0 0 283
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
38 194 3,092 3,720 716 7,067 325 390 195 100 15,837
0 0 0 0 0 0 0 0 0 0 0
38 194 3,092 3,720 716 7,067 325 390 195 100 15,837
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 3,092 3,720 665 7,067 325 390 195 100 15,554
38 194 0 0 51 0 0 0 0 0 283
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
38 194 3,092 3,720 716 7,067 325 390 195 100 15,837
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/Location/Package: Hamilton Army Airfield, CA

Closure Package: Close Hamilton Army Airfield, California.

Costs:

Military Construction: None.

Conjunctively-Funded Construction: None.

Family Housing Construction: None

Family Housing Operations: None.

Environmental Restoration: Costs include: Long term
monitoring of soil and ground water at POL Hill; Coastal Salt
Marsh and High Marsh remediation plus the long term monitoring of
those sites; and removal action of the East Levee construction
debris disposal area burn pit. In general the costs are
cumulative for returning the airfield to its natural state of
being a coastal wetlands area.

Operation and Maintenance: Funds support real property
maintenance requirements for caretaking.

Military Personnel: None.

Other: None.

Revenues from Land Sales: None.
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FY 1996

ARMY/DEFENSE DISTRIBUTION DEPOT OGDEN
(DOLLARS IN THOUSANDS)

EY 1997

BASE REALIGNMENT AND CLOSURE 95
FINANCIAL SUMMARY

FY 1998

FY 1999

FY 2000

FY 2001

FY 2002

FY 2003

FY 2004

TOTAL
FY 2005 FY 96-05

ONE-TIME IMPLEMENTATION COSTS:
Military Construction
Family Housing

Construction

Operations
Environment
Operation and Maintenance
Military Personnel - PCS
Other
Homeowners Assistance Program
Financing Entry
TOTAL ONE-TIME COSTS
Revenue From Land Sales
Appropriation Request

oo o0oo0oo0ooo0ooo0ooo0o o

FUNDING OUTSIDE THE ACCOUNT:
Military Construction
Family Housing
Construction
Operations
Environmental
Operation and Maintenance
Other
Homeowners Assistance Program

oo ocoocoo

TOTAL OUTSIDE THE ACCOUNT

o

SAVINGS:

Military Construction

Family Housing
Construction
Operations

Operation and Maintenance

Military Personnel

Other

Civilian ES

Military ES

oo o0oooo0ooo0oo o

TOTAL SAVINGS

o

NET IMPLEMENTATION COSTS:
Military Construction
Family Housing

Construction

Operations
Environment
Operation and Maintenance
Military Personnel
Other
Homeowners Assistance Program
Revenue From Land Sales (-)
Financing Entry

(=D =R — I — I — I~ B — I — I — I — I ]

NET IMPLEMENTATION COSTS

o

(=2 — I — I — I — i — i — I — I — I — ]

oo oooooo

oo o0ooooooocooo o (== — I — I — I — I — I — - o

o
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o

(=2 — I — I — i — i — i — I — I — I — ]

oo ooooooo

(== — I — I — i — I — I — I~ ) o oo ooocooooo o

o
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1,632
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1,632

1,38

cococoooco-_~000O0C

1,381

1,381
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o

1,38

oo ocoo-—_000O0

1,381

1,548 4,56
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1,548 4,561
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/Location/Package: Defense Distribution Depot, Ogden

Closure Package: Pursuant to a Memorandum of Understanding
between the Army and the Defense Logistics Agency (DLA) for the
disposal of Army-owned DLA-operated properties, DLA transferred
responsibility for the restoration program at the former Defense
Distribution Depot Ogden to the Army.

Costs:

Military Construction: None.

Conjunctively-Funded Construction: None.

Family Housing Construction: None

Family Housing Operations: None.

Operation and Maintenance: None.

Military Personnel: None.

Other: None.

Revenues from Land Sales: None.

Environmental: All environmental sites are at Remedy in
Place/Response Complete (RIP/RC). The Army will continue to
operate the remedial systems and monitor the groundwater in
accordance with the record of decision.
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BASE REALIGNMENT AND CLOSURE 95
FINANCIAL SUMMARY
ARMY/ARMY PROGRAM MANAGEMENT
(DOLLARS IN THOUSANDS)

TOTAL
FY 1996 FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 96-05
ONE-TIME IMPLEMENTATION COSTS:
Military Construction 25,927 7,945 5,750 1,000 0 0 (1] 0 0 0 40,622
Family Housing 0 0 0 0 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0 0 0 0 0
Operations 0 0 0 0 0 0 0 0 0 0 0
Environment 7,414 8,064 19,593 18,653 22,017 14,422 20,240 12,114 10,500 10,500 143,517
Operation and Maintenance 8,787 5,698 11,688 8,965 8,715 4,931 338 1,132 0 0 50,254
Military Personnel - PCS 0 0 0 0 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0 0 0 0 0
Homeowners Assistance Program 0 0 0 0 0 0 0 0 0 0 0
Financing Entry 0 0 0 0 0 0 0 0 0 0 0
TOTAL ONE-TIME COSTS 42,128 21,707 37,031 28,618 30,732 19,353 20,578 13,246 10,500 10,500 234,393
Revenue From Land Sales 0 0 (12,541) (9,039) (3,083) 0 (7,696) 0 0 0 (32,359)
Appropriation Request 42,128 21,707 24,490 19,579 27,649 19,353 12,882 13,246 10,500 10,500 202,034
FUNDING OUTSIDE THE ACCOUNT:
Military Construction 0 0 0 0 0 0 0 0 0 0 0
Family Housing 0 0 0 0 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0 0 0 0 0
Operations 0 0 0 0 0 0 0 0 0 0 0
Environmental 0 0 0 0 0 0 0 0 0 0 0
Operation and Maintenance 14,358 13,916 16,104 1,150 975 900 0 0 0 0 47,403
Other 0 0 0 0 0 0 0 0 0 0 0
Homeowners Assistance Program 0 0 0 0 0 0 0 0 0 0 0
TOTAL OUTSIDE THE ACCOUNT 14,358 13,916 16,104 1,150 975 900 0 0 0 0 47,403
SAVINGS:
Military Construction 0 0 0 0 0 0 0
Family Housing 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0
Operations 0 0 0 0 0 0 0
Operation and Maintenance 0 0 0 0 0 0 0
Military Personnel 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Civilian ES 0 0 0 0 0 0 0
Military ES 0 0 0 0 0 0 0
TOTAL SAVINGS 0 0 0 0 0 0 0
NET IMPLEMENTATION COSTS:
Military Construction 25,927 7,945 5,750 1,000 0 0 (1] 0 0 0 40,622
Family Housing 0 0 0 0 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0 0 0 0 0
Operations 0 0 0 0 0 0 0 0 0 0 0
Environment 7,414 8,064 19,593 18,653 22,017 14,422 20,240 12,114 10,500 10,500 143,517
Operation and Maintenance 23,145 19,614 27,792 10,115 9,690 5,831 338 1,132 0 0 97,657
Military Personnel 0 0 0 0 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0 0 0 0 0
Homeowners Assistance Program 0 0 0 0 0 0 0 0 0 0 0
Revenue From Land Sales (-) 0 0 (12,541) (9,039) (3,083) 0 (7,696) 0 0 0 (32,359)
Financing Entry 0 0 0 0 0 0 0 0 0 0 0
NET IMPLEMENTATION COSTS 56,486 35,623 40,594 20,729 28,624 20,253 12,882 13,246 10,500 10,500 249,437
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/Location/Package: Army/Program Management.

Closure Package: Program management and planning and design
costs associated with all Army BRAC 95 actions.

Costs:

Military Construction:

Amount

Location/Project Title Fiscal Year PN (S in 000)
Planning and Design 96 25,927
Subtotal for FY 96 25,927
Planning and Design 97 7,945
Subtotal for FY 97 7,945
Planning and Design 98 5,750
Subtotal for FY 98 5,750
Planning and Design 99 1,000
Subtotal for FY 99 1,000
TOTAL PROGRAM FOR FY 1996 - 2003 40,622

Conjunctively-Funded Construction: None.

Family Housing Construction: None

Family Housing Operations: None.

Environmental Restoration: Costs include the reimbursable
program management costs associated with the management of
environmental restoration at the U.S. Army Corps of Engineers and
the U.S. Army Environmental Center.

Operation and Maintenance: Costs identified in this package
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

are required by the U.S. Army Corps of Engineers for reimbursable
costs associated with the management of BRAC 95 real estate,
construction, cultural resource actions. In addition these funds
are used by the U.S. Communications Electronics Command (CECOM)
to manage Information Management Area (IMA) actions in concert
with the U.S. Army Corps of Engineers. (CECOM took over this
mission upon the dissolution of the Army’s Information Systems
Command (ISC) in 1996.)

Military Personnel: None.

Other: None.

Revenues from Land Sales: Revenues shown are sale and lease
collections from prior BRAC rounds properties that have been
allocated to the BRAC 95 account.

Savings:

Military Construction: None.

Family Housing Construction: None.

Family Housing Operations: None.

Operation and Maintenance: None.

Military Personnel: None.

Other: None.

137 Exhibit BC-03



BASE REALIGNMENT AND CLOSURE 95
FINANCIAL SUMMARY
BRAC 88 ENVIRONMENTAL RESTORATION

AND CARETAKER
TOTAL
FY 1996 FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 96-05
ONE-TIME IMPLEMENTATION COSTS:
Military Construction 0 0 0 0 0 0 0 0 0 0 0
Family Housing 0 0 0 0 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0 0 0 0 0
Operations 0 0 0 0 0 0 0 0 0 0 0
Environment 186 868 28,394 89,633 23,060 84,837 15,707 16,388 12,224 11,805 283,102
Operation and Maintenance 0 0 0 0 5 326 1,365 1,499 1,372 1,265 5,832
Military Personnel - PCS 0 0 0 0 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0 1] 0 1] 0
Homeowners Assistance Program 0 0 0 0 0 0 0 0 0 0 0
Financing Entry 0 0 0 0 0 0 0 0 0 0
TOTAL ONE-TIME COSTS 186 868 28,394 89,633 23,065 85,163 17,072 17,887 13,596 13,070 288,934
Revenue From Land Sales 0 0 0 0 0 0 0 0 0 0 0
Appropriation Request 186 868 28,394 89,633 23,065 85,163 17,072 17,887 13,596 13,070 288,934
FUNDING OUTSIDE THE ACCOUNT:
Military Construction 0 0 0 0 0 0 0 0 0 0 0
Family Housing 0 0 0 0 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0 0 0 0 0
Operations 0 0 0 0 0 0 0 0 0 0 0
Environmental 0 0 0 0 0 0 0 0 0 0 0
Operation and Maintenance 0 0 0 0 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0 1] 0 1] 0
Homeowners Assistance Program 0 0 0 0 0 0 0 0 0 0 0
TOTAL OUTSIDE THE ACCOUNT 0 0 0 0 0 0 0 0 0 0 0
SAVINGS:
Military Construction 0 0 0 0 0 0 0
Family Housing 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0
Operations 0 0 0 0 0 0 0
Operation and Maintenance 0 0 0 0 0 0 0
Military Personnel 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Civilian ES 0 0 0 0 0 0 0
Military ES 0 0 0 0 0 0 0
TOTAL SAVINGS 0 0 0 0 0 0 0
NET IMPLEMENTATION COSTS:
Military Construction 0 0 0 0 0 0 0 0 0 0 0
Family Housing 0 0 0 0 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0 0 0 0 0
Operations 0 0 0 0 0 0 0 0 0 0 0
Environment 186 868 28,394 89,633 23,060 84,837 15,707 16,388 12,224 11,805 283,102
Operation and Maintenance 0 0 0 0 5 326 1,365 1,499 1,372 1,265 5,832
Military Personnel 0 0 0 0 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0 1] 0 1] 0
Homeowners Assistance Program 0 0 0 0 0 0 0 0 0 0 0
Revenue From Land Sales (-) 0 0 0 0 0 0 0 0 0 0 0
Financing Entry 0 0 0 0 0 0 0 0 0 0 0
NET IMPLEMENTATION COSTS 186 868 28,394 89,633 23,065 85,163 17,072 17,887 13,596 13,070 288,934
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/Location/Package: Army/BRAC 88 Environmental Restoration
and Caretaker.

Closure Package:

Costs:

Military Construction: None.

Conjunctively-Funded Construction: None.

Family Housing Construction: None

Family Housing Operations: None.

Environmental Restoration: Includes expected costs to
implement the remedial actions and long term monitoring
requirements at the remaining 13 BRAC 88 installations:

Installation EY 04 EY 05
Alabama 447 125
Ft. Meade 201 245
Cameron Station 49 49
Ft Wingate 495 2,918
Jefferson 6,724 628
Lexington 149 121
Livingston 7 8
Pueblo 3,543 7,102
Tacony 3 3
Umatilla 606 606

Total: s 12,224 $ 11,805

Operation and Maintenance: Costs identified in this package
are required for caretaker. The following facilities require
caretaker funding since they are awaiting transfer to support
local reuse.

Installation EY 04 EY 05
Ft Wingate 500 450
Jefferson 430 430
Pueblo 442 385

Total: $ 1,372 S 1.265

Military Personnel: None.
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

Other: None.

Revenues from Land Sales: None.

Savings:

Military Construction: None.

Family Housing Construction: None.

Family Housing Operations: None.

Operation and Maintenance: None.

Military Personnel: None.

Other: None.
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BASE REALIGNMENT AND CLOSURE 95

FINANCIAL SUMMARY
BRAC 91 ENVIRONMENTAL RESTORATION

AND CARETAKER
TOTAL
FY 1996 FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 96-05
ONE-TIME IMPLEMENTATION COSTS:
Military Construction 0 0 0 0 0 0 0 0 0 0 0
Family Housing 0 0 0 0 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0 0 0 0 0
Operations 0 0 0 0 0 0 0 0 0 0 0
Environment 65 14 33,298 61,190 14,973 55,236 49,490 32,287 16,017 16,084 278,654
Operation and Maintenance 0 0 0 817 0 750 1,777 2,800 1,900 1,900 9,944
Military Personnel - PCS 0 0 0 0 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0 1] 0 1] 0
Homeowners Assistance Program 0 0 0 0 0 0 0 0 0 0 0
Financing Entry 0 0 0 0 0 0 0 0 0 0 0
TOTAL ONE-TIME COSTS 65 14 33,298 62,007 14,973 55,986 51,267 35,087 17,917 17,984 288,598
Revenue From Land Sales 0 0 0 0 0 0 0 0 0 0 0
Appropriation Request 65 14 33,298 62,007 14,973 55,986 51,267 35,087 17,917 17,984 288,598
FUNDING OUTSIDE THE ACCOUNT:
Military Construction 0 0 0 0 0 0 0 0 0 0 0
Family Housing 0 0 0 0 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0 0 0 0 0
Operations 0 0 0 0 0 0 0 0 0 0 0
Environmental 0 0 0 0 0 0 0 0 0 0 0
Operation and Maintenance 0 0 0 0 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0 1] 0 1] 0
Homeowners Assistance Program 0 0 0 0 0 0 0 0 0 0 0
TOTAL OUTSIDE THE ACCOUNT 0 0 0 0 0 0 0 0 0 0 0
SAVINGS:
Military Construction 0 0 0 0 0 0 0
Family Housing 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0
Operations 0 0 0 0 0 0 0
Operation and Maintenance 0 0 0 0 0 0 0
Military Personnel 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0
Civilian ES 0 0 0 0 0 0 0
Military ES 0 0 0 0 0 0 0
TOTAL SAVINGS 0 0 0 0 0 0 0
NET IMPLEMENTATION COSTS:
Military Construction 0 0 0 0 0 0 0 0 0 0 0
Family Housing 0 0 0 0 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0 0 0 0 0
Operations 0 0 0 0 0 0 0 0 0 0 0
Environment 65 14 33,298 61,190 14,973 55,236 49,490 32,287 16,017 16,084 278,589
Operation and Maintenance 0 0 0 817 0 750 1,777 2,800 1,900 1,900 9,944
Military Personnel 0 0 0 0 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0 1] 0 1] 0
Homeowners Assistance Program 0 0 0 0 0 0 0 0 0 0 0
Revenue From Land Sales (-) 0 0 0 0 0 0 0 0 0 0 0
Financing Entry 0 0 0 0 0 0 0 0 0 0 0
NET IMPLEMENTATION COSTS 65 14 33,298 62,007 14,973 55,986 51,267 35,087 17,917 17,984 288,533
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BASE REALIGNMENT AND CLOSURE

PACKAGE DESCRIPTION

Army/Location/Package: Army/BRAC 91 Environmental Restoration

and Caretaker.

Closure Package:

Costs:

Military Construction: None.

Conjunctively-Funded Construction:

Family Housing Construction: None

Family Housing Operations: None.

None.

Environmental Restoration: Includes expected costs to
implement the remedial actions and long term monitoring
identified during the studies phase at the remaining four

BRAC 91 installations.

Installation EY 04 EY 05
ARL Woodbridge 141 178
Ft Devens 1,175 1,262
Ft Ord 13,882 13,882
Sacramento 819 762

Total: S 16,017 16,084

Operation and Maintenance: Costs identified in this package
are required for caretaker. The following facilities require
caretaker funding since they are awaiting transfer to support

local reuse.

Installation EY 04 EY 05
Ft Ord 1,800 1,800
Ft Ben Harrison 100 100

Total: S 1,900 1,900

Military Personnel: None.

Other: None.

Revenues from Land Sales: None.
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

Savings:

Military Construction: None.

Family Housing Construction: None.

Family Housing Operations: None.

Operation and Maintenance: None.

Military Personnel: None.

Other: None.
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FY 1996

FY 1997

BASE REALIGNMENT AND CLOSURE 95
FINANCIAL SUMMARY
BRAC 93 ENVIRONMENTAL RESTORATION
AND CARETAKER

FY 1998 FY 1999 FY 2000 EY 2001

FY 2002

FY 2003

FY 2004

FY 2005

TOTAL
FY 96-05

ONE-TIME IMPLEMENTATION COSTS:
Military Construction
Family Housing

Construction

Operations
Environment 3,85
Operation and Maintenance
Military Personnel - PCS
Other
Homeowners Assistance Program
Financing Entry
TOTAL ONE-TIME COSTS
Revenue From Land Sales
Appropriation Request
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oo

3,855

FUNDING OUTSIDE THE ACCOUNT:
Military Construction
Family Housing
Construction
Operations
Environmental
Operation and Maintenance
Other
Homeowners Assistance Program
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TOTAL OUTSIDE THE ACCOUNT

o

SAVINGS:

Military Construction

Family Housing
Construction
Operations

Operation and Maintenance

Military Personnel

Other

Civilian ES

Military ES
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TOTAL SAVINGS

o

NET IMPLEMENTATION COSTS:
Military Construction
Family Housing

Construction

Operations
Environment 3,85
Operation and Maintenance
Military Personnel
Other
Homeowners Assistance Program
Revenue From Land Sales (-)
Financing Entry
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NET IMPLEMENTATION COSTS 3,855
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION

Army/Location/Package:
and Caretaker.

Closure Package:

Costs:

Military Construction: None.

Conjunctively-Funded Construction: None.

Family Housing Construction: None

Family Housing Operations: None.

Environmental Restoration:

Army/BRAC 93 Environmental Restoration

Includes expected costs to

implement the remedial actions and long term monitoring
requirements for the remaining 3 BRAC 93 installations.

Installation EY 04 FY 05
Tooele 652 45
Ft. Monmouth 20 20
Vint Hill Farms 410 385

Total: $ 1,082 $450

Operation and Maintenance:
are required for caretaker expenses.

Installation EY 04
Ft. Monmouth 50 0
Total: S 50 S0

Military Personnel: None.

Other: None.

Revenues from Land Sales: None.

Savings:

Military Construction: None.

Family Housing Construction: None.
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BASE REALIGNMENT AND CLOSURE
PACKAGE DESCRIPTION
(Continued)

Family Housing Operations: None.

Operation and Maintenance: None.

Military Personnel: None.

Other: None.
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